

Legislation Details

File #: BILL NO. 23-225 **Name:**

Type: Ordinance - Committee **Status:** Passed

File created: 9/27/2023 **In control:** City Council - Regular Session

On agenda: 11/13/2023 **Final action:** 11/21/2023

Title: An Ordinance approving Change Order No. 2 to the agreement with Sands Construction, LLC for the Sidewalk Gap Program FY23 Project, Project No. 718, for an increase of \$219,880.73 for a revised agreement amount of \$2,049,991.23 and to increase the project timeline by 113 days, and authorizing the City Manager to execute an agreement for the same. (PWC 11/13/23)

Sponsors: Public Works Admin & Engineering

Indexes:

Code sections:

Attachments: 1. Ordinance, 2. Attachment: Change Order No. 2

Date	Ver.	Action By	Action	Result
11/21/2023	1	City Council - Regular Session	for second reading	Pass
11/21/2023	1	City Council - Regular Session	adopted and numbered	Pass
11/13/2023	1	Public Works Committee	recommended for approval	Pass