

## Legislation Details

---

**File #:** BILL NO. 23-225      **Name:**

**Type:** Ordinance - Committee      **Status:** Passed

**File created:** 9/27/2023      **In control:** City Council - Regular Session

**On agenda:** 11/13/2023      **Final action:** 11/21/2023

**Title:** An Ordinance approving Change Order No. 2 to the agreement with Sands Construction, LLC for the Sidewalk Gap Program FY23 Project, Project No. 718, for an increase of \$219,880.73 for a revised agreement amount of \$2,049,991.23 and to increase the project timeline by 113 days, and authorizing the City Manager to execute an agreement for the same. (PWC 11/13/23)

**Sponsors:** Public Works Admin & Engineering

**Indexes:**

**Code sections:**

**Attachments:** 1. Ordinance, 2. Attachment: Change Order No. 2

Date	Ver.	Action By	Action	Result
11/21/2023	1	City Council - Regular Session	for second reading	Pass
11/21/2023	1	City Council - Regular Session	adopted and numbered	Pass
11/13/2023	1	Public Works Committee	recommended for approval	Pass