

Legislation Details

File #: BILL NO. 20-53
Name:
Type: Ordinance
Status: Passed
File created: 2/21/2020
In control: City Council - Regular Session
On agenda: 3/17/2020
Final action: 3/17/2020
Title: An Ordinance approving Change Order No. 5 to the contract with Phillips Hardy, Inc. for the Landfill Closure Construction project, an increase of \$143,000.00 and 31 calendar days to reach substantial completion for a revised contract price of \$3,882,235.33. (PWC 3/2/20)
Sponsors: Public Works
Indexes:
Code sections:
Attachments: 1. Ordinance, 2. Landfill CO 5

| Date | Ver. | Action By | Action | Result |
|-----------|------|--------------------------------|----------------------|--------|
| 3/17/2020 | 1 | City Council - Regular Session | for second reading | Pass |
| 3/17/2020 | 1 | City Council - Regular Session | adopted and numbered | Pass |
| 3/2/2020 | 1 | Public Works Committee | approved | Pass |