

## Legislation Details

---

**File #:** BILL NO. 20-31  
**Name:**  
**Type:** Ordinance  
**Status:** Passed  
**File created:** 1/21/2020  
**In control:** City Council - Regular Session  
**On agenda:** 2/18/2020  
**Final action:** 2/18/2020  
**Title:** An Ordinance approving Change Order No. 3 to the contract with Westland Construction, Inc. for the FY19 watermain replacement project, an increase of \$19,601.68 for a revised contract price of \$1,318,958.23 and an increase of 73 calendar days to reach substantial and final completion. (PWC 2/03/20)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Ordinance, 2. Change Order 3

Date	Ver.	Action By	Action	Result
2/18/2020	1	City Council - Regular Session	for second reading	Pass
2/18/2020	1	City Council - Regular Session	adopted and numbered	Pass
2/3/2020	1	Public Works Committee	recommended for approval	Pass