

Legislation Details

| | | | |
|-----------------------|---|----------------------|--------------------------------|
| File #: | BILL NO. 21-77 | Name: | |
| Type: | Ordinance | Status: | Passed |
| File created: | 3/19/2021 | In control: | City Council - Regular Session |
| On agenda: | 4/20/2021 | Final action: | 4/20/2021 |
| Title: | An Ordinance approving Change Order No. 2 to the contract with Radmacher Brothers Excavating Company, Inc. for the 3rd Street Improvements project, an increase of 192 calendar days for a revised Substantial Completion date of June 8, 2021. (PWC 4/12/21) | | |
| Sponsors: | Public Works Admin & Engineering | | |
| Indexes: | | | |
| Code sections: | | | |
| Attachments: | 1. Ordinance, 2. 3rd St Change Order 2, 3. MoDOT Weighted Time Table, 4. Utility Impact Calculation | | |

| Date | Ver. | Action By | Action | Result |
|-----------|------|--------------------------------|--------------------------|--------|
| 4/20/2021 | 1 | City Council - Regular Session | for second reading | Pass |
| 4/20/2021 | 1 | City Council - Regular Session | adopted and numbered | Pass |
| 4/12/2021 | 1 | Public Works Committee | recommended for approval | Pass |