

Legislation Details

File #: BILL NO. 23-099 **Name:**

Type: Ordinance - Committee **Status:** Passed

File created: 4/12/2023 **In control:** City Council - Regular Session

On agenda: 5/16/2023 **Final action:** 5/16/2023

Title: An Ordinance approving Change Order No. 8 to the agreement with Amino Bros. Co., Inc. for the Browning Street Extension - Browning St. to Hamblen Rd. Project No. 568-323-78, for an increase of \$76,579.01 for a revised agreement amount of \$3,642,897.88 and to increase the project timeline by 5 days, and authorizing the City Manager to execute an agreement for the same. (PWC 5/8/23)

Sponsors: Public Works Admin & Engineering

Indexes:

Code sections:

Attachments: 1. Ordinance, 2. Exhibit A: Changer Order No. 8

Date	Ver.	Action By	Action	Result
5/16/2023	1	City Council - Regular Session	for second reading	Pass
5/16/2023	1	City Council - Regular Session	adopted and numbered	Pass
5/8/2023	1	Public Works Committee	recommended for approval	Pass