

Legislation Details

File #: BILL NO. 22-245 **Name:**

Type: Ordinance **Status:** Passed

File created: 11/1/2022 **In control:** City Council - Regular Session

On agenda: 12/6/2022 **Final action:** 12/6/2022

Title: An Ordinance approving Change Order No. 3 to the Agreement for the construction of the Water Main Replacement FY22 - First Phase Project, Project No. 496-1, between the City of Lee's Summit, Missouri, and Wiedenmann, Inc., for an increase in the contract price of \$51,418.35 for a revised agreement amount of \$4,073,834.10 and to increase the project timeline by 45 calendar days, and authorizing the City Manager to execute the same. (PWC 11/14/22)

Sponsors: Public Works Admin & Engineering, Water Utilities

Indexes:

Code sections:

Attachments: 1. Ordinance, 2. Change Order No. 3

Date	Ver.	Action By	Action	Result
12/6/2022	1	City Council - Regular Session	for second reading	Pass
12/6/2022	1	City Council - Regular Session	adopted and numbered	Pass
11/14/2022	1	Public Works Committee	recommended for approval	Pass