

Legislation Details

File #:	BILL NO. 19-102	Name:	
Type:	Ordinance	Status:	Agenda Ready
File created:	4/9/2019	In control:	City Council - Regular Session
On agenda:	5/7/2019	Final action:	
Title:	An Ordinance approving Change Order #1 to the contract with Leavenworth Excavating and Equipment Company, Inc. for the Langsford Rd culvert repair project, an increase of \$393,645.00 for a revised contract price of \$663,017.05 and an increase of 30 calendar days to reach substantial and final completion. (PWC 4/23/19)		
Sponsors:	Public Works Admin & Engineering		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Change Order #1		

Date	Ver.	Action By	Action	Result
5/7/2019	2	City Council - Regular Session	for second reading	Pass
5/7/2019	2	City Council - Regular Session	adopted and numbered	Pass
4/23/2019	2	Public Works Committee	recommended for approval	Pass