

Legislation Details

File #: BILL NO. 19-102 **Name:**

Type: Ordinance **Status:** Agenda Ready

File created: 4/9/2019 **In control:** City Council - Regular Session

On agenda: 5/7/2019 **Final action:**

Title: An Ordinance approving Change Order #1 to the contract with Leavenworth Excavating and Equipment Company, Inc. for the Langsford Rd culvert repair project, an increase of \$393,645.00 for a revised contract price of \$663,017.05 and an increase of 30 calendar days to reach substantial and final completion. (PWC 4/23/19)

Sponsors: Public Works Admin & Engineering

Indexes:

Code sections:

Attachments: 1. Ordinance, 2. Change Order #1

Date	Ver.	Action By	Action	Result
5/7/2019	2	City Council - Regular Session	for second reading	Pass
5/7/2019	2	City Council - Regular Session	adopted and numbered	Pass
4/23/2019	2	Public Works Committee	recommended for approval	Pass