

## Legislation Details

---

**File #:** BILL NO. 17-165      **Name:**

**Type:** Ordinance - Committee      **Status:** Passed

**File created:** 7/7/2017      **In control:** City Council - Regular Session

**On agenda:** 7/27/2017      **Final action:** 7/27/2017

**Title:** AN ORDINANCE APPROVING CHANGE ORDER #8 TO THE CONTRACT WITH MIDWEST HEAVY CONSTRUCTION, L.L.C. FOR THE JEFFERSON STREET IMPROVEMENTS PROJECT, AN INCREASE OF 50 CALENDAR DAYS FOR A TOTAL OF 758 CALENDAR DAYS TO REACH SUBSTANTIAL COMPLETION AND 788 CALENDAR DAYS TO REACH FINAL COMPLETION. (PWC 7/18/17)

**Sponsors:** Public Works Admin & Engineering

**Indexes:**

**Code sections:**

**Attachments:** 1. Ordinance, 2. Change Order #8, 3. Change Order #8 Reasons

Date	Ver.	Action By	Action	Result
7/27/2017	1	City Council - Regular Session	for second reading	Pass
7/27/2017	1	City Council - Regular Session	adopted and numbered	Pass
7/18/2017	1	Public Works Committee	recommended for approval	Pass