

Legislation Details

File #:	BILL NO. 17-142	Name:	
Type:	Ordinance	Status:	Passed
File created:	6/26/2017	In control:	City Council - Regular Session
On agenda:	7/13/2017	Final action:	7/13/2017
Title:	AN ORDINANCE APPROVING CHANGE ORDER #3 TO THE CONTRACT WITH WIEDENMANN INC., PROJECT NO. 20231683-C, FOR THE WATER MAIN REPLACEMENT FY16, AN INCREASE OF \$48,459.39 AND AN ADDITIONAL 10 CALENDAR DAYS FOR A REVISED CONTRACT PRICE OF \$1,665,520.09 AND 220 CALENDAR DAYS TO REACH SUBSTANTIAL COMPLETION AND 250 DAYS TO REACH FINAL COMPLETION; AND, CONTAINING AN EMERGENCY CLAUSE.		

Sponsors:

Indexes:

Code sections:

Attachments: 1. Ordinance, 2. Change Order #3

Date	Ver.	Action By	Action	Result
7/13/2017	1	City Council - Regular Session	for second reading	Pass
7/13/2017	1	City Council - Regular Session	approved and numbered	Pass