

Legislation Details

File #:	BILL NO. 17-165	Name:	
Type:	Ordinance - Committee	Status:	Passed
File created:	7/7/2017	In control:	City Council - Regular Session
On agenda:	7/27/2017	Final action:	7/27/2017
Title:	AN ORDINANCE APPROVING CHANGE ORDER #8 TO THE CONTRACT WITH MIDWEST HEAVY CONSTRUCTION, L.L.C. FOR THE JEFFERSON STREET IMPROVEMENTS PROJECT, AN INCREASE OF 50 CALENDAR DAYS FOR A TOTAL OF 758 CALENDAR DAYS TO REACH SUBSTANTIAL COMPLETION AND 788 CALENDAR DAYS TO REACH FINAL COMPLETION. (PWC 7/18/17)		
Sponsors:	Public Works Admin & Engineering		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Change Order #8, 3. Change Order #8 Reasons		

Date	Ver.	Action By	Action	Result
7/27/2017	1	City Council - Regular Session	for second reading	Pass
7/27/2017	1	City Council - Regular Session	adopted and numbered	Pass
7/18/2017	1	Public Works Committee	recommended for approval	Pass