

## Legislation Details

<b>File #:</b>	BILL NO. 19-224	<b>Name:</b>	
<b>Type:</b>	Ordinance	<b>Status:</b>	Agenda Ready
<b>File created:</b>	9/24/2019	<b>In control:</b>	City Council - Regular Session
<b>On agenda:</b>	10/15/2019	<b>Final action:</b>	
<b>Title:</b>	An Ordinance approving Change Order #2 to the contract with Leavenworth Excavating and Equipment Company, Inc. for the Langsford Rd culvert repair project, for an increase of \$20,000.00 for a revised contract price of \$683,017.05 and an increase of 5 calendar days to reach substantial and final completion. (PWC 10/07/19)		
<b>Sponsors:</b>	Public Works Admin & Engineering		
<b>Indexes:</b>			
<b>Code sections:</b>			
<b>Attachments:</b>	1. Ordinance, 2. Change Order #2		

Date	Ver.	Action By	Action	Result
10/15/2019	1	City Council - Regular Session	for second reading	Pass
10/15/2019	1	City Council - Regular Session	adopted and numbered	Pass
10/7/2019	1	Public Works Committee	recommended for approval	Pass