

Legislation Details

File #: BILL NO. 19-224
Name:
Type: Ordinance
Status: Agenda Ready
File created: 9/24/2019
In control: City Council - Regular Session
On agenda: 10/15/2019
Final action:
Title: An Ordinance approving Change Order #2 to the contract with Leavenworth Excavating and Equipment Company, Inc. for the Langsford Rd culvert repair project, for an increase of \$20,000.00 for a revised contract price of \$683,017.05 and an increase of 5 calendar days to reach substantial and final completion. (PWC 10/07/19)
Sponsors: Public Works Admin & Engineering
Indexes:
Code sections:
Attachments: 1. Ordinance, 2. Change Order #2

Date	Ver.	Action By	Action	Result
10/15/2019	1	City Council - Regular Session	for second reading	Pass
10/15/2019	1	City Council - Regular Session	adopted and numbered	Pass
10/7/2019	1	Public Works Committee	recommended for approval	Pass