

Legislation Details

File #:	BILL NO. 20-30	Name:	
Type:	Ordinance	Status:	Passed
File created:	1/17/2020	In control:	City Council - Regular Session
On agenda:	2/18/2020	Final action:	2/18/2020
Title:	An Ordinance approving Change Order No. 5 to the contract with Phillips Hardy, Inc. for the Landfill Closure Construction project, an increase of \$143,000.00 and 31 calendar days to reach substantial completion for a revised contract price of \$3,788,417.83. (PWC 2/03/20)		
Sponsors:			
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Change Order 5		

Date	Ver.	Action By	Action	Result
2/18/2020	1	City Council - Regular Session	for second reading	Pass
2/18/2020	1	City Council - Regular Session	adopted and numbered	Pass
2/3/2020	1	Public Works Committee	recommended for approval	Pass