

## Legislation Details

|                       |   |                      |                                |
|-----------------------|---|----------------------|--------------------------------|
| <b>File #:</b>        | BILL NO. 20-30  | <b>Name:</b>         |                                |
| <b>Type:</b>          | Ordinance   | <b>Status:</b>       | Passed                         |
| <b>File created:</b>  | 1/17/2020   | <b>In control:</b>   | City Council - Regular Session |
| <b>On agenda:</b>     | 2/18/2020   | <b>Final action:</b> | 2/18/2020                      |
| <b>Title:</b>         | An Ordinance approving Change Order No. 5 to the contract with Phillips Hardy, Inc. for the Landfill Closure Construction project, an increase of \$143,000.00 and 31 calendar days to reach substantial completion for a revised contract price of \$3,788,417.83. (PWC 2/03/20) |                      |                                |
| <b>Sponsors:</b>      |   |                      |                                |
| <b>Indexes:</b>       |   |                      |                                |
| <b>Code sections:</b> |   |                      |                                |
| <b>Attachments:</b>   | 1. Ordinance, 2. Change Order 5   |                      |                                |

| Date      | Ver. | Action By                      | Action                   | Result |
|-----------|------|--------------------------------|--------------------------|--------|
| 2/18/2020 | 1    | City Council - Regular Session | for second reading       | Pass   |
| 2/18/2020 | 1    | City Council - Regular Session | adopted and numbered     | Pass   |
| 2/3/2020  | 1    | Public Works Committee         | recommended for approval | Pass   |