

Legislation Details

File #: BILL NO. 20-31
Name:
Type: Ordinance
Status: Passed
File created: 1/21/2020
In control: City Council - Regular Session
On agenda: 2/18/2020
Final action: 2/18/2020
Title: An Ordinance approving Change Order No. 3 to the contract with Westland Construction, Inc. for the FY19 watermain replacement project, an increase of \$19,601.68 for a revised contract price of \$1,318,958.23 and an increase of 73 calendar days to reach substantial and final completion. (PWC 2/03/20)

Sponsors:

Indexes:

Code sections:

Attachments: 1. Ordinance, 2. Change Order 3

Date	Ver.	Action By	Action	Result
2/18/2020	1	City Council - Regular Session	for second reading	Pass
2/18/2020	1	City Council - Regular Session	adopted and numbered	Pass
2/3/2020	1	Public Works Committee	recommended for approval	Pass