

Legislation Details

File #:	BILL NO. 20-31	Name:	
Type:	Ordinance	Status:	Passed
File created:	1/21/2020	In control:	City Council - Regular Session
On agenda:	2/18/2020	Final action:	2/18/2020
Title:	An Ordinance approving Change Order No. 3 to the contract with Westland Construction, Inc. for the FY19 watermain replacement project, an increase of \$19,601.68 for a revised contract price of \$1,318,958.23 and an increase of 73 calendar days to reach substantial and final completion. (PWC 2/03/20)		
Sponsors:			
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Change Order 3		

Date	Ver.	Action By	Action	Result
2/18/2020	1	City Council - Regular Session	for second reading	Pass
2/18/2020	1	City Council - Regular Session	adopted and numbered	Pass
2/3/2020	1	Public Works Committee	recommended for approval	Pass