

## Legislation Details

|                       |  |                      |                                |
|-----------------------|--|----------------------|--------------------------------|
| <b>File #:</b>        | BILL NO. 20-53   | <b>Name:</b>         |                                |
| <b>Type:</b>          | Ordinance  | <b>Status:</b>       | Passed                         |
| <b>File created:</b>  | 2/21/2020  | <b>In control:</b>   | City Council - Regular Session |
| <b>On agenda:</b>     | 3/17/2020  | <b>Final action:</b> | 3/17/2020                      |
| <b>Title:</b>         | An Ordinance approving Change Order No. 5 to the contract with Phillips Hardy, Inc. for the Landfill Closure Construction project, an increase of \$143,000.00 and 31 calendar days to reach substantial completion for a revised contract price of \$3,882,235.33. (PWC 3/2/20) |                      |                                |
| <b>Sponsors:</b>      | Public Works   |                      |                                |
| <b>Indexes:</b>       |  |                      |                                |
| <b>Code sections:</b> |  |                      |                                |
| <b>Attachments:</b>   | 1. Ordinance, 2. Landfill CO 5   |                      |                                |

| Date      | Ver. | Action By                      | Action               | Result |
|-----------|------|--------------------------------|----------------------|--------|
| 3/17/2020 | 1    | City Council - Regular Session | for second reading   | Pass   |
| 3/17/2020 | 1    | City Council - Regular Session | adopted and numbered | Pass   |
| 3/2/2020  | 1    | Public Works Committee         | approved             | Pass   |