

Legislation Details

File #:	BILL NO. 20-51	Name:	
Type:	Ordinance	Status:	Passed
File created:	2/24/2020	In control:	City Council - Regular Session
On agenda:	3/17/2020	Final action:	3/17/2020
Title:	An Ordinance approving Change Order No. 2 to the contract with Beemer Construction Company, Inc. for the Winterset Woods & Sterling Hills Trunk Sewer Main project, an increase of \$77,348.31 for a revised contract price of \$1,251,836.31. (PWC 3/2/20)		
Sponsors:	Public Works Admin & Engineering		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Change Order #2		

Date	Ver.	Action By	Action	Result
3/17/2020	1	City Council - Regular Session	for second reading	Pass
3/17/2020	1	City Council - Regular Session	adopted and numbered	Pass
3/2/2020	1	Public Works Committee	approved	Pass