

## Legislation Details

<b>File #:</b>	BILL NO. 20-208	<b>Name:</b>	
<b>Type:</b>	Ordinance - Committee	<b>Status:</b>	Passed
<b>File created:</b>	10/14/2020	<b>In control:</b>	City Council - Regular Session
<b>On agenda:</b>	11/10/2020	<b>Final action:</b>	11/17/2020
<b>Title:</b>	An Ordinance approving Change Order #2 to the contract with VF Anderson Builders, LLC for the Cedar Creek Interceptor, Phase 3 project, an increase of 55 calendar days to reach Substantial and Final Completion for a revised Substantial Completion Date of November 17, 2020. (PWC 11/02/20)		
<b>Sponsors:</b>	Public Works Admin & Engineering		
<b>Indexes:</b>			
<b>Code sections:</b>			
<b>Attachments:</b>	1. Ordinance, 2. Change Order 2		

Date	Ver.	Action By	Action	Result
11/17/2020	1	City Council - Regular Session	for second reading	Pass
11/17/2020	1	City Council - Regular Session	adopted and numbered	Pass
11/2/2020	1	Public Works Committee	recommended for approval	Pass