

Legislation Details

| | | | |
|-----------------------|--|----------------------|--------------------------------|
| File #: | BILL NO. 20-208 | Name: | |
| Type: | Ordinance - Committee | Status: | Passed |
| File created: | 10/14/2020 | In control: | City Council - Regular Session |
| On agenda: | 11/10/2020 | Final action: | 11/17/2020 |
| Title: | An Ordinance approving Change Order #2 to the contract with VF Anderson Builders, LLC for the Cedar Creek Interceptor, Phase 3 project, an increase of 55 calendar days to reach Substantial and Final Completion for a revised Substantial Completion Date of November 17, 2020. (PWC 11/02/20) | | |
| Sponsors: | Public Works Admin & Engineering | | |
| Indexes: | | | |
| Code sections: | | | |
| Attachments: | 1. Ordinance, 2. Change Order 2 | | |

| Date | Ver. | Action By | Action | Result |
|------------|------|--------------------------------|--------------------------|--------|
| 11/17/2020 | 1 | City Council - Regular Session | for second reading | Pass |
| 11/17/2020 | 1 | City Council - Regular Session | adopted and numbered | Pass |
| 11/2/2020 | 1 | Public Works Committee | recommended for approval | Pass |