

Legislation Details

File #: BILL NO. 20-245
Name:
Type: Ordinance
Status: Passed
File created: 11/27/2020
In control: City Council - Regular Session
On agenda: 12/15/2020
Final action: 12/15/2020
Title: An Ordinance approving Change Order No. 2 to the contract with Wiedenmann, Inc. for the FY20 Watermain Replacement project, an increase of \$131,662.24 and 28 calendar days to reach substantial completion for a revised contract price of \$2,527,993.24. (PWC 12-11-20)
Sponsors: Public Works Admin & Engineering, Water Utilities
Indexes:
Code sections:
Attachments: 1. Ordinance, 2. Change Order 2

Date	Ver.	Action By	Action	Result
12/15/2020	1	City Council - Regular Session	for second reading	Pass
12/15/2020	1	City Council - Regular Session	adopted and numbered	Pass
12/11/2020	1	Public Works Committee	recommended for approval	Pass