

## Legislation Details (With Text)

<b>File #:</b>	BILL NO. 21-04	<b>Name:</b>	
<b>Type:</b>	Ordinance	<b>Status:</b>	Passed
<b>File created:</b>	12/28/2020	<b>In control:</b>	City Council - Regular Session
<b>On agenda:</b>	1/12/2021	<b>Final action:</b>	1/12/2021
<b>Title:</b>	An Ordinance approving Change Order No. 8 to the contract with Phillips Hardy, Inc. for the Landfill Closure Construction project, an increase of \$11,197.86 for a revised contract price of \$3,832,415.57. (PWC 1/4/21)		
<b>Sponsors:</b>	Public Works Admin & Engineering		
<b>Indexes:</b>			
<b>Code sections:</b>			
<b>Attachments:</b>	1. Ordinance, 2. Change Order 8		

Date	Ver.	Action By	Action	Result
1/12/2021	1	City Council - Regular Session	for second reading	Pass
1/12/2021	1	City Council - Regular Session	adopted and numbered	Pass
1/4/2021	1	Public Works Committee	recommended for approval	Pass

An Ordinance approving Change Order No. 8 to the contract with Phillips Hardy, Inc. for the Landfill Closure Construction project, an increase of \$11,197.86 for a revised contract price of \$3,832,415.57. (PWC 1/4/21)

### Issue/Request:

An Ordinance approving Change Order No. 8 to the contract with Phillips Hardy, Inc. for the Landfill Closure Construction project, an increase of \$11,197.86 for a revised contract price of \$3,832,415.57.

### Key Issues:

- Final contract quantities are being adjusted to match the final quantities constructed.

### Proposed Council Motion:

FIRST MOTION: I move for second reading of an Ordinance approving Change Order No. 8 to the contract with Phillips Hardy, Inc. for the Landfill Closure Construction project, an increase of \$11,197.86 for a revised contract price of \$3,832,415.57.

SECOND MOTION: I move for adoption of an Ordinance approving Change Order No. 8 to the contract with Phillips Hardy, Inc. for the Landfill Closure Construction project, an increase of \$11,197.86 for a revised contract price of \$3,832,415.57.

### Background:

This project consisted of the construction of final cover over an approximately 82-acre landfill to include excavation of soil materials from borrow areas, placement of various soil layers on landfill surface, installation

of geosynthetic components, erosion controls at landfill and in borrow areas, and establishment of vegetation in disturbed areas. The project is now complete and final contract quantities are being adjusted to match the final quantities constructed.

Mike Anderson, Deputy Director of Public Works

Staff recommends approval of an Ordinance approving Change Order No. 8 to the contract with Phillips Hardy, Inc. for the Landfill Closure Construction project, an increase of \$11,197.86 for a revised contract price of \$3,832,415.57.

The Public Works Committee voted unanimously 4-0 to recommend to City Council approval of an Ordinance approving Change Order No. 8 to the contract with Phillips Hardy, Inc. for the Landfill Closure Construction project, an increase of \$11,197.86 for a revised contract price of \$3,832,415.57.