

Legislation Details

File #:	BILL NO. 21-04	Name:	
Type:	Ordinance	Status:	Passed
File created:	12/28/2020	In control:	City Council - Regular Session
On agenda:	1/12/2021	Final action:	1/12/2021
Title:	An Ordinance approving Change Order No. 8 to the contract with Phillips Hardy, Inc. for the Landfill Closure Construction project, an increase of \$11,197.86 for a revised contract price of \$3,832,415.57. (PWC 1/4/21)		
Sponsors:	Public Works Admin & Engineering		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Change Order 8		

Date	Ver.	Action By	Action	Result
1/12/2021	1	City Council - Regular Session	for second reading	Pass
1/12/2021	1	City Council - Regular Session	adopted and numbered	Pass
1/4/2021	1	Public Works Committee	recommended for approval	Pass