

## Legislation Details

<b>File #:</b>	BILL NO. 21-44	<b>Name:</b>	
<b>Type:</b>	Ordinance	<b>Status:</b>	Passed
<b>File created:</b>	2/21/2021	<b>In control:</b>	City Council - Regular Session
<b>On agenda:</b>	3/9/2021	<b>Final action:</b>	3/9/2021
<b>Title:</b>	An Ordinance approving Change Order No. 1 to the contract with MegaKC Corporation for the Jefferson Street Improvements project, an increase of 128 calendar days to reach substantial completion for a revised substantial completion date of May 25, 2021. (PWC 3/1/21)		
<b>Sponsors:</b>	Public Works Admin & Engineering		
<b>Indexes:</b>			
<b>Code sections:</b>			
<b>Attachments:</b>	1. Ordinance, 2. Change Order 1, 3. Weighted Time Table - No Winter Shutdown		

Date	Ver.	Action By	Action	Result
3/9/2021	1	City Council - Regular Session	for second reading	Pass
3/9/2021	1	City Council - Regular Session	adopted and numbered	Pass
3/1/2021	1	Public Works Committee	approved	Pass