

Legislation Details

File #:	BILL NO. 21-77	Name:	
Type:	Ordinance	Status:	Passed
File created:	3/19/2021	In control:	City Council - Regular Session
On agenda:	4/20/2021	Final action:	4/20/2021
Title:	An Ordinance approving Change Order No. 2 to the contract with Radmacher Brothers Excavating Company, Inc. for the 3rd Street Improvements project, an increase of 192 calendar days for a revised Substantial Completion date of June 8, 2021. (PWC 4/12/21)		
Sponsors:	Public Works Admin & Engineering		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. 3rd St Change Order 2, 3. MoDOT Weighted Time Table, 4. Utility Impact Calculation		

Date	Ver.	Action By	Action	Result
4/20/2021	1	City Council - Regular Session	for second reading	Pass
4/20/2021	1	City Council - Regular Session	adopted and numbered	Pass
4/12/2021	1	Public Works Committee	recommended for approval	Pass