

Legislation Details

File #: BILL NO. 21-263 **Name:**

Type: Ordinance **Status:** Passed

File created: 12/2/2021 **In control:** City Council - Regular Session

On agenda: 12/21/2021 **Final action:** 12/21/2021

Title: An Ordinance approving Change Order No. 3 to the agreement with Linaweaver Construction, Inc. for the Lea Drive Stormwater project, an increase of \$14,943.25 for a revised contract amount of \$2,085,800.55 and an increase of 35 calendar days to the overall project completion date and authorizing the execution of the same. (PWC 12/13/21)

Sponsors: Public Works Admin & Engineering

Indexes:

Code sections:

Attachments: , ,

Date	Ver.	Action By	Action	Result
12/21/2021	1	City Council - Regular Session	for second reading	Pass
12/21/2021	1	City Council - Regular Session	adopted and numbered	Pass
12/13/2021	1	Public Works Committee	recommended for approval	Pass