

Legislation Details

File #:	BILL NO. 21-263	Name:	
Type:	Ordinance	Status:	Passed
File created:	12/2/2021	In control:	City Council - Regular Session
On agenda:	12/21/2021	Final action:	12/21/2021
Title:	An Ordinance approving Change Order No. 3 to the agreement with Linaweaver Construction, Inc. for the Lea Drive Stormwater project, an increase of \$14,943.25 for a revised contract amount of \$2,085,800.55 and an increase of 35 calendar days to the overall project completion date and authorizing the execution of the same. (PWC 12/13/21)		
Sponsors:	Public Works Admin & Engineering		

Indexes:

Code sections:

Attachments: 1. Ordinance, 2. Lea Drive Change Order 3, 3. Seasonal Impact Analysis

Date	Ver.	Action By	Action	Result
12/21/2021	1	City Council - Regular Session	for second reading	Pass
12/21/2021	1	City Council - Regular Session	adopted and numbered	Pass
12/13/2021	1	Public Works Committee	recommended for approval	Pass