

## Legislation Details

<b>File #:</b>	BILL NO. 21-263	<b>Name:</b>	
<b>Type:</b>	Ordinance	<b>Status:</b>	Passed
<b>File created:</b>	12/2/2021	<b>In control:</b>	City Council - Regular Session
<b>On agenda:</b>	12/21/2021	<b>Final action:</b>	12/21/2021
<b>Title:</b>	An Ordinance approving Change Order No. 3 to the agreement with Linaweaver Construction, Inc. for the Lea Drive Stormwater project, an increase of \$14,943.25 for a revised contract amount of \$2,085,800.55 and an increase of 35 calendar days to the overall project completion date and authorizing the execution of the same. (PWC 12/13/21)		
<b>Sponsors:</b>	Public Works Admin & Engineering		
<b>Indexes:</b>			
<b>Code sections:</b>			
<b>Attachments:</b>	1. Ordinance, 2. Lea Drive Change Order 3, 3. Seasonal Impact Analysis		

Date	Ver.	Action By	Action	Result
12/21/2021	1	City Council - Regular Session	for second reading	Pass
12/21/2021	1	City Council - Regular Session	adopted and numbered	Pass
12/13/2021	1	Public Works Committee	recommended for approval	Pass