

## Legislation Details

<b>File #:</b>	BILL NO. 22-211	<b>Name:</b>	
<b>Type:</b>	Ordinance	<b>Status:</b>	Passed
<b>File created:</b>	8/15/2022	<b>In control:</b>	City Council - Regular Session
<b>On agenda:</b>	10/18/2022	<b>Final action:</b>	10/18/2022
<b>Title:</b>	An Ordinance approving Change Order No. 2 to the Agreement for the construction of the Water Main Replacement FY22 - First Phase Project, Project No. 496-1, between the City of Lee's Summit, Missouri, and Wiedenmann, Inc., for an increase in the contract price of \$197,938.00 for a revised agreement amount of \$4,022,415.75 and to increase the project timeline by 40 calendar days, and authorizing the City Manager to execute the same. (PWC 10/10/22)		
<b>Sponsors:</b>	Public Works Admin & Engineering, Water Utilities		
<b>Indexes:</b>			
<b>Code sections:</b>			
<b>Attachments:</b>	1. Ordinance, 2. Attachment: Change Order No. 2 - Water Main Rehab FY22-Wiedenmann, 3. Supporting Document: Summary of Quantities		

Date	Ver.	Action By	Action	Result
10/18/2022	1	City Council - Regular Session	for second reading	Pass
10/18/2022	1	City Council - Regular Session	adopted and numbered	Pass
10/10/2022	1	Public Works Committee	recommended for approval	Pass