

Legislation Details

File #:	BILL NO. 22-211	Name:	
Type:	Ordinance	Status:	Passed
File created:	8/15/2022	In control:	City Council - Regular Session
On agenda:	10/18/2022	Final action:	10/18/2022
Title:	An Ordinance approving Change Order No. 2 to the Agreement for the construction of the Water Main Replacement FY22 - First Phase Project, Project No. 496-1, between the City of Lee's Summit, Missouri, and Wiedenmann, Inc., for an increase in the contract price of \$197,938.00 for a revised agreement amount of \$4,022,415.75 and to increase the project timeline by 40 calendar days, and authorizing the City Manager to execute the same. (PWC 10/10/22)		
Sponsors:	Public Works Admin & Engineering, Water Utilities		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Attachment: Change Order No. 2 - Water Main Rehab FY22-Wiedenmann, 3. Supporting Document: Summary of Quantities		

Date	Ver.	Action By	Action	Result
10/18/2022	1	City Council - Regular Session	for second reading	Pass
10/18/2022	1	City Council - Regular Session	adopted and numbered	Pass
10/10/2022	1	Public Works Committee	recommended for approval	Pass