

Legislation Details

File #: BILL NO. 22-211
Name:

Type: Ordinance
Status: Passed

File created: 8/15/2022
In control: City Council - Regular Session

On agenda: 10/18/2022
Final action: 10/18/2022

Title: An Ordinance approving Change Order No. 2 to the Agreement for the construction of the Water Main Replacement FY22 - First Phase Project, Project No. 496-1, between the City of Lee's Summit, Missouri, and Wiedenmann, Inc., for an increase in the contract price of \$197,938.00 for a revised agreement amount of \$4,022,415.75 and to increase the project timeline by 40 calendar days, and authorizing the City Manager to execute the same. (PWC 10/10/22)

Sponsors: Public Works Admin & Engineering, Water Utilities

Indexes:

Code sections:

Attachments: 1. Ordinance, 2. Attachment: Change Order No. 2 - Water Main Rehab FY22-Wiedenmann, 3. Supporting Document: Summary of Quantities

Date	Ver.	Action By	Action	Result
10/18/2022	1	City Council - Regular Session	for second reading	Pass
10/18/2022	1	City Council - Regular Session	adopted and numbered	Pass
10/10/2022	1	Public Works Committee	recommended for approval	Pass