

Legislation Details

| | | | |
|-----------------------|---|----------------------|--------------------------------|
| File #: | BILL NO. 23-098 | Name: | |
| Type: | Ordinance - Committee | Status: | Passed |
| File created: | 4/11/2023 | In control: | City Council - Regular Session |
| On agenda: | 5/16/2023 | Final action: | 5/16/2023 |
| Title: | An Ordinance approving Change Order No. 5 to the Agreement for the construction of the Water Main Replacement FY22 - First Phase Project, Project No. 496-1, between the City of Lee's Summit, Missouri, and Wiedenmann, Inc., for an increase of \$61,305.99 for a revised agreement amount of \$4,191,289.56 and to increase the project timeline by 18 days and authorizing the City Manager to execute the same. (PWC 5/8/23) | | |
| Sponsors: | Public Works Admin & Engineering, Water Utilities | | |
| Indexes: | | | |
| Code sections: | | | |
| Attachments: | 1. Ordinance, 2. Exhibit A: Change Order No. 5 | | |

| Date | Ver. | Action By | Action | Result |
|-----------|------|--------------------------------|--------------------------|--------|
| 5/16/2023 | 1 | City Council - Regular Session | for second reading | Pass |
| 5/16/2023 | 1 | City Council - Regular Session | adopted and numbered | Pass |
| 5/8/2023 | 1 | Public Works Committee | recommended for approval | Pass |