

Legislation Details

| | | | |
|-----------------------|---|----------------------|--------------------------------|
| File #: | BILL NO. 23-099 | Name: | |
| Type: | Ordinance - Committee | Status: | Passed |
| File created: | 4/12/2023 | In control: | City Council - Regular Session |
| On agenda: | 5/16/2023 | Final action: | 5/16/2023 |
| Title: | An Ordinance approving Change Order No. 8 to the agreement with Amino Bros. Co., Inc. for the Browning Street Extension - Browning St. to Hamblen Rd. Project No. 568-323-78, for an increase of \$76,579.01 for a revised agreement amount of \$3,642,897.88 and to increase the project timeline by 5 days, and authorizing the City Manager to execute an agreement for the same. (PWC 5/8/23) | | |
| Sponsors: | Public Works Admin & Engineering | | |
| Indexes: | | | |
| Code sections: | | | |
| Attachments: | 1. Ordinance, 2. Exhibit A: Changer Order No. 8 | | |

| Date | Ver. | Action By | Action | Result |
|-----------|------|--------------------------------|--------------------------|--------|
| 5/16/2023 | 1 | City Council - Regular Session | for second reading | Pass |
| 5/16/2023 | 1 | City Council - Regular Session | adopted and numbered | Pass |
| 5/8/2023 | 1 | Public Works Committee | recommended for approval | Pass |