

## Legislation Details

<b>File #:</b>	BILL NO. 23-225	<b>Name:</b>	
<b>Type:</b>	Ordinance - Committee	<b>Status:</b>	Passed
<b>File created:</b>	9/27/2023	<b>In control:</b>	City Council - Regular Session
<b>On agenda:</b>	11/13/2023	<b>Final action:</b>	11/21/2023
<b>Title:</b>	An Ordinance approving Change Order No. 2 to the agreement with Sands Construction, LLC for the Sidewalk Gap Program FY23 Project, Project No. 718, for an increase of \$219,880.73 for a revised agreement amount of \$2,049,991.23 and to increase the project timeline by 113 days, and authorizing the City Manager to execute an agreement for the same. (PWC 11/13/23)		
<b>Sponsors:</b>	Public Works Admin & Engineering		
<b>Indexes:</b>			
<b>Code sections:</b>			
<b>Attachments:</b>	1. Ordinance, 2. Attachment: Change Order No. 2		

Date	Ver.	Action By	Action	Result
11/21/2023	1	City Council - Regular Session	for second reading	Pass
11/21/2023	1	City Council - Regular Session	adopted and numbered	Pass
11/13/2023	1	Public Works Committee	recommended for approval	Pass