

Legislation Details

| | | | |
|-----------------------|--|----------------------|--------------------------------|
| File #: | BILL NO. 23-225 | Name: | |
| Type: | Ordinance - Committee | Status: | Passed |
| File created: | 9/27/2023 | In control: | City Council - Regular Session |
| On agenda: | 11/13/2023 | Final action: | 11/21/2023 |
| Title: | An Ordinance approving Change Order No. 2 to the agreement with Sands Construction, LLC for the Sidewalk Gap Program FY23 Project, Project No. 718, for an increase of \$219,880.73 for a revised agreement amount of \$2,049,991.23 and to increase the project timeline by 113 days, and authorizing the City Manager to execute an agreement for the same. (PWC 11/13/23) | | |
| Sponsors: | Public Works Admin & Engineering | | |
| Indexes: | | | |
| Code sections: | | | |
| Attachments: | 1. Ordinance, 2. Attachment: Change Order No. 2 | | |

| Date | Ver. | Action By | Action | Result |
|------------|------|--------------------------------|--------------------------|--------|
| 11/21/2023 | 1 | City Council - Regular Session | for second reading | Pass |
| 11/21/2023 | 1 | City Council - Regular Session | adopted and numbered | Pass |
| 11/13/2023 | 1 | Public Works Committee | recommended for approval | Pass |