
SHEET NO.  1  of  1

TO  SCODELLER CONSTRUCTION, INC. CONTRACTOR

YOU ARE HEREBY DIRECTED TO MAKE THE FOLLOWING CHANGES FROM THE CONTRACT

1. DESCRIPTION AND REASON FOR CHANGE: (ATTACH SUPPLEMENTAL SHEETS IF REQUIRED)

Project Additions:

Item 3a: Several joints were wider than manufacturer recommendations for the specified material, requiring thicker/wider materials for seal

Item 4: Quantity of expansion joints found in the field greater than bid quantity

Item 9: Removal of existing joint sealant and sawing of joints created new spalls on Taxiway B and Runway 11-29 that were not previously accounted for.

Item 10: Additional panels needed replacement than what were included in the bid quantity.

Project Deductions:

Item 2: The field measured quantity of this item was less than included in the bid.

2. ESTIMATE OF COST OF WORK AFFECTED BY THIS CHANGE ORDER.

(A) (B) (C) (D) (E) (F) U (G) (H) (I)

EST. CONTRACT UNITS UNITS UNITS N CONTRACT AMOUNT OF AMOUNT OF

LINE ITEM ITEM DESCRIPTION PREVIOUSLY TO BE OVERRUN, I OR OVERRUN UNDERRUN

NO. NO. PROVIDED CONSTRUCTED UNDERRUN, T AGREED OR PLUS OR MINUS

FOR CONTINGENT S UNIT PRICE CONTINGENT CONTINGENT

3a P-605-5.2 PCC JOINT SEALING - WIDENEND JOINT SEALS 0.00 7,963.00 7,963.00 LF $3.72 $29,622.36

4 P-620-5.2 PCC EXPANSION JOINT RESEALING 300 884 584 LF $12.00 $7,008.00

9 P-620-5.2 PCC SPALL REPAIR 700 1,624 924 SF $100.00 $92,400.00

10 P-620-5.4 FULL DEPTH PCC PAVEMENT REPAIRS - PANEL REPLACMENTS 320 417.0 97.0 SY $226.00 $21,922.00

2 P-605-5.1 CONCRETE CRACK SEALING 500.00 307.00 193.00 LF $25.00 $4,825.00

TOTALS $150,952.36 $4,825.00

3. SETTLEMENT FOR COST OF THE ABOVE CHANGE TO BE MADE AT CONTRACT UNIT PRICES, EXCEPT AS NOTED:

1. CONTRACT AMOUNT $614,498.45

2. OVERRUN THIS ORDER (H-I) $146,127.36

3. OVERRUN PREVIOUS (LINE 4 ON PREV. ORDER) $0.00

4. TOTALOVERRUN TO DATE (2+3) $146,127.36

5. TOTAL (1+4) $760,625.81

DATE

DATE

DATE

DATE

CONTRACTOR (Company Name)

SEQUENCE NO.:

APPROVED - MoDOT AVIATION

APPROVED -  SPONSOR

SUBMITTED - PROJECT ENGINEER

SIGNATURE (Authorized Representative)

THE TERMS OF SETTLEMENT OUTLINED ABOVE ARE HEREBY AGREED TO.

SCODELLER CONSTRUCTION, INC.

22-109A- 1MODOT PROJECT NO.:

Base Bid: Crack-Seal, Micro-Surface, and Re-Mark Parallel Taxiway, Apron, and Taxilanes

CHANGE ORDER

1 FINAL

Jackson

Lee's Summit Municipal Airport

22004958

Rehabilitation of Runway 11-29, Taxiway B, & Taxiway C

4. COMMENTS:

COUNTY:

AIRPORT:

CMT PROJECT NO.:
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