
Page 1 of 13 
Rev 2021-11-09 

AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES 
FOR SAMPSON ROAD BRIDGE REPLACEMENT AND STORMWATER 

IMPROVEMENTS (RFQ NO. 2023-041) 
 

 
THIS AGREEMENT made and entered into this         day of                      , 20___, by and 

between the City of Lee's Summit, Missouri (hereinafter “City”), and Wilson & Company, Inc, 
Engineers & Architects (hereinafter “Engineer”). 
 

WITNESSETH: 
 

WHEREAS, City intends to have engineering services for Sampson Road Bridge 
Replacement and Stormwater Improvements (hereinafter “Project”); and 
 
 WHEREAS, Engineer has submitted a proposal for the Project and an estimate of engineering 
costs to perform the Project; and 
 
 WHEREAS, the City Manager is authorized and empowered by City to execute agreements 
providing for professional engineering services; and 
 
 WHEREAS, City desires to enter into an agreement with Engineer to perform the Project; 
and 
 
 WHEREAS, Engineer represents that the firm is equipped, competent, and able to undertake 
such an assignment. 
  
 NOW THEREFORE, in consideration of the mutual covenants and considerations herein 
contained, IT IS HEREBY AGREED by the parties hereto as follows: 
 

ARTICLE I 
SCOPE OF BASIC SERVICES TO BE PROVIDED BY ENGINEER 

 
Engineer shall provide the following professional engineering services to City (“Basic Services”): 
 

See Exhibit A 
 

 
 

ARTICLE II 
OPTIONAL SERVICES TO BE PROVIDED BY ENGINEER 

 
The following is a list of additional services which will be furnished by Engineer, if needed by City, 
upon receipt of written authorization by the Director of Public Works (“Optional Services”): 

 
See Exhibit A 

 



Page 2 of 13 
Rev 2021-11-09 

 
ARTICLE III 

SCOPE OF SERVICES TO BE PROVIDED BY CITY 
 

See Exhibit A 

 

ARTICLE IV 
PAYMENTS TO THE ENGINEER 

 
The owner shall make payment to the engineer in accordance with section 8.960, RSMo. For the 
services performed by Engineer pursuant to this Agreement, and as full compensation therefore, 
and for all expenditures made and all expenses incurred by Engineer in connection with this 
Agreement, except as otherwise expressly provided herein, subject to and in conformance with all 
provisions of this Agreement, City will pay Engineer a maximum fee for Basic Services and 
Optional Services in the sum of Five Hundred Eighty-Four Thousand Five Hundred Thirty-Five 
Dollars ($584,535.00), according to the following provisions: 
 
A. The cost of all Basic Services covered under Article I shall be billed hourly at the rates set 

forth in Exhibit B attached hereto and incorporated herein by reference.  Expenses incurred to 
provide the Basic Services shall be billed as set forth in Exhibit A.  The total fees (hourly fees 
and expenses) for the Basic Services shall not exceed the total sum of Four Hundred Eighty-
Eight Thousand Six Hundred Dollars ($488,600.00). 

 
B. The cost of all Optional Services covered under Article II shall be billed hourly at the rates set 

forth in Exhibit B attached hereto and incorporated herein by reference.  Expenses incurred to 
provide the Optional Services shall be billed as set forth in Exhibit B.  The total fees (hourly 
fees and expenses) for the Optional Services shall not exceed the total sum of Ninety-Five 
Thousand Nine Hundred Thirty-Five Dollars ($95,935.00). 

 
C. If so requested by Engineer, City will make payment monthly for Basic Services and Optional 

Services that have been satisfactorily completed.  The City shall make payment to Engineer 
within a period not to exceed thirty (30) days from the date an invoice is received by City.  All 
invoices shall contain the following information: 

 
1. Project Name/Task Name/RFP Number/Description of Agreement. 
2. Invoice Number and Date. 
3. Purchase Order Number issued by City. 
4. Itemized statement for the previous month of Labor (including Personnel Description, Title 

or classification for each person on the Project, Hours Worked, Hourly Rate, and Amount), 
Itemized Reimbursable Expenses, and Invoice Total. 

5. Description of monthly progress detailing the amount of the services completed to date and 
projected completion time. 

6. Project Billing Summary containing the Agreement or Agreed Maximum Fee Amount, 
Cumulative Amount Previously Billed, Billing Amount this Invoice, Agreement or Agreed 
Amount Remaining, and Percent of Maximum Fee Billed to Date. 
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All moneys not paid when due as provided herein shall bear interest at a per annum rate equal 
to one percent (1%) plus the average Consumer Price Index for All Urban Consumers (CPI-
U)-U.S. City Average for the time period in which payment is past due; provided, however, 
that in no event will the amount of interest to be paid by the City exceed 9% per annum. 
 
 

ARTICLE V 
COMPLETION TIME 

 
The Basic Services shall be completed in accordance with the following schedule:   
 
· Notice to Proceed is anticipated on or before April 17, 2023. 
· Right-of-Way Documents will be completed on or before January 5, 2024. 
· Bidding Documents will be completed on or before September 5, 2024. 
· Bidding Services will be completed on or before December 1, 2024. 
 
The Director of Public Works may, with the mutual consent of the parties, amend the deadlines 
contained in this Article by written authorization upon a showing of cause for amendment by 
Engineer. 
 
The Optional Services shall be completed in accordance with the deadlines set by the Director of 
Public Works and accepted by Engineer at the time said Optional Services are authorized by the 
Director of Public Works.    
 

ARTICLE VI 
INSURANCE 

 
A. GENERAL: 

1. Insurer Qualifications:  Without limiting any obligations or liabilities of Engineer, 
Engineer shall purchase and maintain, at its own expense, the insurance set forth in this 
Section with insurance companies authorized to do business in the State of Missouri, 
with an AM Best, Inc. rating of A or above, and with policies and forms satisfactory to 
the City. Failure to maintain insurance as specified herein may result in termination of 
this Agreement at the City’s option. 

2. No Representation of Coverage Adequacy:  The City reserves the right to review any 
and all of the insurance policies and/or endorsements cited in this Agreement, but has 
no obligation to do so.  Failure to demand such evidence of full compliance with the 
insurance requirements set forth in this Agreement or failure to identify any insurance 
deficiency shall not relieve Engineer from, nor be construed or deemed a waiver of, its 
obligation to maintain the required insurance at all times during the performance of this 
Agreement. 

3. Additional Insured:  All insurance coverage, except Workers’ Compensation insurance 
and Professional Liability insurance, if applicable, shall name and endorse, to the fullest 
extent permitted by law for claims arising out of the performance of this Agreement, 
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the City, its agents, representatives, officers, directors, officials and employees as 
Additional Insured as specified under the respective coverage sections of this 
Agreement. 

4. Coverage Term:  All insurance required herein shall be maintained in full force and 
effect until all work or services required to be performed under the terms of this 
Agreement are satisfactorily performed, completed and formally accepted by the City, 
unless specified otherwise in this Agreement. 

5. Primary Insurance:  Engineer’s insurance shall be endorsed to indicate its primary, non-
contributory insurance with respect to performance of this Agreement and in the 
protection of the City as an Additional Insured.  Such coverage shall be at least as broad 
as ISO CG 20 01 04 13, or equivalent. 

6. Claims Made:  In the event any insurance policies required by this Agreement are 
written on a “claims made” basis, coverage shall extend, either by keeping coverage in 
force or purchasing an extended reporting option, for six (6) years past completion and 
acceptance of the services.  Such continuing coverage shall be evidenced by submission 
of annual Certificates of Insurance citing the required coverage is in force and contains 
the provisions as required herein for the six-year period. 

7. Waiver:  To the fullest extent permitted by law, all policies required herein, except for 
Professional Liability, including Workers’ Compensation insurance, shall contain a 
waiver of rights of recovery (subrogation) against the City, its agents, representatives, 
officials, officers and employees for any claims arising out of the work or services of 
Engineer.  Engineer shall arrange to have such subrogation waivers incorporated into 
each policy via endorsement. 

8. Policy Deductibles and/or Self-Insured Retentions:  The policies set forth in these 
requirements may provide coverage that contains deductibles or self-insured retention 
amounts.  Such deductibles or self-insured retention under the required general liability 
and automobile liability policies shall not erode the limit required by the City.  Engineer 
shall be solely responsible for any such deductible or self-insured retention amount. 

9. Automatic Escalator: The limits of liability for each policy coverage amount stated 
above shall be automatically adjusted upward as necessary to remain at all times not 
less than the maximum amount of liability set forth in Chapter 537.610 RSMo. 
applicable to political subdivisions pursuant to 537.600; provided that nothing herein 
or in any such policy shall be deemed to waive the City’s sovereign immunity. The 
statutory waiver of sovereign immunity for 2021 is $ 2,940,868.00 for all claims arising 
out of a single accident or occurrence. 
 

10. Use of Subcontractors:  If any work under this Agreement is subcontracted in any way, 
Engineer shall execute written agreements with its subcontractors containing the 
indemnification provisions set forth in this Section and insurance requirements set forth 
herein protecting the City and Engineer.  Engineer shall be responsible for executing 
any agreements with its subcontractors and obtaining certificates of insurance verifying 
the insurance requirements. 
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11. Notice of Claim: Engineer shall upon receipt of notice of any claim in connection with 
this Agreement promptly notify the City, providing full details thereof, including an 
estimate of the amount of loss or liability.  Engineer shall also promptly notify the City 
of any reduction in limits of protection afforded under any policy listed in the 
certificate(s) of insurance in an amount such that the policy aggregate becomes less 
than the current statutory waiver of sovereign immunity regardless of whether such 
impairment is a result of this Agreement.  A breach of this provision is material breach 
of the Agreement. 

12. Evidence of Insurance:  Prior to commencing any work or services under this 
Agreement, Engineer will provide the City with suitable evidence of insurance in the 
form of certificates of insurance and, if requested by the City, a copy of the relevant 
endorsement for the insurance policies as required by these requirements, issued by 
Engineer’s insurance insurer(s) as evidence that policies are placed with reasonably 
acceptable insurers as specified herein and provide the required coverages, conditions 
and limits of coverage specified in these requirements and that such coverage and 
provisions are in full force and effect.  The City shall reasonably rely upon the 
certificates of insurance and endorsements for the insurance policies as evidence of 
coverage but such acceptance and reliance shall not waive or alter in any way these 
insurance requirements or obligations.  

If any of the policies required by these requirements expire during the life of the 
Agreement, it shall be Engineer’s responsibility to forward renewal certificates and 
relevant endorsements the City 30 days prior to the expiration date. All certificates of 
insurance and relevant endorsements shall be identified by referencing the Agreement; 
certificates of insurance and endorsement for the insurance policies submitted without 
referencing the Agreement, as applicable, will be subject to rejection and may be 
returned or discarded.  Certificates of insurance shall specifically include the following 
provisions: 

a. The City, its agents, representatives, officers, directors, officials and 
employees are Additional Insureds as follows: 

i. Commercial General Liability – Under Insurance Services 
Office, Inc., (“ISO”) Form CG 20 10 03 97 or equivalent. 

ii. Auto Liability – Under ISO Form CA 20 48 or equivalent. 
iii. Excess Liability – Follow Form to underlying insurance. 

b. Engineer’s insurance under which City is included as an additional insured 
shall be primary, non-contributory insurance with respect to performance of 
the Agreement. 

c. All policies, except for Professional Liability, waive rights of recovery 
(subrogation) against City, its agents, representatives, officers, officials and 
employees for any claims arising out of work or services performed by 
Engineer under this Agreement. 

d. ACORD certificate of insurance form 25 (2014/01) is preferred.   

13. All Certificates of Insurance shall name the City of Lee’s Summit as the certificate 
holder and send the certificate and any endorsements to:  
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City of Lee's Summit 
220 SE Green Street 
Lee's Summit, MO  64063-2358 

 
B. REQUIRED INSURANCE COVERAGE: 

1. Commercial General Liability:  Engineer shall maintain “occurrence” form 
Commercial General Liability insurance with an unimpaired limit of at least $3,000,000 
for each occurrence, $3,000,000 Products and Completed Operations Annual 
Aggregate and a $3,000,000 General Aggregate Limit.  The policy shall cover liability 
arising from premises, operations, independent contractors, products-completed 
operations, bodily injury, personal injury and advertising injury.  Coverage under the 
policy will be at least as broad as ISO policy form CG 00 01 93 or equivalent thereof, 
including but not limited to, separation of insured’s clause.  To the fullest extent 
allowed by law, for claims arising out of the performance of this Agreement, the City, 
its agents, representatives, officers, officials and employees shall be endorsed as an 
Additional Insured under ISO, Commercial General Liability Additional Insured 
Endorsement forms CG 20 10 07 04 and CG 20 37 07 04, or their equivalents.  If any 
Excess insurance is utilized to fulfill the requirements of this subsection, such Excess 
insurance shall be “follow form” equal or broader in coverage scope than underlying 
insurance. 

2. Automobile Liability:  Engineer shall maintain Business Automobile Liability 
insurance with an unimpaired limit of at least $1,000,000 each occurrence on 
Engineer’s owned, hired and non-owned vehicles assigned to or used in the 
performance of the Engineer’s work or services under this Agreement.  Coverage will 
be at least as broad as ISO coverage code “1” “any auto” policy form CA 00 01 12 93 
or equivalent thereof.  City, its agents, representatives, officers, directors, officials and 
employees shall be endorsed as an Additional Insured under ISO Business Auto policy 
Designated Insured Endorsement form CA 20 48 or equivalent.  If any Excess 
insurance is utilized to fulfill the requirements of this subsection, such Excess insurance 
shall be “follow form” equal or broader in coverage scope than underlying insurance. 

3. Professional Liability: Engineer shall maintain Professional Liability insurance 
covering negligent errors and omissions arising out of the services performed by the 
Engineer, or anyone employed by the Engineer, or anyone for whose negligent acts, 
mistakes, errors and omissions the Engineer is legally liable, with an unimpaired 
liability insurance limit of at least $3,000,000 each claim and $3,000,000 annual 
aggregate.  If any Excess insurance is utilized to fulfill the requirements of this 
subsection, such Excess insurance shall be “follow form” equal or broader in coverage 
scope than underlying insurance. 

4. Workers’ Compensation Insurance:  If Engineer employs anyone who is required by 
law to be covered by workers’ compensation insurance, Engineer shall maintain 
Workers’ Compensation insurance to cover obligations imposed by federal and state 
statutes having jurisdiction over Engineer’s employees engaged in the performance of 
work or services under this Agreement and shall also maintain Employers Liability 
Insurance of $500,000 for each accident, $500,000 disease for each employee and 
$1,000,000 disease policy limit. 
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5. Cyber Liability Insurance: If this Agreement is the subject of any services involving 
the City’s information technology structure, or if the Engineer engages in any services 
in any way related to performing work involving the City’s information technology 
structure under this Agreement, Engineer shall maintain Cyber Liability insurance with 
limits not less than $3,000,000 per occurrence or claim,$3,000,000 aggregate. 
Coverage shall be sufficiently broad to respond to the duties and obligations as are 
undertaken by Engineer in this Agreement and shall include, but not be limited to, 
claims involving infringement of intellectual property, infringement of copyright, 
trademark, trade dress, invasion of privacy violations, information theft, damage to or 
destruction of electronic information, release of private information, alteration of 
electronic information, extortion and network security. The policy shall provide 
coverage for breach response costs, regulatory fines and penalties, and credit 
monitoring expenses with limits sufficient to respond to these obligations. 

C. CANCELLATION AND EXPIRATION NOTICE:  Insurance required herein shall not expire, 
be canceled, or be materially changed without thirty (30) days’ prior written notice to the City. 

 

ARTICLE VII 
MISCELLANEOUS PROVISIONS 

 
The following miscellaneous provisions are agreed to by both parties to this Agreement: 

A. COVENANT AGAINST CONTINGENT FEES:  Engineer warrants that Engineer has not 
employed or retained, and will not employee or retain for the duration of this Agreement, any 
company or person, other than a bona fide employee working for the Engineer, to solicit or secure 
this Agreement, and that Engineer has not paid or agreed to pay any company or person, other 
than bona fide employee, any fee, commission, percentage, brokerage fee, gifts, or any other 
consideration contingent upon or resulting from the award or making of this Agreement. For 
breach or violation of this warranty, the City shall have the right to annul this Agreement without 
liability or, at its discretion, to deduct from the agreement price or consideration, or otherwise 
recover, the full amount of such fee, commission, percentage, brokerage fee, gift, or contingent 
fee. Engineer further covenants that in the performance of this Agreement no person having such 
interest shall be employed. 

B. OWNERSHIP OF ENGINEERING DOCUMENTS: Payment by City to Engineer as aforesaid 
in Article IV shall vest in City title to all drawings, sketches, studies, analyses, reports, models, 
and other paper, documents, computer files, and material produced by Engineer exclusively for 
the services performed pursuant to this Agreement up to the time of such payments, and the right 
to use the same without other or further compensation, provided that any use for another purpose 
shall be without liability to the Engineer. Any reuse without written verification or adaptation by 
Engineer for the specific purpose intended will be at City's risk and without liability or exposure 
to Engineer, and City shall indemnify and hold harmless, to the extent allowed by the Constitution 
and Laws of the State of Missouri, Engineer from all claims, damages, losses, expenses, including 
attorneys’ fees arising out of or resulting therefrom. 

C. MODIFICATIONS TO SCOPE OF WORK: In the event of any changes in the scope of services 
contained in this Agreement, prior to commencing the services City and Engineer shall enter into 
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a mutually executed written modification of this Agreement describing the changes in the services 
to be provided by Engineer and City, providing for compensation for any additional services to 
be performed by Engineer, and providing completion times for said services.   

D. EMERGENCY CHANGES IN SERVICES:  The Director of Public Works, with the consent of 
the City Manager, is authorized to execute on behalf of the City modification agreements as 
provided for in subsection C. above where there is an emergency and the overall compensation 
authorized in Article IV above, and any supplements or modifications thereto, is not increased.  
For purposes of this subsection, an “emergency” shall mean those unforeseen circumstances that 
present an immediate threat to public health, welfare, or safety; or when immediate response is 
necessary to prevent further damage to public property, machinery, or equipment; or when delay 
would result in significant financial impacts to the City as determined by the Director of Public 
Works and the City Manager.     

 In the event an emergency change in services is authorized by the Director of Public Works and 
the City Manager pursuant to this provision, the modification agreement shall be submitted to the 
City Council for ratification at its next available meeting.  

E. TERMINATION: In the event of termination by City, if there are any services hereunder in 
progress but not completed as of the date of termination, then said Agreement may be extended 
upon written approval of the City until said services are completed and accepted. 

1. Termination for Convenience:  The services called for by this Agreement or any 
supplements thereto may be terminated upon request and for the convenience of City upon 
thirty (30) days advance written notice.  City shall pay Engineer for all services rendered 
up to the date of termination.  

2. Termination for Cause:  This Agreement may also be terminated for cause by City or 
Engineer.  Termination for cause shall be preceded by a fourteen-(14) day correction period 
effective upon delivery of written notice. City shall pay Engineer for all services rendered 
up to the date of termination.  In the event of termination for cause by City, compensation 
for services rendered by Engineer up to the date of termination shall be offset by City’s 
cost to mitigate or correct the effects of such termination, including by not limited to 
damages resulting from breach or deficiencies in performance or breach of any obligation 
under this Agreement. 

3. Termination Due to Unavailability of Funds in Succeeding Fiscal Years:  When funds are 
not appropriated or otherwise made available to support continuation of the Project in a 
subsequent fiscal year, this Agreement shall be terminated and Engineer shall be 
reimbursed for the services rendered up to the date of termination plus the reasonable value 
of any nonrecurring costs incurred by Engineer but not amortized in the price of the 
services delivered under this Agreement. 

F. COMPLIANCE WITH LAWS: Engineer shall comply with all Federal, State, and local laws, 
ordinances, and regulations applicable to the services.  Engineer shall secure all licenses, permits, 
etc. from public and private sources necessary for the fulfillment of its obligations under this 
Agreement. 
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G. SUBLETTING ASSIGNMENT OR TRANSFER: Engineer shall not subcontract, sublet, assign, 
or transfer any interest in the services covered by this Agreement, except as provided for herein 
and except with the prior written and signed consent of City.  The use of subcontractors shall in 
no way relieve Engineer of his/her primary responsibility for the services. No approval will be 
necessary for non-professional services such as reproductions, printing, materials, and other 
services normally performed or provided by others. 

H. CONFERENCES, VISITS TO SITE, INSPECTION OF SERVICES: Upon reasonable advance 
notice and during normal business hours at Engineer’s place of business, representatives of City 
shall have the privilege of inspecting and reviewing the services being performed by Engineer 
and consulting with him/her at such time.  Conferences are to be held at the request of City or 
Engineer. 

I. ENGINEER'S ENDORSEMENT: Engineer shall endorse all plans, specifications, estimates, and 
engineering data furnished by him/her. 

J. INSPECTION OF DOCUMENTS: Engineer shall maintain all records pertaining to its services 
hereunder for inspection, upon reasonable advance notice and during normal business hours at 
Engineer’s place of business, by a City representative during the Agreement period and for three 
(3) years from the date of final payment for each individual project performed pursuant to this 
Agreement. 

K. INDEMNIFICATION AND HOLD HARMLESS:  Engineer shall indemnify, defend, and hold 
harmless City and its officers, employees, elected officials, and attorneys, each in their official 
and individual capacities (the City and any such person being herein called an “Indemnified 
Party”), for, from and against any and all judgments, damages, claims, fines, penalties, losses, 
costs, and expenses (including reasonable attorneys’ fees, court costs and the costs of appellate 
proceedings) to which any such Indemnified Party may become subject, under any theory of 
liability whatsoever (collectively “Claims”), insofar as such Claims (or actions in respect 
thereof) relate to, arise out of, or are caused by or based upon the intentional, reckless, or 
negligent acts, directives, errors, omissions, or willful misconduct, in the performance of 
Engineer's duties and services under this Agreement, or any supplements or amendments 
thereto, of Engineer, or its employees, officers, agents, or any tier of subcontractor or person 
for which Engineer may be legally liable in the performance of this Agreement.  Nothing 
contained in this Agreement is to be construed to waive the City’s sovereign immunity or any 
other immunity or defense available to the City, its officers, employees, agents, or elected 
officials. 

L. LIMITATION OF LIABILITY:  In no event will either Party be liable to other Party for 
indirect or consequential damages, and in no event will City’s liability under this Agreement 
exceed the amount to be paid to Engineer pursuant to Article IV of this Agreement.   

M. PROFESSIONAL RESPONSIBILITY: Engineer warrants that the Services rendered will 
conform to the requirements of this Agreement and with the care and skill ordinarily used by 
members of the same profession practicing under similar circumstances at the same time and in 
the same locality. 
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N. ENTIRE AGREEMENT: This Agreement constitutes the entire agreement between the parties 
with respect to its subject matter, and any prior agreements, understandings, or other matters, 
whether oral or written, are of no further force or effect.  This Agreement may be amended, 
changed, or supplemented only by written agreement executed by both of the parties hereto. 

O. CONFLICT:  In the event of any conflict, ambiguity, or inconsistency between this Agreement 
and any other document that may be annexed hereto, the terms of this Agreement shall govern. 

P. GOVERNING LAW: This Agreement shall be governed by and construed in accordance with 
the laws of the State of Missouri, and any suit pertaining to this Agreement may be brought only 
in courts in eastern Jackson County, Missouri. The Parties expressly and irrevocably consent to 
the exclusive jurisdiction and venue of such courts and expressly waive the right to transfer or 
remove any such action.   

Q. OPINION OF PROBABLE CONSTRUCTION COST AND SCHEDULE: Since Engineer has 
no control over the cost of labor, materials, or equipment, or over contractor’s(s’) methods of 
determining prices, or over competitive bidding or market conditions, the estimate of construction 
cost and schedule provided for herein is to be made on the basis of Engineer’s experience and 
qualifications and represents Engineer’s best judgment as a professional engineer familiar with 
the construction industry, but Engineer cannot and does not guarantee that the bids or the Project 
construction cost or schedule will not vary from the opinion of probable construction cost and 
schedule prepared by Engineer. 

R. TAX EXEMPT:  City and its agencies are exempt from State and local sales taxes.  Sites of all 
transactions derived from this Agreement shall be deemed to have been accomplished within 
the State of Missouri. 

S. SAFETY:  In the performance of its services, Engineer shall comply with the applicable 
provisions of the Federal Occupational Safety and Health Act, as well as any pertinent Federal, 
State and/or local safety or environmental laws and regulations. 

T. ANTI-DISCRIMINATION CLAUSE:  Engineer and its agents, employees, or subcontractors 
shall not in any way, directly or indirectly, discriminate against any person because of age, 
race, color, handicap, sex, national origin, or religious creed. 

U. DELAY IN PERFORMANCE:  Neither City nor Engineer shall be considered in default of 
this Agreement for delays in performance caused by circumstances beyond the reasonable 
control of the nonperforming party.  For purposes of this Agreement, such circumstances 
include, but are not limited to, abnormal weather conditions, floods, earthquakes, fire, 
epidemics, war, riots, and other civil disturbances, strikes, lockouts, work slowdowns, and 
other labor disturbances, sabotage, judicial restraint, and delay in or inability to procure 
permits, licenses, or authorizations from any local, State, or Federal agency for any of the 
supplies, materials, accesses, or services required to be provided by either City or Engineer 
under this Agreement.  Engineer and City shall be granted a reasonable extension of time for 
any delay in its performance caused by any such circumstances.  Should such circumstances 
occur, the nonperforming party shall within a reasonable time of being prevented from 
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performing, give written notice to the other party describing the circumstances preventing 
continued performance and the efforts being made to resume performance of the Agreement. 

V. NON-EXCLUSIVE AGREEMENT.  This Agreement is entered into with the understanding 
and agreement that it is for the sole convenience of the City.  The City reserves the right to 
obtain like goods and services from another source when necessary. 

W. TIME OF THE ESSENCE.  Time is of the essence in this Agreement.  Unless otherwise 
specifically provided, any consent to delay in Engineer's performance of its obligation is 
applicable only to the particular transaction to which it relates, and is not applicable to any 
other obligation or transaction. 

X. SIGNATORY AUTHORITY.  Each person signing this Agreement represents that such person 
has the requisite authority to execute this Agreement on behalf of the entity the person 
represents and that all necessary formalities have been met.   

Y. IMMIGRATION REQUIREMENTS.  Pursuant to Section 258.530, RSMo. if Agreement 
exceeds five thousand dollars ($5,000.00), Engineer warrants and affirms to the City that (i) 
Engineer is enrolled and participates in a federal work authorization program with respect to 
the employees working in connection with the contracted services and (ii) Engineer does not 
knowingly employ any person who is an unauthorized alien in connection with the contracted 
services.   

Engineer shall swear to and sign an affidavit declaring such affirmation, and provide the City 
with supporting documentation of its enrollment and participation in a federal work 
authorization program with respect to the employees working in connection with this 
Agreement.  The required documentation must be from the federal work authorization program 
provider (e.g. the electronic signature page from the E-Verify program’s Memorandum of 
Understanding); a letter from Engineer reciting compliance is not sufficient.   

Z. RIGHTS AND REMEDIES.  No provision in this Agreement shall be construed, expressly or 
by implication, as waiver by the City of any existing or future right and/or remedy available 
by law in the event of any claim of default or breach of this Agreement.  The failure of the City 
to insist upon the strict performance of any term or condition of this Agreement or to exercise 
or delay the exercise of any right or remedy provided in this Agreement, or by law, or the 
City’s acceptance of and payment for services, shall not release the Engineer from any 
responsibilities or obligations imposed by this Agreement or by law, and shall not be deemed 
a waiver of any right of the City to insist upon the strict performance of this Agreement. 

AA. NO THIRD-PARTY RIGHTS:  The services provided for in this Agreement are for the 
sole use and benefit of City and Engineer.  Nothing in this Agreement shall be construed to 
give any rights or benefits to anyone other than City and Engineer. 

BB. CONFIDENTIALITY OF RECORDS.  The Engineer shall establish and maintain 
procedures and controls that are acceptable to the City for the purpose of ensuring that 
information contained in its records or obtained from the City or from others in carrying out 
its obligations under this Agreement shall not be used or disclosed by it, its agents, officers, or 
employees, except as required to perform Engineer’s duties under this Agreement.  Persons 
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requesting such information should be referred to the City.  Engineer also agrees that any 
information pertaining to individual persons shall not be divulged other than to employees or 
officers of Engineer as needed for the performance of duties under this Agreement. 

CC. ANTI-DISCRIMINATION AGAINST ISRAEL ACT. If this Agreement has a total 
potential value of $100,000 or more and Engineer has 10 or more employees, the following 
applies. Pursuant to Section 34.600, RSMo. and to the fullest extent permitted by law, Engineer 
certifies that Engineer is not engaged in a boycott of Israel as of the Effective Date of this 
Agreement, and agrees for the duration of this Agreement to not engage in a boycott of Israel 
as defined in Section 34.600, RSMo. 

DD. PROVISIONS REQUIRED BY LAW.  Each and every provision of law and any clause 
required by law to be in the Agreement will be read and enforced as though it were included 
herein and, if through mistake or otherwise any such provision is not inserted, or is not correctly 
inserted, then upon the application of either Party, the Agreement will promptly be physically 
amended to make such insertion or correction. 

EE. SEVERABILITY.  The provisions of this Agreement are severable to the extent that any 
provision or application held to be invalid by a Court of competent jurisdiction shall not affect 
any other provision or application of the Agreement which may remain in effect without the 
invalid provision or application. 

FF. NOTICE:  Whenever any notice is required by this Agreement to be made, given or transmitted 
to any party, it shall be enclosed in an envelope with sufficient postage attached to ensure delivery 
and deposited in the United States Mail, first class, with notices to City addressed to: 

  City Engineer     Director of Public Works 
  City of Lee’s Summit    City of Lee’s Summit 
  220 SE Green Street    220 SE Green Street 
 Lee’s Summit, MO 64063   Lee’s Summit, MO 64063 
 

and notices to Engineer shall be addressed to: 
 
_____________________ 
_____________________ 
_____________________ 

or such place as either party shall designate by written notice to the other.  Said notices may also 
be personally hand delivered by each party to the other, at the respective addresses listed above.  
If hand delivered, the date of actual completion of delivery shall be considered the date of receipt.  
If mailed, the notice shall be considered received the third day after the date of postage. 

GG. E-SIGNATURE AND COUNTERPARTS. The Parties agree that this Agreement may 
be signed in two or more counterparts and/or signed electronically, and all such counterparts 
together shall constitute one and the same agreement; such signatures shall bind the signing party 
in the same manner as if a handwritten signature had been delivered. 

Justin Klaudt, Vice President
Wilson & Company
800 E. 101st Terr., Suite 200
Kansas City, MO  64131
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HH. DISADVANTAGED BUSINESS ENTERPRISES. The ENGINEER agrees to take steps 
to ensure that disadvantaged business enterprises (DBEs) are utilized when possible as sources of 
supplies, equipment, construction, and services as required by 2 CFR 200.321 

 
 
 

ARTICLE VIII 
EXHIBITS 

 
The following Exhibits are attached to and made a part of this Agreement: 
 
Exhibit A – Scope of Services 
Exhibit B – Fee Estimate 
 
City and Engineer, by signing this Agreement, acknowledges that they have independently assured 
themselves and confirms that they individually have examined all Exhibits, and agrees that all of 
the aforesaid Exhibits shall be considered a part of this Agreement and agrees to be bound to the 
terms, provisions, and other requirements thereof, unless specifically excluded.   
 
 
 THIS AGREEMENT shall be binding on the parties thereto only after it has been duly 
executed and approved by City and Engineer. 
 

IN WITNESS WHEREOF, the parties have caused this Agreement to be executed on the 
___ day of                           , 20___. 

 
 
CITY OF LEE'S SUMMIT, MISSOURI 
 
 
                       
     
Mark Dunning, City Manager 
 
ATTEST: 
 
_____________________________ 
City Clerk Trisha Fowler Arcuri 
 
 
APPROVED AS TO FORM: 
 
 
_____________________________ 
Scott Ison, 
Chief Counsel of Infrastructure and Recreation 

ENGINEER:  
 
 
      

      

BY:       

TITLE:       

       

ATTEST: 
 
      
 

Justin C. Klaudt

Vice President
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Exhibit A 

Scope of Services 

Sampson Road Bridge Replacement and Stormwater Improvements 

March 31, 2023 

 

General Scope of Services 

The purpose of this contract is to provide professional design services for the Sampson Road bridge 

replacement, associated roadway improvements, and stormwater improvements. The project 

consists of a hydrologic and hydraulic (H&H) study, minimal traffic study, bridge selection 

alternatives, channel restoration and BMPs, and development of final plans, specifications, and 

estimates. The roadway improvements will extend approximately 400 feet south and 1,000 feet 

north of the existing bridge. 

 

All work to be constructed in compliance with City of Lee’s Summit design standards. This project is 

being funded with American Rescue Plan Act (ARPA) grant funds. MDNR will be facilitating the 

Project and Grant Funding. 

 

Period of Services 

• Notice to Proceed is anticipated on or before April 17, 2023. 

• Right-of-Way Documents will be completed on or before January 5, 2024. 

• Bidding Documents will be completed on or before September 5, 2024. 

• Bidding Services will be completed on or before December 1, 2024. 

 

 

Detailed Scope of Services 

 

Section 1 – Survey 

The Consultant shall perform the field survey necessary for the H&H Study and Roadway Design 

Sections as outlined below.  

 

1.1 H&H Survey 

The consultant will obtain public LiDAR through MSDIS data. The Consultant will survey the 

hydraulic features of the existing stream a minimum of 500 feet upstream and downstream 

of the Sampson Road crossing including: the main channel geometry, a cross section at the 

upstream and downstream side of the road crossing, and two additional cross sections (one 

upstream and one downstream). This data will be used to validate and supplement the 

LiDAR data and utilized in the floodplain modeling.  

 

1.2 Design Survey 

Consultant shall perform field surveys to determine area topography, property corners, 

property lines and ownerships, above and below ground utility and other required 

information sufficient to serve as a basis for design of the project.  

 

1.2.1 Survey Control. Establish the survey control network of the project. Horizontal Datum: 

NAD 83 (Missouri State Plane – West Zone), Vertical Datum: NAVD 88. Survey shall identify 2 

local benchmarks and set (4) horizontal & vertical points marked with a 5/8-inch rebar and 

2” aluminum cap. 
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1.2.2 Section Corners and Property Corners. The Consultant will conduct section tie surveys 

as per Missouri Minimum Standards for Property Surveys. Section corner recovery is 

necessary to reestablish the existing right-of-way, platted lots, and unplatted properties. It is 

assumed these corners are monumented and referenced based on previous projects in the 

area. State reference forms will be completed and sent to the State for each recovered 

monument.  A search for existing property corner monuments will be conducted.  

 

1.2.3 Utility Locates. The Consultant will contact utility companies through the Missouri 

One-Call system and as supplemented by the City for those utility companies not associated 

with the One-Call system. Utilities will be horizontally field located according to field marks 

by the utility companies or by a One-Call locator.  If there is no response to the initial 

request, Missouri One-Call will be contacted a second time to re-issue the locate notices.  

The man-hours for this item are based on all utilities being marked within two (2) weeks of 

the time of the locate request.  If a utility owner does not respond to the locate request, the 

Consultant will contact the City to discuss a plan of action and estimated cost to complete 

the survey. For certain utilities it may become important to obtain a higher level of accuracy 

regarding the location (horizontal or vertical). If it is determined a higher Quality Level is 

needed this is covered under the Optional Services in Section 13 below.  

 

1.2.4 Topography. Perform field surveys to obtain sufficient detail for the project design. 

The field information shall include topographic information to clearly identify breaklines, 

slopes, and terrain issues including top of drainage channel banks and streambeds within 

500’ upstream and downstream of the proposed project. 

 

1.2.5 Pavement Hardshots. Hard shots will be taken at the edge of pavement and centerline 

for areas without curb and gutter.  Hard shots will be taken in cross section fashion at 25-

foot intervals. 

 

1.2.6 Locate Storm and Sanitary Sewer Structures.  The inflow/outflow elevations for storm 

and sanitary sewer structures will be located along with the size and type of structure and 

the size and type of the conduit entering and leaving the structure. Field notes & images will 

be collected as necessary to convey the invert elevation, diameter, and materials. 

 

1.2.7 Property Lines and Ownership.  The Consultant will identify which properties are 

needed and the City will provide the necessary title reports for the adjacent properties to 

obtain the current owner and to identify existing easement and right-of-way information. 

The deliverables from the title company will need to include the ownership name, 

identification of any encumbrances on the property, a description of the property, and 

copies of deeds and any easements associated with the property.  If the property is platted, 

a copy of the subdivision plat will be required.  The Consultant will use this information to 

develop the right-of-way and property information used in the base mapping.  The 

Consultant has identified approximately three (3) individual tracts that will be impacted by 

the improvements.  

 

1.2.8 Basemap. Develop base map, with a digital terrain model and property information. 

Reestablish property information along Sampson Road from surveyed information and 

monumentation found while performing field surveys. 
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1.2.9 Tract Maps and Legal Descriptions. It is assumed three (3) properties will need right-of-

way and temporary easement takings. Tract maps and legal descriptions will be prepared by 

the consultant and sealed by a licensed surveyor.  

 

 

Section 2 – Geotechnical  

The Consultant will retain Terracon Consultants to provide subsurface exploration and analysis for 

design development of the Sampson Road bridge, Pavement Design, and retaining wall design 

parameters. 

 

2.1 Geotechnical investigations, testing, and report 

Borings.  

Consultant will locate borings for the bridge, pavement design, and retaining walls. The 

anticipated borings (6 total) and approximate locations include the following: 

• 4 along the bridge alignment one for each bent. (~25 feet depth) 

• 2 additional borings will be located to serve the purpose of informing both the 

pavement design and wall design. Locations to be located after concept design. (~25 

feet depth) 

 

Traffic Control and Permitting.  

It is anticipated that traffic control will be required and provided through a subconsultant to 

Terracon. It is expected to utilize a temporary road closure and detour for these borings. 

This item also includes a temporary road closure and detour permit from the City of Lee’s 

Summit. City’s traffic control permit fee is waived for capitol improvement projects.  

 

Lab Testing. 

The project engineer will review the field data and assign laboratory tests. Soils will be 

described and classified in general accordance with the Unified Soil Classification System 

(USCS). Rock core samples will be classified using locally accepted practices for engineering 

purposes.  

 

Report. 

A report will be prepared under the supervision of a licensed professional engineer. The 

report will include the following. 

• Logs of field/laboratory data 

• Description of the subsurface conditions 

• Earthwork considerations 

• Design and construction considerations for the bridge foundation system 

• Retaining wall design parameters for abutment walls and wing walls 

• MSE wall design parameters for other retaining walls along the roadway alignment 

• Global Stability for one (1) wall 

• Subgrade preparation recommendations (prefer geogrid reinforced base instead of 

chemical stabilization) 

• Pavement thickness design for concrete and asphalt 
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Section 3 – Corridor Assessment / Traffic Study 

The goal of the Corridor Assessment will be to analyze the existing and future needs of Sampson 

Road, to quantify the existing traffic conditions, estimate future traffic, and determine the number 

of lanes that are needed on Sampson Road to meet the construction year (2025) and future (2050) 

traffic demand on Sampson Road. 

 

3.1 Data Collection 

24-hr and Peak Hour Turning Movement Counts. Turning movement counts will be 

conducted for a 24-hour period at the intersection utilizing video-based system. Two Class 

Counts include Light (FHWA Classes 1, 2, 3, and 5 that are smaller than an ambulance) and 

Heavy (all other vehicles) classifications. Note: Raw Video may also be provided for City Use. 

• Sampson Road at Scherer Road  

• Sampson Road at 139th Street/Hook Rd 

 

24-Hr Traffic Counts.  Radar Traffic Counts and classifications will be conducted on to gather 

existing traffic volumes, classifications, and speed data. 

• Sampson Road between Scherer Road and bridge 

• Sampson Road between 139th Street and bridge 

• Scherer Road 

• Pryor Road 

 

Site Visit. Site visit to observe existing conditions and traffic operations. 

 

3.2 Existing Data Analysis and Investigation 

Existing Document Review. A review and summary of existing planning documents related 

to Sampson Road Development: 

• Thoroughfare Master Plan, Lee’s Summit 

• Greenway Master Plan, Lee’s Summit 

• Bicycle Transportation Plan, Lee’s Summit 

• Sidewalk Plan, Lee’s Summit 

• Average Daily Traffic Map, Lee’s Summit 

• Landuse Map, Lee’s Summit 

• MARC Regional Traffic Forecast Map 

• Review current planned development information within study area with City of Lee’s 

Summit planning staff. 

 

Crash Analysis. The latest 5 years of crash data will be provided by the City of Lee’s Summit 

and/or MoDOT sources. Crashes within the study area will be analyzed and a summary of 

the results will be provided. 

 

Existing Traffic Analysis. Existing data will be compiled and quantified. 

 

3.3 Future Conditions 

Growth Rates. Calculate traffic growth factor for Sampson Road based on existing document 

review and MARC Regional Traffic Demand model.  
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Future Traffic Volume Forecasts. Estimate future traffic volumes based on existing traffic 

and applied growth rates for 2025 and 2050. 

 

3.4 Operational Analysis 

Using future traffic volume forecast, analyze the Sampson Road corridor between Scherer 

Rd and Hook Road, for the following scenarios (AM and PM peak hour for each).  

Review proposed lane configurations and typical section: 

• Existing conditions 

• 2025 Two-Lane Sampson Road 

• 2050 No-Build 

• 2050 Two-Lane Sampson Road 

 

3.5 Memorandum  

Figures. Prepare figures and exhibits for depicting the analysis, future traffic conditions and 

recommendations. 

 

Memo. Prepare a memo report that describes the data collection, analysis, and future traffic 

conditions, and recommendations.  

 

Meeting. Attend one meeting with Lee’s Summit staff to discuss and receive comments on 

the draft report. 

 

Final Memo. Prepare and submit final memo report. 

 

3.6 Traffic Scope Assumptions:  

• The study area for land development assumed to be 1 mile west and 2 miles east of 

Sampson Road from Scherer Road south to 139th Street (Hook Road). This includes a 

verification of MARCs household growth assumptions for the identified project area.  

• The scope and fee assume site visit, video-system and radar deployment, and use of site 

photos, existing plans, and mapping. Scope does not include use of big data (cell/GPS 

data), or Traffic Demand Model software simulations or updates. 

 

 

Section 4 – Hydrologic and Hydraulic Study 

The Consultant shall perform the Hydrologic and Hydraulic Study as outlined below.  

 

4.1 Data Collection 

Consultant shall collect all pertinent data and information from all publicly accessible 

sources including but not limited to the City, United States Army Corps of Engineers 

(USACE), and the Federal Emergency Management Agency (FEMA). At a minimum, the 

following data will be collected or requested for use in this study: 

• City Sampson Road & Scherer Parkway Bridge As-Built Data (if available) 

• FEMA Current Effective Mouse Creek Floodplain Data and Models 

o It is anticipated that none of these models will be provided in a format that will be 

usable for current modeling procedures or methods. 

• Missouri Spatial Data Information Service (MSDIS) Digital Elevation Model (DEM) 

• USACE Longview Lake Reservoir Stage-Storage Hydraulic Data 
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4.2 Hydrologic Analysis  

The FEMA peak discharges for Mouse Creek are based on a hydrologic analysis from the 

Missouri River Basin Comprehensive Framework Study. 

• Consultant will perform all appropriate hydrologic methods outlined in Kansas City 

Metropolitan Chapter of The American Public Works Association (APWA) Section 5600 

design criteria. 

• Consultant will compare methods analyzed during this analysis against the FEMA 

discharges to determine the most appropriate peak discharges to apply to the bridge 

structure. 

• This section of Sampson Road is classified as a residential collector.   

 

4.3 Hydraulic Analysis  

The FEMA hydraulic model for Mouse Creek was completed in the Soil Conservation Service 

(SCS) WSP-IN step-backwater computer program. Even if this model is obtained from FEMA, 

it will most likely not be able to be easily integrated into the current hydraulic modeling 

software. Therefore, it is anticipated that a new hydraulic model will need to be developed 

for Mouse Creek. 

 

4.3.1 Existing Condition. Utilizing the current version of HEC-RAS, an existing 1D hydraulic 

model for Mouse Creek will be developed from the Scherer Road bridge structure at Mouse 

Creek to the east end of the Park West property. In addition, a 2D model will be developed 

from the 1D model for the existing conditions to help better understand the spill points and 

wide floodplain. Project survey will be utilized for the areas outlined in the project area and 

all other areas will be completed with a publicly available DEM or other elevation data. 

 

4.3.2 Proposed Condition. The existing 1D model will be modified to evaluate two (2) 

proposed concepts with varying structure types, horizontal roadway alignments, 

embankment heights and channel modifications. Since the proposed design intends to open 

the constriction caused by the existing bridge and eliminate the spill upstream of Sampson 

Road the 1D modeling approach is sufficient. The goal of these proposed concepts is to 

obtain a no-rise condition to allow construction permitting to remain at the local level.  A 

Conditional Letter of Map Revision (CLOMR) is also included as an Optional Service for the 

purpose of updating the modeling and mapping of Mouse Creek. The CLOMR effort is 

included under Section 13 below. A 1D model is more straightforward for CLOMR 

development. 

 

4.3.3 Bridge Hydraulic Support. Update hydraulic model based on bridge plans and complete 

HEC-18 scour analysis for proposed structure. Provide all necessary hydraulic data for 

inclusion in bridge plans. 

 

4.3.4 Culvert near Scherer Road. Consultant will perform H&H analysis to size the 

replacement of the culvert just south of the intersection of Scherer Road and Sampson 

Road. The anticipated design includes rational method or TR-55 method hydrology and HY-8 

modeling for hydraulics. 
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4.4 H&H Study Report 

The report will include all hydrologic and hydraulic methodologies and assumptions. The 

report will include hydraulic results and recommendations for each of the two concept 

alternatives. The report will also outline different additional considerations regarding 

overbank berms to reduce the USACE inundation easement and potential water quality 

opportunities.  

 

4.5 City Review and Response to Comments 

The report will be submitted electronically to the City of Lee’s Summit for review and 

comment. Comments will be addressed by the consultant and revised report returned to the 

City.  

 

 

Section 5 – Permitting 

The Consultant will prepare, submit, and communicate information for the following environmental 

permits which are anticipated for the project. The City will provide assistance as needed.  

 

5.1 Floodplain Development Permit with No-Rise Certification 

The Consultant will develop the H&H models and report as outlined above in Section 4. The 

H&H Report will include the no-rise certification and will be the basis of the City of Lee’s 

Summit floodplain permitting for construction.  

 

5.2 Federal Emergency Management Agency  

Conditional Letter of Map Revision (CLOMR) services are included below under Section 13 - 

Optional Services. Base services include the H&H efforts described in Section 4 for a no-rise 

condition. 

 

5.3 US Army Corps of Engineers  

Consultant will investigate appropriate Clean Water Act (CWA) Section 404 Permitting 

mechanism. It is possible that a Nationwide Permit may cover the activities needed for the 

Bridge replacement (NWP 14) and channel restoration (NWP 13, 19, 27). Effort includes 

coordination with the Corps to determine appropriate permitting approach. If it is 

determined that an Individual Permit is required, additional effort may be required and will 

be negotiated as a supplement to this scope of work. 

 

5.4 Missouri Department of Natural Resources (MDNR)  

 Consultant will assist with the following permits from MDNR. 

 

5.4.1 Land Disturbance. The City will submit and obtain the Land Disturbance Permit from 

MDNR. Consultant will assist by completing the SWPPP documents. 

 

5.4.2 Water Main Replacement. The water main was recently replaced along Sampson Road. 

The design is intended to avoid causing a water main relocation. If a relocation is found to 

be required a supplement to this agreement can be negotiated. 
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5.4.3 Sanitary Sewer Extension. The design is intended to avoid causing a sanitary sewer 

relocation. If a relocation is found to be required a supplement to this agreement can be 

negotiated. 

 

5.4.4 CWA 401 Water Quality. It is assumed that the project will fall under a Programmatic 

Water Quality Certification (WQC) (precertified). This is the expectation for projects covered 

under a NWP. In this case the Corps will issue the permit with a programmatic WQC, and the 

project is considered precertified. The Consultant will coordinate with MDNR if needed for 

determination of coverage under a precertified WQC. If it is determined an Individual WQC 

is needed, additional effort may be required and will be negotiated as a supplement to this 

scope of work.  

 

 

Section 6 – Water Quality BMPs /Channel Restoration  

The consultant will evaluate proposed channel restoration techniques and water quality BMPs 

within Mouse Creek and adjacent to the roadway. Consultant will retain (Stantec) to assist with 

channel restoration and BMP concept, preliminary, and final design.  

 

6.1 Concept Design 

The Consultant will create and evaluate (2) concepts for channel restoration and water 

quality BMPs. These concepts will be developed into the H&H analysis and discussed in the 

H&H Report in Section 4. Possible solutions include the following: 

• Bio-retention swales or ponds 

• Infiltration facilities 

• Floodplain bench and bank stabilization 

• Native vegetation restoration 

 

6.2 Preliminary and Final Design 

The preferred/selected alternative concept will be developed to preliminary and final design 

and will be incorporated into the final construction documents. The following stages are 

anticipated within the Preliminary and Final design phase: 

• 60% deliverable plan with quantities, construction cost estimate 

• 95% deliverable plans with quantities, construction cost estimate, specifications 

o Final quantities based on construction plans. 

o Final construction cost estimate based on recent City and Missouri bid tabs. 

• 100% signed & sealed plans and specifications. 

• Signed & sealed plans after final comments from the City have been addressed. 

 

The following sheets are anticipated for the channel restoration/BMP design: 

6.2.1 General Notes & Quantities 

6.2.2 Plan and Profiles (4 sheets) 

6.2.3 Grading details (4 sheets) 

6.2.4 Typical Sections (2 sheets) 

6.2.5 Planting / vegetation plans (2 sheets) 

6.2.6 Planting details (2 sheets) 
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6.3 O&M Memo 

Consultant will prepare a memo outlining the recommended maintenance activities for the 

BMPs included in the final design. Memo to describe the frequency and types of activities 

for the establishment period and long-term functionality of the BMPs. Memo to include 

specific recommendations based on the plant pallet in the final design. 

 

 

Section 7 – Bridge Design  

Consultant will develop the bridge design alternatives and plans as outlined below. 

 

7.1 Concept Bridge Design 

7.1.1 Inspect Sampson Road over Mouse Creek Bridge to determine whether any elements 

can be salvaged and reused by the Parks Department and provide a recommendation. 

• Does NOT include structural analysis of the existing structure in-situ nor any design 

related services to reuse, repurpose, or rehabilitate the existing structure. 

• City will provide existing inspection reports. 

 

7.1.2 Inspect Sampson Road over Local Drainage culvert just south of Scherer Road to 

provide a recommendation on whether the existing structure is adequate to handle 

construction traffic during the Sampson Road over Mouse Creek Bridge project. Provide a 

recommendation on the conclusion of the investigation. 

• Does NOT include structural analysis of the existing structure nor any design related 

services to replace, reuse, or rehabilitate the existing structure. 

• City will provide existing inspection reports. 

 

7.1.3 Develop 3 bridge superstructure type concepts once approximate horizontal and 

vertical alignments have been established. 

• Develop conceptual level cost estimates. 

• Provide matrix to the City for superstructure type selection. 

• Does NOT include concepts for various horizontal or vertical alignments. 

 

7.2 Preliminary Bridge Design 

7.2.1 Perform preliminary bridge design for the chosen bridge superstructure concept 

including preliminary level bridge geometry, superstructure design, and substructure design. 

• Develop a bridge Type, Size, and Location Plan Sheet for inclusion in the preliminary 

plans submittal using MoDOT CADD standards. 

 

7.2.2 Develop preliminary level quantities and construction cost estimate. 

 

7.2.3 Develop Bridge Memorandum 

 

7.2.4 Coordinate geotechnical subconsultant efforts to obtain borings and foundation 

recommendations. 

 

7.2.5 Internal Quality Review 

 

7.2.6 Comment Resolution of City Review Comments.   
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 Final Bridge Design 

7.3.1 Finalize bridge geometry, superstructure, and substructure design based on the 

preliminary design and comment resolution. 

 

7.3.2 Generate bridge plan sheets for bridge construction using MoDOT CADD standards. 

Phased bridge construction is NOT included. The following stages are anticipated within the 

final design phase: 

• 95% deliverable plans with quantities, construction cost estimate, specifications 

o Final quantities based on construction plans. 

o Final construction cost estimate based on recent City and Missouri bid tabs. 

• 100% signed & sealed plans and specifications. 

• Signed & sealed plans after final comments from the City have been addressed. 

 

The following sheets are anticipated for the bridge design: 

7.3.2.1 Plan & Elevation 

7.3.2.2 General Notes & Quantities 

7.3.2.3 End Bents (6 sheets) 

7.3.2.4 Vertical Drains at End Bents (1 sheet) 

7.3.2.5 Intermediate Bents (4 sheets) 

7.3.2.6 Beam Details (2 sheets) 

7.3.2.7 Diaphragm Details (1 sheet) 

7.3.2.8 Prestressed Panel Details (1 sheet) 

7.3.2.9 Slab Drain Details (1 sheet) 

7.3.2.10 Slab Plan & Details (3 sheets) 

7.3.2.11 Pedestrian Fence Details (1 sheet) 

7.3.2.12 Barrier Details (2 sheets) 

7.3.2.13 Approach Slab Details 

7.3.2.14 Bill of Reinforcing Steel (3 sheets) 

7.3.2.15 As-Built Pile Data (2 sheets) 

 

7.3.3 Quantities and Cost Estimate. Quantities will be compiled, and engineers’ opinion of 

probable cost completed using recent City bid tabs, MoDOT, and other local bid tabs.  

 

7.3.4 Specifications. Compile job specifications based on MoDOT and City specifications. 

• Signed & sealed specifications after final comments from the City have been addressed. 

• Unsigned submitted with 95% plans. 

• Signed submitted with 100% plans. 

 

7.3.5 Load Rating Sheet. Provide load rating summary sheet based on proposed bridge 

plans. 

• MoDOT Fig. 136.7.5 – Load Rating Summary Sheet 

• Signed and sealed submitted with 100% submittal. 

 

7.3.6 Internal Quality Review 

 

7.3.7 Comment Resolution of City Review Comments.   
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Section 8 – Retaining Wall Design  

Retaining wall design was moved to optional services for inclusion in the scope only if it is 

determined it is needed and authorized by the City. 

 

 

Section 9 – Roadway Design 

Consultant will develop 2 alternative concept design alignments. The selected alternative will then 

proceed though preliminary and final design. Consultant required to coordinate with all utilities as 

necessary and as described in Section 10. 

Alignment alternatives:  

• Existing roadway alignment with a shift to the east. 

• Curvilinear alignment that reduces the bridge skew over Mouse Creek. 

Limits: 

• South – near the RC airfield entrance 

• North – near the driveway at 2251 Sampson Road. 

Length: approximately 1,200 feet.  

Profile: intended to remove the overtopping of the road in the 100-year event. 

Typical Section: the traffic study will confirm the future typical section. This project is 

expected to design and construct a two lane section with 11’ – 12’ lanes and 6’ paved 

shoulders and open ditches. A 10’ trail will be constructed along the Park West Property 

frontage that will tie into the park’s loop trail in the future.  

 

9.1 Concept Design 

The Consultant will create and evaluate two (2) concepts for the roadway alignment and 

complete a memorandum documenting the key impacts of each. 

 

9.1.1 Concept plans. Concept plans including a plan/profile will be created for each 

alternative. 

 

9.1.2 Concept design memo. The memo will document the key features and impacts of each 

alignment. This will be used for coordination and buy in with the Parks staff and Board. 

 

9.1.3 Internal Quality Review 

 

9.1.4 Comment Resolution of City Review Comments.   

 

9.2 Preliminary Design 

The Consultant will advance the preferred/selected design to the preliminary design and 

plans. Enclosed storm sewer design is NOT included in this scope. 

 

9.2.1 Perform preliminary roadway design for the selected alignment concept including 

developing the corridor model. 

 

9.2.2 Develop the preliminary sheets to include the following: 

9.2.2.1 Title Sheet 

9.2.2.2 General Notes & Quantities 

9.2.2.3 General Layout 
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9.2.2.4 Typical Sections 

9.2.2.5 Roadway Plan & Profiles  

9.2.2.6 Driveway Profiles 

9.2.2.7 Erosion Control Sheets 

9.2.2.8 Drainage Area Map 

9.2.2.9 Cross Sections 

 

9.2.3 Develop preliminary level quantities and construction cost estimate. 

 

9.2.4 Internal Quality Review 

 

9.2.5 Comment Resolution of City Review Comments.   

 

9.3 Right-of-Way Plans 

The Consultant will advance the preliminary plans to right-of-way design based on feedback 

from the preliminary plan comments. Enclosed storm sewer design is NOT included in this 

scope. 

 

9.3.1 ROW roadway design. The roadway design will be advanced to ROW design including 

further developing the corridor model as needed to define the ROW limits 

 

9.3.2 Develop the ROW plans sheets to include adjusting the design based on the City’s 

comments from preliminary plans so that the right-of-way limits can be set. The sheets 

included will be the same as the preliminary plans plus the addition of the following: 

 

9.3.2.1 Right-of-Way Plans 

 

The tract maps and legal descriptions are included under the Section 1 – Survey. 

 

9.3.3 Internal Quality Review 

 

9.3.4 Comment Resolution of City Review Comments.   

 

9.4 Final Design 

The Consultant will advance the ROW plans to final design based on feedback from the ROW 

plan comments. Enclosed storm sewer design is NOT included in this scope. 

 

9.4.1 Final roadway design. The roadway design will be advanced to final design including 

further developing the corridor model. 

 

9.4.2 Develop the final sheets to include the following in addition to refining the sheets 

developed in the ROW design phase: 

9.4.2.1 Update previously started sheets 

9.4.2.2 Alignment & Survey Control  

9.4.2.3 Demolition Plans 

9.4.2.4 Concrete Pavement Jointing Plans 

9.4.2.5 Concrete Paving Details 



Scope of Services 
Sampson Road Bridge Replacement and Stormwater Improvements 

 

Page 13 of 20 
 

9.4.2.6 Pavement Marking and Signing Plans 
9.4.2.7 Pavement Marking and Signing Details 
9.4.2.8 Temporary Traffic Control 
9.4.2.9 Temporary Traffic Control Details 
9.4.2.10 Construction Phasing and Access 
9.4.2.11 Drainage Calculations 
9.4.2.12 Utility Relocation Plans 
9.4.2.13 Fencing Plans  
9.4.2.14 Fencing Details 
9.4.2.15 Miscellaneous Details 

 
9.4.3 Develop final quantities and construction cost estimate. 
 
9.4.4 Specifications. Compile job specifications based on City specifications and any special 
provisions or technical specifications. 
 
9.4.5 Internal Quality Review 
 
9.4.6 Comment Resolution of City Review Comments.   
 

9.5 Bid Documents 
The Consultant will address the final plan review comments and complete the bid plans and 
work with the City to develop the Project Manual for bidding. Consultant is responsible for 
Division 2 Technical Specifications including Project Special Provisions and Job Special 
Provisions. Consultant also responsible for Section 1116 (Submittals), Section 1120 
(Measurement and Payment), and 1306 (QC and QA Testing). The City is responsible for the 
bidding documents, general contract provisions, and Division 1 – General Requirements.  

 
9.5.1 Plans 
9.5.2 Quantities & Estimate 
9.5.3 Project Manual 
9.5.4 One stamped hard copy and one stamped PDF copy of the final plans and specs and all 
change orders will be produced and submitted to MDNR for approval. 

 
 
Section 10 – Utility Coordination 
10.1 Utility Location Report 

A Utility Location Report will be submitted to each of the utility companies identified as 
having facilities within the project corridor.  The report will also have a general location map 
attached to acquaint each company with the proposed project. 

 
10.2 Initial Utility Meeting 

A meeting with utilities in the project area will be initiated to organize the location of their 
services and collect any information regarding company contacts, existing and proposed 
plans, and provide a schedule for future review of plan submittals and possible relocation of 
their facilities.  The Utility Location Report will be reviewed during this meeting. 
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10.3 Base Map Verification 

Provide a strip map of the proposed project base map to allow each company to confirm the 

accuracy of the field locations of their facilities.  Any changes, additions, corrections will be 

updated in the base map. 

 

10.4 Utility Meeting (Preliminary Plans) 

A set of Preliminary Plans will be provided to each utility company that has facilities located 

within the project corridor two weeks prior to the utility meeting.  The purpose of this plan 

meeting is to provide the utility companies with a set of plans so they can begin the process 

of developing relocation plans as needed based on the design layout and limits of 

construction and identify any needs for utility easements. 

 

10.5 Utility Conflict Report 

Utility Conflict Report: The Consultant will prepare a Utility Conflict report that will log 

potential conflict locations between the proposed improvements and the existing utilities. 

Consultant will develop utility relocation plans that overlay the proposed relocation of all 

utilities on the proposed improvements. The utility relocation plans effort is covered under 

Section 9. 

 

10.6 Utility Meeting (Right-of-Way) 

The Consultant will attend a meeting with the utility companies to review the relocation 

decisions that will need to have been made with regard to the relocation of their facilities.  

Coordination between the various utilities will be discussed.  The location of any utility 

easements will be required for the Right-of-Way Plan preparation. 

 

10.7 Utility Meeting (Final Plans) 

The purpose of this meeting is to review the progress of each of the utility companies for 

the relocation of their facilities. 

 

 

Section 11 – Project Management and Meetings 

 

11.1 Project Setup & Kick-off meeting 

Consultant will prepare the Project Work Plan (PWP) to include contract requirements, 

communication plan, design issues and criteria, budget, CADD procedures, schedule, and 

quality control plan. The design criteria will utilize the following documents where 

applicable: 

• Lee’s Summit Design Criteria 

• American Public Works Association (APWA) 

• AASHTO’s “Manual on Uniform Traffic Control Devices” (MUTCD) 

• AASHTO’s “A Policy on Geometric Design of Highways and Streets” 

• AASHTO’s “Roadside Design Guide” 

• MoDOT Design Criteria 

• AASHTO’s ”LRFD Bridge Design Specifications” 

• Other publications as directed by the City 

 

Consultant will attend kick-off meeting with the City at Lee’s Summit City Hall.  
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11.2 Invoicing and Progress Reports 

Consultant will develop invoices on a 4-week cycle. Each invoice will include a progress 

report including description of progress over that period, anticipated efforts for the next 

period, outstanding issues, data needed, and any other pertinent information needed to 

communicate the progress of the project.  

 

11.3 Progress Meetings 

Consultant will attend monthly progress meetings (16 total) through the preliminary and 

final design phase. These will be used to discuss ongoing design efforts progress, resolve 

issues, and obtain information. The PM will attend all these meetings with additional key 

staff as needed depending on the key issues for discussion. These will be virtual Microsoft 

Teams meetings or held in person at Lee’s Summit City Hall. 

 

11.4 Plan Review Meetings 

Consultant will attend plan review meetings after each milestone deliverable. These 

milestones will include Concept Design, Preliminary Design, Right-of-way, and Final Design. 

These will be in person at Lee’s Summit City Hall. 

 

11.5 Field Check Review Meeting 

Consultant will attend plan a field check review meeting with the preliminary plans. The 

purpose would be to review the proposed improvements in the field with the City.  

 

11.6 Public Meeting  

Consultant will prepare graphics and attend one (1) public meeting to be held after right-of-

way documents stage. City will find and arrange a meeting location. Graphics will include a 

graphical typical section, 3D rendering of the planned improvements, and strip map of the 

corridor.  

 

11.7 Stakeholder Meetings  

Consultant will attend four (4) meetings with the key stakeholders including the Corps of 

Engineers, Jackson County Parks, and Lee’s Summit Parks. Meetings can include all or some 

of the stakeholders. Consultant will provide design plan graphics for the meetings.  

 

 

Section 12 – Bidding Services 

Bidding services to progress through bidding is included in this scope as described and included 

here.  

 

12.1 RFIs - Consultant will answer RFIs from the Contractors or City during advertisement/bidding 

period.  

 

12.2  Pre-bid meeting – Consultant will assist with preparation of agenda and attend pre-bid 

meeting. 

 

12.3  Bid review and award recommendation - Consultant will review the bids and provide 

opinion of bid and award recommendation.  
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12.4  Pre-construction meeting - Consultant will assist with preparation of agenda and attend 

pre-bid meeting. 

 

Section 13 – Optional Services 

The following services are considered optional and may become needed. These will not be 

performed unless written authorization is provided by the City.  

 

13.1 Utility Potholing  

Consultant will retain an underground utility daylighting company to pothole certain critical 

utilities that necessitate ASCE 38-22 Subsurface Utility Engineering (SUE) Quality Level (QL) A 

accuracy.  

 

13.2 Survey Staking  

13.2.1 ROW Staking. Consultant will perform right-of-way staking for up to three (3) 

properties for the purpose of right-of-way acquisition. Effort includes marking each right-of-

way and easement at each corner and every 50 feet along tangents. 

 

13.2.2 Alignment Staking. Consultant will perform project alignment staking along the length 

of the project. Effort includes staking each PI, every 100 feet along tangents, and every 50 

feet along curves. 

 

13.3 Retaining Wall Preliminary Design  

If it is determined a retaining wall is needed on the west side of Sampson Road for to 

minimize the grading impact to the Corps property this optional service can be authorized. 

Consultant will investigate the option and cost of three retaining wall type alternatives 

included here. 

• MSE Wall 

• Big block wall 

• Cast-in-place concrete wall 

 

13.3.1 Coordinate layout and profile design 

 

13.3.2 Coordinate Geotech borings and foundation recommendations 

 

13.3.3 Preliminary proportioning design of CIP wall 

 

13.3.4 Preliminary cost estimates 

 

13.4 Retaining Wall Final Design  

13.4.1 Final Design. Perform final design of retaining wall based on the selected wall type 

and comment resolution from preliminary design. 

 

13.4.2 Generate retaining wall plans sheets using MoDOT CADD standards. The following 

stages are anticipated within the final design phase: 

• 95% deliverable plans with quantities, construction cost estimate, specifications 

o Final quantities based on construction plans 
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o Final construction cost estimate based on recent City and Missouri bid tabs. 

• 100% signed & sealed plans and specifications. 

• Signed & sealed plans after final comments from the City have been addressed. 

 

The following sheets are anticipated for the wall design: 

13.4.2.1 General Notes & Quantities 

13.4.2.2 Retaining Wall Plan & Profile (2 sheets) 

13.4.2.3 Reinforcing Details (3 sheets) 

 

13.4.3 Quantities and Cost Estimate. Quantities will be compiled, and engineers’ opinion of 

probable cost completed using recent City bid tabs, MoDOT, and other local bid tabs.  

 

13.4.4 Specifications. Compile job specifications based on MoDOT and City specifications. 

• Signed & sealed specifications after final comments from the City have been addressed. 

• Unsigned submitted with 95% plans. 

• Signed submitted with 100% plans. 

 

13.4.5 Internal Quality Review 

 

13.4.6 Comment Resolution of City Review Comments.   

 

13.5  Minor Culvert Design (Sampson Road just south of Scherer Road) 

If deemed necessary through inspection and evaluation listed in Section 7.1.2 the culvert 

design can be added as an optional service described here. Design of replacement of the 

culvert just south of the Scherer Road and Sampson Road intersection. This purpose of the 

design replacement would be to ensure it is serviceable for construction traffic to Sampson 

Road Bridge Replacement. Design will utilize a standard culvert structure (possibly CMP) and 

MoDOT standard details for the culvert, headwall, and wingwalls as necessary. Roadway 

improvements near the intersection are anticipated to only include that necessary to 

replace the culvert. Proposed design intended to not include guardrail so may require 

extending the culvert to maintain proper clear zone slopes. 

 

 13.5.1 Preliminary Design to include development of the culvert design and development of 

the following sheets. 

13.5.1.1 Culvert Plan & Profile 

13.5.1.2 Roadway Plan & Profile 

 

The following items are also included in this effort. 

13.5.1.3 Develop preliminary level quantities and construction cost estimate. 

13.5.1.4 Internal Quality Review 

13.5.1.5 Comment Resolution of City Review Comments.   

 

 13.5.2 Right-of-way Plans - Improvements are anticipated to be limited to the existing right-

of-way. If additional property acquisition is required, it can be negotiated as supplement to 

this scope of work. 
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13.5.3 Final Design - The Consultant will advance the design to final design based on 

feedback from the preliminary plan comments.  

13.5.3.1 Previous sheets will be updated and applicable sheets identified in Section 9.4 

will be expanded to include this culvert area.  

13.5.3.2 Develop final quantities and construction cost estimate. 

13.5.3.3 Specifications. Compile job specifications based on City specifications and any 

special provisions or technical specifications. 

13.5.3.4 Internal Quality Review 

13.5.3.5 Comment Resolution of City Review Comments.   

 

13.5.4 Bid Documents - The Consultant will address the final plan review comments and 

complete the bid plans and work with the City to develop the Project Manual for bidding as 

identified in Section 9.5.  

13.5.4.1 Plans 

13.5.4.2 Quantities & Estimate 

13.5.4.3 Project Manual 

 

 

13.6 FEMA - Conditional Letter of Map Revision (CLOMR) Services 

Consultant will prepare the Request for Conditional Letter of Map Revision (CLOMR) with 

the required technical data and FEMA forms required for the project. The CLOMR extents 

will include Mouse Creek from Scherer Road to the east side of the Park West property. 

 

13.6.1 Surface models and basemap preparation will be completed under Section 4. 

 

13.6.2 Hydrology. Much of this effort is included under Section 4. The effort included in this 

section includes compiling the descriptions for inclusion in the report. 

 

13.6.3 Hydraulics. Much of this effort is included under Section 4. The effort included in this 

section includes compiling the model evolution (Current Effective, Duplicate Effective, 

Corrected Effective, Proposed) and description for CLOMR documentation. 

 

13.6.4 Report. Much of the reporting effort included in Section 4 for the no-rise reporting 

can be reused for this. There will be additional effort needed to create the CLOMR report. 

 

13.6.5 Floodplain mapping. Consultant will complete the necessary floodplain delineations 

and work maps showing the project location, floodplain, floodway, cross sections, hydraulic 

structures, and topographic information. 

 

13.6.6 Annotated FIRM Panel. Consultant will create the annotated FIRM panels showing 

relevant and required information on the annotated FIRM panel. 

 

13.6.7 MT-2 Forms. Consultant will prepare the necessary MT-2 Forms to include Forms 1, 2, 

and 3. 

 

13.6.8 Endangered Species Act (ESA) Compliance. As part of the CLOMR, FEMA requires that 

an assessment to the occurrence and impact to federally listed species under the 
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Endangered Species Act (ESA) be provided. The Consultant will assess habitat in the project 

area and prepare a brief memorandum discussing the methods, results, and conclusions of 

this assessment. Once the project alternatives are known and the full impact of the 

improvements is known a supplemental to this agreement can be negotiated. 

 

13.6.9 Public Notification Documents. Consultant will prepare the necessary maps and 

public notification letter. The City will be required to review and send notification to 

property owners.  

 

13.6.10 Submittal to FEMA. Consultant will prepare the submittal package. The City will be 

responsible for submitting the CLOMR to FEMA as well as paying and review fees required 

by FEMA.  

 

13.6.11 Responding to Review Comments. Consultant will coordinate, address, and respond 

to FEMA review comments.  

 

 

Section 14 – Construction Related and Post-Construction Services 

Construction related and post-construction services will be negotiated and added to the contract 

when the selected alternative is determined and design is nearly complete, so the level of effort can 

be better estimated. These may include, but are not limited to, the following: 

• Construction RFIs after bidding  

• Review of change orders, pay applications, etc.  

• Shop drawing review 

• Material review and testing 

• Construction observation 

• Bridge inspection 

• Final inspection, punch list review 

• Preparation of as-built/record drawings 

• FEMA Letter of Map Revisions (LOMR) services 

 

 

 

Assumptions 

1. Full-size plan sheets are to be 22” x 34”.  US Customary (English) units of measure will be 

used in developing the design, construction plans, supplemental specifications, quantity 

estimates and estimates of probable construction. 

2. Plan scale will be 1”=20’.  Profile scale will be 1”=20’ horizontal and 1”=5’ vertical.  The scale 

of other sheets will be modified depending on the level of detail required.  

3. Scope assumes only one bid package. 

4. All submittals will be electronic (PDF, word, excel, etc.). No full-size plan prints are included 

except as described in Section 11 for meetings.  

 

Owner’s Responsibilities 

1. Provide the City standard design criteria for the design of roadways and storm drainage 

systems to the Consultant. 

2. Provide the City standard details to the Consultant for use in the project. 
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3. Provide the Consultant with copies of all drainage and infrastructure plans, reports, studies, 

etc. along the project area. 

4. Notify all property owners along the project and other interested parties of any public 

meetings. 

5. Arrange and provide the facilities for all public and utility meetings. 

6. City will provide names and contact information for each utility company. 

7. The City will provide venue for utility meetings.  The Consultant will arrange and coordinate 

utility meeting as well as collect and prepare meeting minutes. 

8. Provide any recent bid tabs to assist in the development of the opinion of probable costs. 

9. Acquire all proposed right-of-way and easements, as required.  

10. Obtain all necessary permits from the State or Federal agencies.  The Consultant will assist 

the City as noted in the Scope of Services. 

11. Prepare the Project Manual for use during the bidding process.  

12. Provide WCI with O&E reports for all adjacent properties to be used in the development of 

the right-of-way base mapping.  

13. City will provide the Consultant with copies of all plats adjacent to the project in *.tif format 

or hard copy as available. 

 

Items Not Included in the Scope of Services 

 

1. Any work requested by the City that is not included in the basic services will be classified as 

supplemental services.  Supplementary services shall include, but are not limited to the 

following: 

a. Changes in the scope, extent, or character of the project. 

b. Revisions to the plans when inconsistent with previous approvals or instructions by the 

City. 

c. Updating plans to reflect development that has occurred after the Final Plans are 

complete. 

2. Geotechnical investigations and recommendations except as specifically identified. 

3. No environmental investigations, permits or services are included except as specifically 

identified. 

4. Full property survey or setting of new property corners if they are missing is not required. 

5. WCI will not reset missing section corners or monuments. 

6. Boundary surveys of adjacent properties. 

7. Preparation of a cultural resources survey. 

8. Determination of the condition of existing utilities. 

9. Design of temporary roadways to be used as temporary detour routes. 

10. Guardrail design is not anticipated and not included. 

11. Preparation of any environmental clearance documents, except as noted in the scope of 

services. 

12. Revisions or modifications to the construction plans, legal descriptions, and/ or exhibits 

created by negotiations between the City and the property owner during property 

acquisition. 

13. Printing of bidding documents except as identified in Section 9.5.4. 

14. Design of an irrigation system for the landscaped and grassed areas. 

15. Street Lighting Design. 

16. Utility relocation design.  



REGULAR

BILL

RATE

OVERTIME

BILL

RATE

A1 Intern Architect, Job Captain (Unlicenced) 92.00$             92.00$             

A2 Intern Architect, Job Captain (Unlicenced) 100.00$           100.00$           

A3 Intern Architect, Job Captain (Unlicenced) 120.00$           120.00$           

A4 Architect (Licenced) 150.00$           150.00$           

A5 Architect (Licenced) 180.00$           180.00$           

A6 Architect (Licenced) 220.00$           220.00$           

A7 AVP, VP, Ops Manager 260.00$           260.00$           

AD1 Receptionist/File Clerk 44.00$             66.00$             

AD2 Administrative Assistant II/Receptionist 56.00$             84.00$             

AD3 Administrative Assistant III/Receptionist 70.00$             105.00$           

AD4 Administrative Assistant IV/Executive Assistant IV 76.00$             114.00$           

AD5 Senior Administrative Assistant V/Executive Assistant V 95.00$             142.50$           

FC1 Junior Construction Observer 65.00$             97.50$             

FC2 Construction Observer/Inspector 77.00$             115.50$           

FC3 Construction Observer/Inspector 92.00$             138.00$           

FC4 Construction Observer/Inspector 110.00$           165.00$           

FC5 Senior Construction Observer/Inspector 125.00$           125.00$           

FC6 Senior Construction Observer/Inspector 150.00$           150.00$           

FS1 Survey Tech I 48.00$             72.00$             

FS2 Survey Tech II 60.00$             90.00$             

FS3 Survey Tech III 75.00$             112.50$           

FS4 Crew Chief, Senior Crew Chief 96.00$             144.00$           

FS5 Chief Surveyor (Licensed) 138.00$           138.00$           

FS6 Survey Manager (Licensed) 180.00$           180.00$           

FS7 Operations Manager (Licenced) 240.00$           240.00$           

IA1 Intern I 38.00$             57.00$             

IA2 Intern II 54.00$             81.00$             

IA3 Intern III 64.00$             96.00$             

IA4 Intern IV 70.00$             105.00$           

OD1 CADD Technician (entry level) 48.00$             72.00$             

OD2 CADD Technician  60.00$             90.00$             

OD3 CADD Technician 80.00$             120.00$           

OD4 CADD Technician 100.00$           150.00$           

OD5 Senior CADD Technician/CADD Manager 115.00$           172.50$           

OP1 Apprentice Stereo Operator 50.00$             75.00$             

OP2 Stereo Operator 63.00$             94.50$             

OP3 Stereo Operator/GIS Analyst 82.00$             123.00$           

OP4 Stereo Operator/GIS Analyst 110.00$           165.00$           

OP5 Chief Photogrammetrist 124.00$           186.00$           

OP6 Chief Photogrammetrist 180.00$           180.00$           

EXHIBIT B

LABOR RATES

2022 Hourly Rates
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BILL
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LABOR RATES

2022 Hourly Rates

OP7 Chief Photogrammetrist 240.00$           240.00$           

P1 Graduate Enginner (Unlicensed) 95.00$             95.00$             

P2 Graduate Enginner (Unlicensed) 105.00$           105.00$           

P3 Staff Detail Designer (Unlicensed) 125.00$           125.00$           

P4 Staff Detail Designer (Licensed) 147.00$           147.00$           

P5 Project Designer (Licensed) 194.00$           194.00$           

P6 Project Designer (Licensed) 220.00$           220.00$           

P7 Department Head, Principal (Licensed) 260.00$           260.00$           

PL1 Junior Planner (Unlicensed) 72.00$             108.00$           

PL2 Junior Planner (Unlicensed) 86.00$             129.00$           

PL3 Planner (Unlicensed) 105.00$           157.50$           

PL4 Senior Planner (Licensed) 147.00$           147.00$           

PL5 Senior Planner/Project Mgr (Licensed) 194.00$           194.00$           

PL6 Senior Planner/Project Manager (Licensed) 220.00$           220.00$           

PL7 AVP, VP, Ops Manager 260.00$           260.00$           

PD1 CADD Designer 82.00$             123.00$           

PD2 CADD Designer 88.00$             132.00$           

PD3 CADD Designer 110.00$           165.00$           

PD4 Senior CADD Designer 126.00$           126.00$           

PD5 Senior CADD Designer 140.00$           140.00$           

RP1 Junior Railroad Technician 92.00$             92.00$             

RP2 Railroad Technician 100.00$           100.00$           

RP3 Railroad Technician/Specialist 120.00$           120.00$           

RP4 Senior Railroad Specialist 147.00$           147.00$           

RP5 Senior Railroad Specialist, RR Project Manager 180.00$           180.00$           

RP6 Senior Railroad Specialist, RR Project Manager 220.00$           220.00$           

SP1 Junior RE Specialist/Consultant 63.00$             94.50$             

SP2 RE Specialist/Public Involvement/Consultant 87.00$             130.50$           

SP3 Planner/ROW Agent/Project Manager 105.00$           157.50$           

SP4 Senior RE Specialist/Planner/Senior ROW Agent/Project Mgr 150.00$           150.00$           

SP5 Senior RE Specialist/Planner/Senior ROW Agent/Project Mgr 180.00$           180.00$           

SP6 Senior RE Specialist/Planner/Project Manager 220.00$           220.00$           

SP7 AVP, VP, Ops Manager 260.00$           260.00$           




