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TOTAL COST OF REMAINING ITEMS TO COMPLETE FOR MILL CREEK OF
SUMMIT MILL 4th PLAT AS OF 11/3/16

Erosion Control Quantity Unit Unit Cost Cost To Complete

Stablized Construction Entrance 0 EA % 1,80000 S -

Silt Fence 2044 F 5 130 § 2,657.20

Inlet Protection 0 EA & 62.00 S -

Rock Sediment Trap 0 EA S 3,600.00 3%

Rock Check Dam 0 EA S 360.00 §

Seeding and Fertilizer and Crimp Straw 14 AC 5§ 140000 S 19,600.00

Total Erosion Control $ 22,257.20

Gradlng Quantity  Unit Unit Cost Cost To Complete

Final Grading 1 LS § 975000 $ 9,750.00

Tree Clearing & Removal 0 LS $17,510.00 $

BMP Permiable soil mix & Plantings 7693 SF § 2.50 § 19,232.50

Total Grading $ 28,982.50

Asphalt Pavement & Concrete Work Quantity Unit Unit Cost Cost To Complete

6" Asphalt Pavement 0 Sy § 17.50 -

6" MO Type 5 Base Rock 0 sy § 575 §

Biaxial Geogrid 0 sy § 1.75 $

Concrete Curb CG-2 0 LF § 13.40 § -

S' Concrete sidewalk 4000 SF $ 6.25 S 25,000.00

ADA Ramps 3 EA $ 1,34000 $ 4,020.00

Street Signs 1 LS $ 225000 $ 2,250.00

Total Asphalt Pavement & Concrete Work $ 31,270.00

Sanltary Sewer Quantity  Unit _Unit Cost Cost To Complete

8" PVC SDR 26 0 LF § 28.00 $

4" PVC SDR 26 0 LWF § 2600 S

8" X 4" Service Wye 0 EA §$ 5500 §

4' Dia Manhole 0 EA $ 290000 $

Connect to existing 0 LS $§ 250000 §

Testing (Sanltary Pipe/MH's) 0 LS S 420000 §

Total Sanitary $

Storm Sewer Quantity Unit Unit Cost Cost To Compt

15" HDPE Pipe 0 tF $ 3400 S

18" HDPE Pipe 0O LF $ 3700 $

24" HDPE Pipe 0 LF $ 42,00 $

36" HDPE Pipe 0 LF $ 5200 $

5'X 4' Curb Inlet 0 EA $ 3,50000 $

4'X 4'Field Inlet 0 EA S 3,40000 S

18" FES 0 EA $§ 900.00 S

36" FES 0 EA S 135000 §

Faircloth Skimmer 0 EA $ 185000 S

Connection to Existing 0 EA S 230000 $ -

Rip Rap (145 SY assumed 2' thick) 97 S 95.00 § 9,215.00

Total Storm $ 9,215.00

Water Main Quantity Unit Unit Cost Cost To Complete

8" PVC C900 345 LF S 2600 S 8,970.00

New Fire Hydrant 1 EA S 3,80000 $ 3,800.00

Fire Hydrant Reset Existing 2 EA $ 100000 $ 2,000.00

8" Gate Valve 2 EA § 90000 $ 1,800.00

8" 90 Bend 1 EA S 18000 $ 180.00

8" 45 Bend 2 EA S 150.00 $ 300.00

8" 22.5 Bend i EA S 150.00 S 450.00

8" x 8" Tee 1 EA § 23000 $ 230.00

Connection to Existing 2 EA S 3,85000 $ 7,700.00

Testing & Samples {water main chor/dechior) 1 LS § 3,00000 § 3,000.00

Total Water Main $ 28,430.00

Estimated Costs of Record Drawings $1,500.00
Cost of Total Work Remaining to Complete Mill Creek of Summit MIil 4th Plat $ 121,654.70
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Exhibit B - Page 2 of 2

TOTAL COST OF REMAINING ITEMS TO COMPLETE FOR MILL CREEK OF
SUMMIT MILL 6th PLAT AS OF 11/3/16

1. Erosion Control Quantity Unit Unit Cost Cost To Complete
Stabilized Construction Entrance 0 1S % 1,80000 S -
Silt Fence 488 LF S 130 $ 634.40
Seeding and Fertilizer and Crimp Straw 2 AC 5 140000 S 2,800.00
Total Erosion Control s 3,434.40
2  Grading Quantity  Unit Unit Cost Cost To Complete
Roadway & Site Grading 0 LS $7467500 $ -
Tree Clearing & Removal 0 LS $ 875000 $
Total Grading $ -
3. Asphalt Pa t & Concrete Work Quantlty  Unit Unit Cost Cost To Complete
5 Concrete sidewalk 325 s 6.25 & 2,031.25
ADA Ramps 2 $ 1,34000 S 2,680.00
Street Signs 1 $ 375.00 $ 375.00
Total Asphelt Pavement & Concrete Work $ 5,086.25
4 . Sanitary Sewer Quantity Unit Unit Cost Cost To Complete
8" PVC SDR 26 0 LF § 2800 $
4" PVC SDR 26 0 LF § 26.00 $
8" X 4" Service Wye 0O EA S 55.00 $
4' Dia Manhole 0 EA § 290000 S
Connect to existing 0 LS $ 250000 $
Testing (Sanltary Pipe/MH's) 0 LS $§ 1,000.00 $
Total Sanitary Sewer $
S .  Water Main Quantity Unit Unit Cost Cost To Complete
8" PVC C900 312 F $ 33.00 § 10,296.00
Fire Hydrant Reset Existing 1 $ 3,800.00 § 3,800.00
Connection to Existing 1 $ 2,50000 $ 2,500.00
Testing & Samples (water main chor/dechlor) 1 $ 1,05000 § 1,050.00
Total Water Main $ 17,646.00
6 . Estimated Costs of Record Drawings $ 1,500.00
Cost of Total Work Remaining to Complete Mill Creek of Summit Mill Sth Plat $ 27,666.65
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