TOTAL COST OF REMAINING ITEMS TO COMPLETE FOR MILL CREEK OF
SUMMIT MILL 4th PLAT AS OF 11/3/16

1., Erosion Control Quantity  Unit Unit Cost Cost To Complete
Stablized Construction Entrance 0 EA S 1,80000 S .
Silt Fence 2044 LF § 130 $ 2,657.20
Inlet Protection 0 EA § 67.00 S .
Rock Sediment Trap 0 EA $ 360000 S -
Rock Check Dam 0 EA $§ 36000 S -
Seeding and Fertilizer and Crimp Straw 14 AC § 1,40000 $ 19,600.00
Total Erosion Control $ 22,257.20
2 . Grading Quantity  Unit Unit Cost Cost To Complete
Final Grading 1 LS $ 975000 $ 9,750.00
Tree Clearing & Removal 0 LS $17,51000 $ -
BMP Permiable soil mix & Plantings 7693 SF S 250 § 19,232.50
Total Grading $ 28,982,50
3. Asphalt Pavement & Concrete Work Quantity Unit Unit Cost Cost To Complete
6" Asphalt Pavement 0 sy 5§ 1750 S -
6" MO Type 5 Base Rock 0 SY § 575 $
Biaxial Geogrid 0 sy § 175 % -
Concrete Curb CG-2 0 LF § 1340 $ -
5' Concrete sidewalk 4000 SF § 625 S 25,000.00
ADA Ramps 3 EA $ 134000 S 4,020.00
Street Signs 1 1S § 225000 $ 2,250.00
Total Asphalt Pavement & Concrete Work $ 31,270.00
4 . Sanitary Sewer Quantity  Unit _Unit Cost Cost To Complete
8" PVC SDR 26 0 LF § 2800 $ -
4" PVC SDR 26 0 LF § 26.00 $ -
8" X 4" Service Wye 0 EA § 5500 % -
4' Dia Manhole 0 EA $ 290000 $ -
Connect to existing 0 LS § 250000 S
Testing (Sanitary Pipe/MH's) 0 LS § 420000 S -
Total Sanitary $ -
5. Storm Sewer Quantity Unit Unit Cost Cost To Complete
15" HDPE Pipe 0 LF $ 3400 $ -
18" HDPE Pipe 0 LF § 3700 $ -
24" HDPE Pipe 0 LF $ 4200 $ =
36" HDPE Pipe 0 LF $ 5200 S -
5'X 4' Curb Inlet 0 EA S 350000 S -
4'X 4' Field Inlet 0 EA $ 340000 $ =
18" FES 0 EA § 90000 %
36" FES 0 EA $ 135000 $ =
Faircloth Skimmer 0 EA S 1,85000 S =
Connection to Existing 0 EA S 230000 $ -
Rip Rap {145 SY assumed 2' thick) 97 S 95.00 $ 9,215.00
Total Storm $ 9,215,00
6. Water Main Quantity Unit Unit Cost Cost To Complete
8" PVC C900 345 LF § 2600 $ 8,970.00
New Fire Hydrant 1 EA S 3,80000 $ 3,800.00
Fire Hydrant Reset Existing 2 EA S 1,00000 $ 2,000.00
8" Gate Valve 2 EA S 90000 $ 1,800.00
8" 90 Bend 1 EA S 180.00 S 180.00
8" 45 Bend 2 EA S5 15000 S 300.00
8" 22.5 Bend 3 EA $ 15000 $ 450.00
8"x 8" Tee 1 EA 5 23000 $§ 230.00
Connection to Existing 2 EA S 385000 $ 7,700.00
Testing & Samples (water main chor/dechlor) 1 LS 5 3,00000 § 3,000.00
Total Water Main [ 28,430.00
7 . Estimated Costs of Record Drawings $1,500.00
Cost of Total Work Remaining to Complete Mill Creek of Summit Mill 4th Plat 5 121,654.70
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