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AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES 
FOR THE WARD ROAD IMPROVEMENTS  

(NW O’BRIEN ROAD TO NW BLUE PARKWAY) PROJECT  
(RFQ NO. 2022-040) 

THIS AGREEMENT made and entered into this         day of                      , 2022, by and 
between the City of Lee's Summit, Missouri (hereinafter “City”), and Walter P. Moore and 
Associates, Inc. (hereinafter “Engineer”). 

WITNESSETH: 

WHEREAS, City intends to have engineering services for the Ward Road Improvements 
(NW O’Brien Road to NW Blue Parkway) (hereinafter “Project”); and 

 WHEREAS, Engineer has submitted a proposal for the Project and an estimate of engineering 
costs to perform the Project; and 

 WHEREAS, the City Manager is authorized and empowered by City to execute agreements 
providing for professional engineering services; and 

 WHEREAS, City desires to enter into an agreement with Engineer to perform the Project; 
and 

 WHEREAS, Engineer represents that the firm is equipped, competent, and able to undertake 
such an assignment. 

 NOW THEREFORE, in consideration of the mutual covenants and considerations herein 
contained, IT IS HEREBY AGREED by the parties hereto as follows: 

ARTICLE I 
SCOPE OF BASIC SERVICES TO BE PROVIDED BY ENGINEER 

Engineer shall provide the following professional engineering services to City (“Basic Services”) 
as outlined in Exhibit A, attached hereto and incorporated herein by reference. 

ARTICLE II 
OPTIONAL SERVICES TO BE PROVIDED BY ENGINEER 

A list of additional services which will be furnished by Engineer, if needed by City, upon receipt of 
written authorization by the Director of Public Works (“Optional Services”) is outlined in Exhibit A, 
attached hereto and incorporated herein by reference. 
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ARTICLE III 
SCOPE OF SERVICES TO BE PROVIDED BY CITY 

The following services and information shall be provided by the City to Engineer: 

 Provide available water and sewer locations, size, and materials
 Available and applicable GIS shapefiles
 Tenant Names
 Watermain and Sanitary Sewer capacity analysis
 Copies of available and applicable reports and as-built plans
 Available drainage studies
 Available traffic studies
 Available plats of adjacent properties
 Available planning documents associated with the project area.
 Pay any fees associated with permits
 Assist Consultant in gaining right-of-entry to private property for geotechnical

exploration
 Easement and right-of-way negotiations
 Assemble final Contract Documents
 City operations staff will pothole transmission water main if determined to be necessary.

ARTICLE IV 
PAYMENTS TO THE ENGINEER 

For the services performed by Engineer pursuant to this Agreement, and as full compensation 
therefore, and for all expenditures made and all expenses incurred by Engineer in connection with 
this Agreement, except as otherwise expressly provided herein, subject to and in conformance with 
all provisions of this Agreement, City will pay Engineer a maximum fee for Basic Services and 
Optional Services in the sum of Four Hundred Forty-Four Thousand Three Hundred Fifteen 
Dollars ($444,315.00), according to the following provisions: 

A. The cost of all Basic Services covered under Article I shall be billed hourly at the rates set
forth in Exhibit B attached hereto and incorporated herein by reference.  Expenses incurred to
provide the Basic Services shall be billed as set forth in Exhibit B.  The total fees (hourly fees
and expenses) for the Basic Services shall not exceed the total sum of Four Hundred Twenty-
Nine Thousand Nine Hundred Fifty-Five Dollars ($429,955.00

B. The cost of all Optional Services covered under Article II shall be billed hourly at the rates set
forth in Exhibit B attached hereto and incorporated herein by reference.  Expenses incurred to
provide the Optional Services shall be billed as set forth in Exhibit B.  The total fees (hourly
fees and expenses) for the Optional Services shall not exceed the total sum of Fourteen
Thousand Three Hundred Sixty Dollars ($14,360.00).
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C. If so requested by Engineer, City will make payment monthly for Basic Services and Optional
Services that have been satisfactorily completed.  The City shall make payment to Engineer
within a period not to exceed thirty (30) days from the date an invoice is received by City.  All
invoices shall contain the following information:

1. Project Name/Task Name/RFP Number/Description of Agreement.
2. Invoice Number and Date.
3. Purchase Order Number issued by City.
4. Itemized statement for the previous month of Labor (including Personnel Description, Title

or classification for each person on the Project, Hours Worked, Hourly Rate, and Amount),
Itemized Reimbursable Expenses, and Invoice Total.

5. Description of monthly progress detailing the amount of the services completed to date and
projected completion time.

6. Project Billing Summary containing the Agreement or Agreed Maximum Fee Amount,
Cumulative Amount Previously Billed, Billing Amount this Invoice, Agreement or Agreed
Amount Remaining, and Percent of Maximum Fee Billed to Date.

All moneys not paid when due as provided herein shall bear interest at a per annum rate equal 
to one percent (1%) plus the average Consumer Price Index for All Urban Consumers (CPI-
U)-U.S. City Average for the time period in which payment is past due; provided, however, 
that in no event will the amount of interest to be paid by the City exceed 9% per annum. 

ARTICLE V 
COMPLETION TIME 

The Basic Services shall be completed in accordance with the Project Schedule outlined in Exhibit A, 
attached hereto and incorporated herein by reference.  

The Director of Public Works may, with the mutual consent of the parties, amend the deadlines 
contained in this Article by written authorization upon a showing of cause for amendment by 
Engineer. 

The Optional Services shall be completed in accordance with the deadlines set by the Director of 
Public Works and accepted by Engineer at the time said Optional Services are authorized by the 
Director of Public Works.    

ARTICLE VI 
INSURANCE 

A. GENERAL:

1. Insurer Qualifications:  Without limiting any obligations or liabilities of Engineer,
Engineer shall purchase and maintain, at its own expense, the insurance set forth in this
Section with insurance companies authorized to do business in the State of Missouri,
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with an AM Best, Inc. rating of A or above, and with policies and forms satisfactory to 
the City. Failure to maintain insurance as specified herein may result in termination of 
this Agreement at the City’s option. 

2. No Representation of Coverage Adequacy:  The City reserves the right to review any
and all of the insurance policies and/or endorsements cited in this Agreement, but has
no obligation to do so.  Failure to demand such evidence of full compliance with the
insurance requirements set forth in this Agreement or failure to identify any insurance
deficiency shall not relieve Engineer from, nor be construed or deemed a waiver of, its
obligation to maintain the required insurance at all times during the performance of this
Agreement.

3. Additional Insured:  All insurance coverage, except Workers’ Compensation insurance
and Professional Liability insurance, if applicable, shall name and endorse, to the fullest
extent permitted by law for claims arising out of the performance of this Agreement,
the City, its agents, representatives, officers, directors, officials and employees as
Additional Insured as specified under the respective coverage sections of this
Agreement.

4. Coverage Term:  All insurance required herein shall be maintained in full force and
effect until all work or services required to be performed under the terms of this
Agreement are satisfactorily performed, completed and formally accepted by the City,
unless specified otherwise in this Agreement.

5. Primary Insurance:  Engineer’s insurance shall be endorsed to indicate its primary, non-
contributory insurance with respect to performance of this Agreement and in the
protection of the City as an Additional Insured.  Such coverage shall be at least as broad
as ISO CG 20 01 04 13, or equivalent.

6. Claims Made:  In the event any insurance policies required by this Agreement are
written on a “claims made” basis, coverage shall extend, either by keeping coverage in
force or purchasing an extended reporting option, for six (6) years past completion and
acceptance of the services.  Such continuing coverage shall be evidenced by submission
of annual Certificates of Insurance citing the required coverage is in force and contains
the provisions as required herein for the six-year period.

7. Waiver:  To the fullest extent permitted by law, all policies required herein, except for
Professional Liability, including Workers’ Compensation insurance, shall contain a
waiver of rights of recovery (subrogation) against the City, its agents, representatives,
officials, officers and employees for any claims arising out of the work or services of
Engineer.  Engineer shall arrange to have such subrogation waivers incorporated into
each policy via endorsement.

8. Policy Deductibles and/or Self-Insured Retentions:  The policies set forth in these
requirements may provide coverage that contains deductibles or self-insured retention
amounts.  Such deductibles or self-insured retention under the required general liability
and automobile liability policies shall not erode the limit required by the City.  Engineer
shall be solely responsible for any such deductible or self-insured retention amount.

9. Automatic Escalator: The limits of liability for each policy coverage amount stated
above shall be automatically adjusted upward as necessary to remain at all times not
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less than the maximum amount of liability set forth in Chapter 537.610 RSMo. 
applicable to political subdivisions pursuant to 537.600; provided that nothing herein 
or in any such policy shall be deemed to waive the City’s sovereign immunity. The 
statutory waiver of sovereign immunity for 2021 is $ 2,940,868.00 for all claims arising 
out of a single accident or occurrence. 

10. Use of Subcontractors:  If any work under this Agreement is subcontracted in any way,
Engineer shall execute written agreements with its subcontractors containing the
indemnification provisions set forth in this Section and insurance requirements set forth
herein protecting the City and Engineer.  Engineer shall be responsible for executing
any agreements with its subcontractors and obtaining certificates of insurance verifying
the insurance requirements.

11. Notice of Claim: Engineer shall upon receipt of notice of any claim in connection with
this Agreement promptly notify the City, providing full details thereof, including an
estimate of the amount of loss or liability.  Engineer shall also promptly notify the City
of any reduction in limits of protection afforded under any policy listed in the
certificate(s) of insurance in an amount such that the policy aggregate becomes less
than the current statutory waiver of sovereign immunity regardless of whether such
impairment is a result of this Agreement.  A breach of this provision is material breach
of the Agreement.

12. Evidence of Insurance:  Prior to commencing any work or services under this
Agreement, Engineer will provide the City with suitable evidence of insurance in the
form of certificates of insurance and, if requested by the City, a copy of the relevant
endorsement for the insurance policies as required by these requirements, issued by
Engineer’s insurance insurer(s) as evidence that policies are placed with reasonably
acceptable insurers as specified herein and provide the required coverages, conditions
and limits of coverage specified in these requirements and that such coverage and
provisions are in full force and effect.  The City shall reasonably rely upon the
certificates of insurance and endorsements for the insurance policies as evidence of
coverage but such acceptance and reliance shall not waive or alter in any way these
insurance requirements or obligations.

If any of the policies required by these requirements expire during the life of the
Agreement, it shall be Engineer’s responsibility to forward renewal certificates and
relevant endorsements the City 30 days prior to the expiration date. All certificates of
insurance and relevant endorsements shall be identified by referencing the Agreement;
certificates of insurance and endorsement for the insurance policies submitted without
referencing the Agreement, as applicable, will be subject to rejection and may be
returned or discarded.  Certificates of insurance shall specifically include the following
provisions:

a. The City, its agents, representatives, officers, directors, officials and
employees are Additional Insureds as follows:

i. Commercial General Liability – Under Insurance Services
Office, Inc., (“ISO”) Form CG 20 10 03 97 or equivalent.

ii. Auto Liability – Under ISO Form CA 20 48 or equivalent.
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iii. Excess Liability – Follow Form to underlying insurance.

b. Engineer’s insurance under which City is included as an additional insured
shall be primary, non-contributory insurance with respect to performance of
the Agreement.

c. All policies, except for Professional Liability, waive rights of recovery
(subrogation) against City, its agents, representatives, officers, officials and
employees for any claims arising out of work or services performed by
Engineer under this Agreement.

d. ACORD certificate of insurance form 25 (2014/01) is preferred.

13. All Certificates of Insurance shall name the City of Lee’s Summit as the certificate
holder and send the certificate and any endorsements to:

City of Lee's Summit 
Attn: Public Works 
220 SE Green Street 
Lee's Summit, MO  64063-2358 

B. REQUIRED INSURANCE COVERAGE:

1. Commercial General Liability:  Engineer shall maintain “occurrence” form
Commercial General Liability insurance with an unimpaired limit of at least $3,000,000
for each occurrence, $3,000,000 Products and Completed Operations Annual
Aggregate and a $3,000,000 General Aggregate Limit.  The policy shall cover liability
arising from premises, operations, independent contractors, products-completed
operations, bodily injury, personal injury and advertising injury.  Coverage under the
policy will be at least as broad as ISO policy form CG 00 01 93 or equivalent thereof,
including but not limited to, separation of insured’s clause.  To the fullest extent
allowed by law, for claims arising out of the performance of this Agreement, the City,
its agents, representatives, officers, officials and employees shall be endorsed as an
Additional Insured under ISO, Commercial General Liability Additional Insured
Endorsement forms CG 20 10 07 04 and CG 20 37 07 04, or their equivalents.  If any
Excess insurance is utilized to fulfill the requirements of this subsection, such Excess
insurance shall be “follow form” equal or broader in coverage scope than underlying
insurance.

2. Automobile Liability:  Engineer shall maintain Business Automobile Liability
insurance with an unimpaired limit of at least $1,000,000 each occurrence on
Engineer’s owned, hired and non-owned vehicles assigned to or used in the
performance of the Engineer’s work or services under this Agreement.  Coverage will
be at least as broad as ISO coverage code “1” “any auto” policy form CA 00 01 12 93
or equivalent thereof.  City, its agents, representatives, officers, directors, officials and
employees shall be endorsed as an Additional Insured under ISO Business Auto policy
Designated Insured Endorsement form CA 20 48 or equivalent.  If any Excess
insurance is utilized to fulfill the requirements of this subsection, such Excess insurance
shall be “follow form” equal or broader in coverage scope than underlying insurance.
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3. Professional Liability: Engineer shall maintain Professional Liability insurance
covering negligent errors and omissions arising out of the services performed by the
Engineer, or anyone employed by the Engineer, or anyone for whose negligent acts,
mistakes, errors and omissions the Engineer is legally liable, with an unimpaired
liability insurance limit of at least $3,000,000 each claim and $3,000,000 annual
aggregate.  If any Excess insurance is utilized to fulfill the requirements of this
subsection, such Excess insurance shall be “follow form” equal or broader in coverage
scope than underlying insurance.

4. Workers’ Compensation Insurance:  If Engineer employs anyone who is required by
law to be covered by workers’ compensation insurance, Engineer shall maintain
Workers’ Compensation insurance to cover obligations imposed by federal and state
statutes having jurisdiction over Engineer’s employees engaged in the performance of
work or services under this Agreement and shall also maintain Employers Liability
Insurance of $500,000 for each accident, $500,000 disease for each employee and
$1,000,000 disease policy limit.

5. Cyber Liability Insurance: If this Agreement is the subject of any services involving
the City’s information technology structure, or if the Engineer engages in any services
in any way related to performing work involving the City’s information technology
structure under this Agreement, Engineer shall maintain Cyber Liability insurance with
limits not less than $3,000,000 per occurrence or claim, $3,000,000 aggregate.
Coverage shall be sufficiently broad to respond to the duties and obligations as are
undertaken by Engineer in this Agreement and shall include, but not be limited to,
claims involving infringement of intellectual property, infringement of copyright,
trademark, trade dress, invasion of privacy violations, information theft, damage to or
destruction of electronic information, release of private information, alteration of
electronic information, extortion and network security. The policy shall provide
coverage for breach response costs, regulatory fines and penalties, and credit
monitoring expenses with limits sufficient to respond to these obligations.

C. CANCELLATION AND EXPIRATION NOTICE:  Insurance required herein shall not expire,
be canceled, or be materially changed without thirty (30) days’ prior written notice to the City.

ARTICLE VII 
MISCELLANEOUS PROVISIONS 

The following miscellaneous provisions are agreed to by both parties to this Agreement: 

A. COVENANT AGAINST CONTINGENT FEES:  Engineer warrants that Engineer has not
employed or retained, and will not employee or retain for the duration of this Agreement, any
company or person, other than a bona fide employee working for the Engineer, to solicit or secure
this Agreement, and that Engineer has not paid or agreed to pay any company or person, other
than bona fide employee, any fee, commission, percentage, brokerage fee, gifts, or any other
consideration contingent upon or resulting from the award or making of this Agreement. For
breach or violation of this warranty, the City shall have the right to annul this Agreement without
liability or, at its discretion, to deduct from the agreement price or consideration, or otherwise
recover, the full amount of such fee, commission, percentage, brokerage fee, gift, or contingent
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fee. Engineer further covenants that in the performance of this Agreement no person having such 
interest shall be employed. 

B. OWNERSHIP OF ENGINEERING DOCUMENTS: Payment by City to Engineer as aforesaid
in Article IV shall vest in City title to all drawings, sketches, studies, analyses, reports, models,
and other paper, documents, computer files, and material produced by Engineer exclusively for
the services performed pursuant to this Agreement up to the time of such payments, and the right
to use the same without other or further compensation, provided that any use for another purpose
shall be without liability to the Engineer. Any reuse without written verification or adaptation by
Engineer for the specific purpose intended will be at City's risk and without liability or exposure
to Engineer, and City shall indemnify and hold harmless, to the extent allowed by the Constitution
and Laws of the State of Missouri, Engineer from all claims, damages, losses, expenses, including
attorneys’ fees arising out of or resulting therefrom.

C. MODIFICATIONS TO SCOPE OF WORK: In the event of any changes in the scope of services
contained in this Agreement, prior to commencing the services City and Engineer shall enter into
a mutually executed written modification of this Agreement describing the changes in the services
to be provided by Engineer and City, providing for compensation for any additional services to
be performed by Engineer, and providing completion times for said services.

D. EMERGENCY CHANGES IN SERVICES:  The Director of Public Works, with the consent of
the City Manager, is authorized to execute on behalf of the City modification agreements as
provided for in subsection C. above where there is an emergency and the overall compensation
authorized in Article IV above, and any supplements or modifications thereto, is not increased.
For purposes of this subsection, an “emergency” shall mean those unforeseen circumstances that
present an immediate threat to public health, welfare, or safety; or when immediate response is
necessary to prevent further damage to public property, machinery, or equipment; or when delay
would result in significant financial impacts to the City as determined by the Director of Public
Works and the City Manager.

In the event an emergency change in services is authorized by the Director of Public Works and
the City Manager pursuant to this provision, the modification agreement shall be submitted to the
City Council for ratification at its next available meeting.

E. TERMINATION: In the event of termination by City, if there are any services hereunder in
progress but not completed as of the date of termination, then said Agreement may be extended
upon written approval of the City until said services are completed and accepted.

1. Termination for Convenience:  The services called for by this Agreement or any
supplements thereto may be terminated upon request and for the convenience of City upon
thirty (30) days advance written notice.  City shall pay Engineer for all services rendered
up to the date of termination.

2. Termination for Cause:  This Agreement may also be terminated for cause by City or
Engineer.  Termination for cause shall be preceded by a fourteen-(14) day correction period
effective upon delivery of written notice. City shall pay Engineer for all services rendered
up to the date of termination.  In the event of termination for cause by City, compensation
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for services rendered by Engineer up to the date of termination shall be offset by City’s 
cost to mitigate or correct the effects of such termination, including by not limited to 
damages resulting from breach or deficiencies in performance or breach of any obligation 
under this Agreement. 

3. Termination Due to Unavailability of Funds in Succeeding Fiscal Years:  When funds are
not appropriated or otherwise made available to support continuation of the Project in a
subsequent fiscal year, this Agreement shall be terminated and Engineer shall be
reimbursed for the services rendered up to the date of termination plus the reasonable value
of any nonrecurring costs incurred by Engineer but not amortized in the price of the
services delivered under this Agreement.

F. COMPLIANCE WITH LAWS: Engineer shall comply with all Federal, State, and local laws,
ordinances, and regulations applicable to the services.  Engineer shall secure all licenses, permits,
etc. from public and private sources necessary for the fulfillment of its obligations under this
Agreement.

G. SUBLETTING ASSIGNMENT OR TRANSFER: Engineer shall not subcontract, sublet, assign,
or transfer any interest in the services covered by this Agreement, except as provided for herein
and except with the prior written and signed consent of City.  The use of subcontractors shall in
no way relieve Engineer of his/her primary responsibility for the services. No approval will be
necessary for non-professional services such as reproductions, printing, materials, and other
services normally performed or provided by others.

H. CONFERENCES, VISITS TO SITE, INSPECTION OF SERVICES: Upon reasonable advance
notice and during normal business hours at Engineer’s place of business, representatives of City
shall have the privilege of inspecting and reviewing the services being performed by Engineer
and consulting with him/her at such time.  Conferences are to be held at the request of City or
Engineer.

I. ENGINEER'S ENDORSEMENT: Engineer shall endorse all plans, specifications, estimates, and
engineering data furnished by him/her.

J. INSPECTION OF DOCUMENTS: Engineer shall maintain all records pertaining to its services
hereunder for inspection, upon reasonable advance notice and during normal business hours at
Engineer’s place of business, by a City representative during the Agreement period and for three
(3) years from the date of final payment for each individual project performed pursuant to this
Agreement.

K. INDEMNIFICATION AND HOLD HARMLESS:  Engineer shall indemnify, defend, and hold
harmless City and its officers, employees, elected officials, and attorneys, each in their official
and individual capacities (the City and any such person being herein called an “Indemnified
Party”), for, from and against any and all judgments, damages, claims, fines, penalties, losses,
costs, and expenses (including reasonable attorneys’ fees, court costs and the costs of appellate
proceedings) to which any such Indemnified Party may become subject, under any theory of
liability whatsoever (collectively “Claims”), insofar as such Claims (or actions in respect
thereof) relate to, arise out of, or are caused by or based upon the intentional, reckless, or
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negligent acts, directives, errors, omissions, or willful misconduct, in the performance of 
Engineer's duties and services under this Agreement, or any supplements or amendments 
thereto, of Engineer, or its employees, officers, agents, or any tier of subcontractor or person 
for which Engineer may be legally liable in the performance of this Agreement.  Nothing 
contained in this Agreement is to be construed to waive the City’s sovereign immunity or any 
other immunity or defense available to the City, its officers, employees, agents, or elected 
officials. 

L. LIMITATION OF LIABILITY:  In no event will either Party be liable to other Party for
indirect or consequential damages, and in no event will City’s liability under this Agreement
exceed the amount to be paid to Engineer pursuant to Article IV of this Agreement.

M. PROFESSIONAL RESPONSIBILITY: Engineer warrants that the Services rendered will
conform to the requirements of this Agreement and with the care and skill ordinarily used by
members of the same profession practicing under similar circumstances at the same time and in
the same locality.

N. ENTIRE AGREEMENT: This Agreement constitutes the entire agreement between the parties
with respect to its subject matter, and any prior agreements, understandings, or other matters,
whether oral or written, are of no further force or effect.  This Agreement may be amended,
changed, or supplemented only by written agreement executed by both of the parties hereto.

O. CONFLICT:  In the event of any conflict, ambiguity, or inconsistency between this Agreement
and any other document that may be annexed hereto, the terms of this Agreement shall govern.

P. GOVERNING LAW: This Agreement shall be governed by and construed in accordance with
the laws of the State of Missouri, and any suit pertaining to this Agreement may be brought only
in courts in eastern Jackson County, Missouri. The Parties expressly and irrevocably consent to
the exclusive jurisdiction and venue of such courts and expressly waive the right to transfer or
remove any such action.

Q. OPINION OF PROBABLE CONSTRUCTION COST AND SCHEDULE: Since Engineer has
no control over the cost of labor, materials, or equipment, or over contractor’s(s’) methods of
determining prices, or over competitive bidding or market conditions, the estimate of construction
cost and schedule provided for herein is to be made on the basis of Engineer’s experience and
qualifications and represents Engineer’s best judgment as a professional engineer familiar with
the construction industry, but Engineer cannot and does not guarantee that the bids or the Project
construction cost or schedule will not vary from the opinion of probable construction cost and
schedule prepared by Engineer.

R. TAX EXEMPT:  City and its agencies are exempt from State and local sales taxes.  Sites of all
transactions derived from this Agreement shall be deemed to have been accomplished within
the State of Missouri.

S. SAFETY:  In the performance of its services, Engineer shall comply with the applicable
provisions of the Federal Occupational Safety and Health Act, as well as any pertinent Federal,
State and/or local safety or environmental laws and regulations.
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T. ANTI-DISCRIMINATION CLAUSE:  Engineer and its agents, employees, or subcontractors
shall not in any way, directly or indirectly, discriminate against any person because of age,
race, color, handicap, sex, national origin, or religious creed.

U. DELAY IN PERFORMANCE:  Neither City nor Engineer shall be considered in default of
this Agreement for delays in performance caused by circumstances beyond the reasonable
control of the nonperforming party.  For purposes of this Agreement, such circumstances
include, but are not limited to, abnormal weather conditions, floods, earthquakes, fire,
epidemics, war, riots, and other civil disturbances, strikes, lockouts, work slowdowns, and
other labor disturbances, sabotage, judicial restraint, and delay in or inability to procure
permits, licenses, or authorizations from any local, State, or Federal agency for any of the
supplies, materials, accesses, or services required to be provided by either City or Engineer
under this Agreement.  Engineer and City shall be granted a reasonable extension of time for
any delay in its performance caused by any such circumstances.  Should such circumstances
occur, the nonperforming party shall within a reasonable time of being prevented from
performing, give written notice to the other party describing the circumstances preventing
continued performance and the efforts being made to resume performance of the Agreement.

V. NON-EXCLUSIVE AGREEMENT.  This Agreement is entered into with the understanding
and agreement that it is for the sole convenience of the City.  The City reserves the right to
obtain like goods and services from another source when necessary.

W. TIME OF THE ESSENCE.  Time is of the essence in this Agreement.  Unless otherwise
specifically provided, any consent to delay in Engineer's performance of its obligation is
applicable only to the particular transaction to which it relates, and is not applicable to any
other obligation or transaction.

X. SIGNATORY AUTHORITY.  Each person signing this Agreement represents that such person
has the requisite authority to execute this Agreement on behalf of the entity the person
represents and that all necessary formalities have been met.

Y. IMMIGRATION REQUIREMENTS.  Pursuant to Section 258.530, RSMo. if Agreement
exceeds five thousand dollars ($5,000.00), Engineer warrants and affirms to the City that (i)
Engineer is enrolled and participates in a federal work authorization program with respect to
the employees working in connection with the contracted services and (ii) Engineer does not
knowingly employ any person who is an unauthorized alien in connection with the contracted
services.

Engineer shall swear to and sign an affidavit declaring such affirmation, and provide the City
with supporting documentation of its enrollment and participation in a federal work
authorization program with respect to the employees working in connection with this
Agreement.  The required documentation must be from the federal work authorization program
provider (e.g. the electronic signature page from the E-Verify program’s Memorandum of
Understanding); a letter from Engineer reciting compliance is not sufficient.

Z. RIGHTS AND REMEDIES.  No provision in this Agreement shall be construed, expressly or
by implication, as waiver by the City of any existing or future right and/or remedy available
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by law in the event of any claim of default or breach of this Agreement.  The failure of the City 
to insist upon the strict performance of any term or condition of this Agreement or to exercise 
or delay the exercise of any right or remedy provided in this Agreement, or by law, or the 
City’s acceptance of and payment for services, shall not release the Engineer from any 
responsibilities or obligations imposed by this Agreement or by law, and shall not be deemed 
a waiver of any right of the City to insist upon the strict performance of this Agreement. 

AA. NO THIRD-PARTY RIGHTS:  The services provided for in this Agreement are for the 
sole use and benefit of City and Engineer.  Nothing in this Agreement shall be construed to 
give any rights or benefits to anyone other than City and Engineer. 

BB. CONFIDENTIALITY OF RECORDS.  The Engineer shall establish and maintain 
procedures and controls that are acceptable to the City for the purpose of ensuring that 
information contained in its records or obtained from the City or from others in carrying out 
its obligations under this Agreement shall not be used or disclosed by it, its agents, officers, or 
employees, except as required to perform Engineer’s duties under this Agreement.  Persons 
requesting such information should be referred to the City.  Engineer also agrees that any 
information pertaining to individual persons shall not be divulged other than to employees or 
officers of Engineer as needed for the performance of duties under this Agreement. 

CC. ANTI-DISCRIMINATION AGAINST ISRAEL ACT. If this Agreement has a total
potential value of $100,000 or more and Engineer has 10 or more employees, the following
applies. Pursuant to Section 34.600, RSMo. and to the fullest extent permitted by law, Engineer
certifies that Engineer is not engaged in a boycott of Israel as of the Effective Date of this
Agreement, and agrees for the duration of this Agreement to not engage in a boycott of Israel
as defined in Section 34.600, RSMo.

DD. PROVISIONS REQUIRED BY LAW.  Each and every provision of law and any clause
required by law to be in the Agreement will be read and enforced as though it were included
herein and, if through mistake or otherwise any such provision is not inserted, or is not correctly
inserted, then upon the application of either Party, the Agreement will promptly be physically
amended to make such insertion or correction.

EE. SEVERABILITY.  The provisions of this Agreement are severable to the extent that any 
provision or application held to be invalid by a Court of competent jurisdiction shall not affect 
any other provision or application of the Agreement which may remain in effect without the 
invalid provision or application. 

FF. NOTICE:  Whenever any notice is required by this Agreement to be made, given or transmitted 
to any party, it shall be enclosed in an envelope with sufficient postage attached to ensure delivery 
and deposited in the United States Mail, first class, with notices to City addressed to: 

City Engineer Director of Public Works 
City of Lee’s Summit City of Lee’s Summit 
220 SE Green Street  220 SE Green Street 
Lee’s Summit, MO 64063 Lee’s Summit, MO 64063 
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and notices to Engineer shall be addressed to: 

Walter P. Moore and Associates, Inc. 
Attn: Kati Horner 
1100 Walnut, Suite 1825 
Kansas City, MO 64106 

or such place as either party shall designate by written notice to the other.  Said notices may also 
be personally hand delivered by each party to the other, at the respective addresses listed above. 
If hand delivered, the date of actual completion of delivery shall be considered the date of receipt. 
If mailed, the notice shall be considered received the third day after the date of postage. 

GG.  E-SIGNATURE AND COUNTERPARTS. The Parties agree that this Agreement may be 
signed in two or more counterparts and/or signed electronically, and all such counterparts together 
shall constitute one and the same agreement; such signatures shall bind the signing party in the 
same manner as if a handwritten signature had been delivered. 

ARTICLE VIII 
EXHIBITS 

The following Exhibits are attached to and made a part of this Agreement: 

Exhibit A – Scope of Services to be provided by Engineer/Project Schedule/Assumptions 
Exhibit B – Billing Rate Schedule 

City and Engineer, by signing this Agreement, acknowledges that they have independently assured 
themselves and confirms that they individually have examined all Exhibits, and agrees that all of 
the aforesaid Exhibits shall be considered a part of this Agreement and agrees to be bound to the 
terms, provisions, and other requirements thereof, unless specifically excluded.   

[REMAINDER OF PAGE INTENTIONALL LEFT BLANK.] 

EXHIBIT 1 TO ORDINANCE



Page 14 of 14 
Rev 2021-11-09 

THIS AGREEMENT shall be binding on the parties thereto only after it has been duly executed 
and approved by City and Engineer. 

IN WITNESS WHEREOF, the parties have caused this Agreement to be executed on the 
_____ day of                            , 2022. 

CITY OF LEE’S SUMMIT, MISSOURI WALTER P. MOORE AND 
ASSOCIATES, INC. 

Stephen A. Arbo, City Manager 
By:    

ATTEST: Title:    

ATTEST: 
Trisha Fowler Arcuri, City Clerk 

APPROVED AS TO FORM: 

Scott Ison, 
Chief Counsel of Infrastructure and Recreation 

Daniel L. Brown

Senior Principal
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PHASE 1. PRELIMINARY DESIGN 

1.01. Data Collection 

A. Attend pre-design meeting (Assumes 3 people for 2 hours with agenda and
meeting minutes prepared and distributed).

B. Develop design criteria for the project; update and distribute.

C. Complete a pre-design walk through with the City to discuss and identify the
limits of the project, limits of topography and boundary information needed, and
other site information which may impact the design of the project.

D. Pre-project engagement.

1. Prepare and deliver door hangers.

2. Prepare a letter to the property / business owners introducing the project
and the design team and providing contact information for questions. A
questionnaire will be included asking specific questions related to their
property (i.e. drainage concerns, irrigation system locations, etc.). A self-
addressed stamped envelope will be provided to return the questionnaire
to the design team. In addition, an online version of the questionnaire will
be created, and a link provided in the letter for those that prefer to
complete online. Once the material to distribute to the property / business
owners is approved by the City, it will be delivered to each property /
business owner either in person or by mail. Electronic and mailed
responses will be compiled and geolocated.

E. Field data collection for the project limits:

1. Control surveys.

a. Survey research and survey coordination.

b. Process control surveys.

c. Recover and tie section corners.

d. Establish project control points.

e. Provide reference ties for project control points.

f. Recover project benchmarks.

g. Establish temporary benchmarks throughout the project as needed
for design surveys. 

2. Field surveys.

a. Field survey all existing surface topographic features within the
project limits, as illustrated in Exhibit A.

b. Survey existing locatable property corners and include in mapping.
Does not include resetting any corners.

c. Download and process design surveys.

d. Develop existing surface from surveys.

e. Provide miscellaneous pick-up surveys for critical areas outside
original project limits as preliminary design progresses. (Assumes 1
day of supplemental work.)
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f. Prepare and submit to governmental agencies a certified land corner
record for each section corner recovered and used on this project.

g. Contact Missouri One-Call and the City to coordinate marking of
underground utilities and field locate all marked or visible utilities.

h. Low opening elevation of existing structures along the east side of
the project.

i. Off-site storm sewer structures and swales adjacent to the project.

j. Field locate visible irrigation systems, if any.

k. Contact utilities, obtain record facility maps, and inquire about
planned upgrades.

l. Survey pick-ups for boring locations, and additional survey needed.
(assumes three (3) additional trips).

3. Collect and incorporate record drawings and information of nearby
projects, utilities, studies, plans, GIS data, and other pertinent information.

F. Ownership and Abutting Property Information

1. Secure plats.

2. Obtain ownership information.  The City shall obtain Ownership and
Encumbrance Reports (O&Es) for necessary tracts of land and provide to
the Consulting Engineer. Collect record drawings on abutting projects and
developments.

G. Geotechnical investigation. The Consulting Engineer shall contract with a
geotechnical firm to drill exploratory borings at defined locations to determine
existing subsurface conditions. The costs associated with the work shall be paid
by the Consulting Engineer to the geotechnical firm.

1. Location of public utilities at boring locations will be coordinated through
Missouri 811 and the City of Lee’s Summit. City permit will be completed.

2. Pavement coring, drilling and soil sampling at seven locations.  The two
borings at the box culvert location will be sampled to a depth of 20 feet.
The five pavement borings will be sampled to a depth of 10 feet.  If auger
refusal material occurs before the planned depth the boring will be
terminated.  Rock coring is not planned.  Pavement cores will be
performed with an approximate 6-inch diameter barrel.

3. Soil sampling will be performed using split-spoon and Shelby tube
techniques at regular intervals.

4. The borings will be logged by a field geologist/engineer.

5. Each boring will backfilled with tamped dry concrete mix and capped with a
thickness of either quickset cement or Aquaphalt pavement patch
equivalent to the thickness of the pavement section.  This technique will
allow the roadway to be opened immediately after drilling.

6. Laboratory testing will include determination of moisture content, Atterberg
limits and unconfined compressive strength.  Pavement cores will be
photographed.

7. Site reconnaissance to assess areas of pavement distress.
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8. The report will be prepared by a Missouri-registered professional
engineer.  The report will include the results of the borings and laboratory
tests, a plan depicting the locations of the borings and areas of pavement
distress, and recommendations for site grading, excavations, preparation
of pavement subgrades, lateral earth pressure values for retaining walls
and box culvert walls, and foundation recommendations for the box culvert
and retaining walls.

9. Drilling and the proposed borehole restoration technique will take one day,
and can be completed between the hours of 8 am and 4 pm.

10. An allowance of $3,500 for preparation of a traffic control plan and a
flagging crew for a single day is included.

1.02. Prepare base map at a scale of 1”=20’ showing contours at 1-foot intervals, surveyed 
topographic features, property owner information, utility service lines and property and 
easement lines. 

1.03. Box Culvert inspection & Analysis 

A. Obtain, review, and analyze historical records and as-built information

B. Perform inspection of box culvert, wing walls, approach pavement, and
surrounding area. 

C. Prepare inspection report and recommendations.

1.04. Watershed analysis. 

A. Determine watershed areas for all streams and basins draining onto and
adjacent to the proposed roadway and intersections. 

B. Determine 10-year, 25-year, and 100-year stormwater flows crossing or entering
the roadway. 

C. Locate all storm drainage system discharges upstream from the project.

D. Create existing conditions hydraulic model.

1. Analyze gutter spread at critical locations along project for design storm
event. 

2. Analyze enclosed system pipe capacity for design storm event.

1.05. Traffic Analysis & Memorandum 

A. Traffic Analysis Memorandum with findings and recommendations

1. AM & PM peak hour counts

2. Corridor Counts

3. Warrant Analyses

4. Traffic Analysis, including crash data, existing plus 20-year future LOS,
and traffic calming 

5. School coordination and site circulation review

6. Creation and distribution of Traffic Analysis Memorandum with findings
and recommendations 
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1.06. Stormwater Best Management Practice (BMP) Evaluation 

A. Site visit & corridor analysis

B. Determine potential BMP locations

C. Develop BMP Application Recommendations

D. Project coordination & management

1.07. Conceptual Layout 

A. Develop conceptual layout key project components:

1. Includes preferred horizontal & vertical alignment along Ward Road from
Blue Parkway to O’Brien Road. 

2. Includes intersection layout options, school traffic options, sidewalk
locations, lane widths, and storm sewer layout. 

B. School Site Circulation Layout Plans

C. Stormwater BMPs. Consideration for stormwater management options at the
intersection of Blue Pkwy & Ward Road. 

D. Includes box culvert options and recommendations, including preservation,
replacement adjacent stormwater best management practices options, etc. 

E. Includes development of estimates of probably costs and comparisons of
options 

F. Includes exhibits each for two layout options at Ward Road & Blue Parkway,
Ward Road & O’Brien Road, and at Westview Elementary School. 

G. Pavement Life Cycle Cost Analysis and Recommendations

H. Prepare cost estimate for conceptual layout.

1.08. Preliminary Roadway and Storm Drainage Design. 

A. Create preliminary horizontal alignment for Ward Road from Blue Parkway to
O’Brien, including extents of intersection impacts and sidewalk construction 
on Blue Parkway from Ward Road to Oxford Place. 

B. Create preliminary vertical profile for Ward Road, intersections, and extents of
improvements along O’Brien and Blue Parkway. 

1. Evaluate grading alternatives that minimize impacts to adjacent properties.

2. Analyze retaining wall locations.

C. Create preliminary storm sewer design.

1. New storm sewer system extending along Ward Road and tying into
intersecting systems along the corridor. 

2. Analyze condition and hydraulic capacity of existing box culvert. Determine
100-year flood elevation for this system.

1.09. Prepare Field Check plans. Anticipated plan sheets include: 

A. Cover sheet.

B. General notes and legend.

C. Survey reference information and alignment data sheet.

D. Typical sections.
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E. Storm drainage design.

1. Drainage area map.

2. Drainage calculations.

3. Storm sewer structure design calculations

4. Hydraulic grade calculations

5. Storm sewer profiles.

F. Plan and profile sheets (Plan Scale 1"=20', Profile Scale Horiz. 1"=20', Vert.
1"=5'). 

1. Ward Road

2. Blue Parkway

3. O’Brien Road

G. Cross sections every 25 feet, in addition to points of interest, showing existing
drives, utilities, earthwork areas and grade break information. 

H. Intersection layouts

1. Ward Road & Blue Parkway

2. Ward Road & O’Brien Road

I. Sidewalk layout

1. Blue Parkway – approximately 550 feet

J. ADA ramp layouts.

K. Preliminary temporary traffic control for construction plan sheets, including
preliminary phasing plan. 

L. Stormwater BMP Layout

M. Water Main Layout

1. Generate base plan sheets

2. Prepare preliminary drawings per Lee’s Summit Water Utilities standards.
The drawings shall include the proposed alignment, ground surface 
profile, known above ground and buried utilities, crossing locations, 
proposed valves, and branch line connections. A profile of the water 
main will be developed to show slope of line segments and elevations 
of critical points such as changes in grade and sewer line crossings. 
Anticipated plan sheets include: 

a. General notes and legend.

b. Water Main Plan and Profile sheets (Plan Scale 1"=20', Profile Scale
Horiz. 1"=20', Vert. 1"=5') 

N. Sanitary Sewer Layout

1. Generate base plan sheets

2. Prepare preliminary drawings per Lee’s Summit Water Utilities standards.
The preliminary drawings shall include the proposed alignment, ground 
surface profile, known above ground and buried utilities, and crossing 
locations. A profile of the sanitary sewer main will be developed to show 
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slope of line segments and elevations of critical points such as changes 
in grade and sewer line crossings. Anticipated plan sheets include: 

a. General notes and legend.

b. Sanitary Sewer Main Plan and Profile sheets (Plan Scale 1"=20',
Profile Scale Horiz. 1"=20', Vert. 1"=5') 

1.10. Submit Field Check (30%) Plans 

A. Develop preliminary opinion of probable project construction costs itemized by
unit of work, including contingency. 

B. Perform quality assurance review.

C. Submit field check plans and opinion of probable construction cost to City for
review. Consulting Engineer will provide two (2) full-size and two (2) half-size 
sets of plans and one digital PDF set of plans suitable for printing additional 
copies. 

1.11. Field Check Meeting to be performed with representatives of the Consulting Engineer 
and the City at the project site with appropriate detailed plans. Entire project will be 
walked and necessary additions/changes to the design will be noted. Assumes one 
(1) meeting with three (3) people for four (4) hours with minutes prepared and
distributed.

1.12. Right-of-Way and Easements 

A. Describe right-of-way and easements necessary to complete project. Assumes
fifteen (15) temporary and/or permanent easements and/or rights-of-way will 
be required. 

1. Furnish legal descriptions sealed by a Registered Land Surveyor (RLS)
licensed in the State of Missouri. Legal descriptions will also be 
provided in a digital format compatible with Microsoft Word. 

2. Maps and sketches as follows:

a. Individual exhibit drawings of takings for each ownership including:

(1) Title block.

(2) Ownership boundaries.

(3) Existing rights-of-ways and easements.

(4) Proposed takings identified with text and graphically.

(5) Legend for taking type.

(6) Graphical scale and north arrow.

(7) Ownership information.

(8) Legal description of all takings.

(9) Private property impacts, including grading limits, trees,
landscaping, sodding, etc. 

3. Provide digital copies of sealed legal descriptions, easement/right-of-way
documents, and exhibits to City for distribution and execution. 

B. The Consulting Engineer shall stake in the field the location of rights-of-way
and/or permanent easements to assist with property acquisition. Assumes 
one (1) trip by surveyor. 
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1.13. Prepare Right-of-Way (60%) Plans 

A. Update "Field Check" plans to reflect all proposed takings for City review.

B. Update “Field Check” plans to reflect City comments and modifications identified
during the preliminary utility coordination review. 

1. Adjust horizontal and vertical roadway profiles

2. Refine storm sewer design and update calculations

3. Modify grading limits, driveway profiles, sidewalk profiles,

4. Refine mass and fine grading

5. Prepare intersection details, driveway

C. Prepare and detail Right-of-Way plan sheets: Anticipated plan sheets include:

1. Cover sheet.

2. General notes and legend.

3. Survey reference information and alignment data sheet.

4. Typical sections.

5. Storm drainage design.

a. Finalize system layout and pipe profiles.

b. Update plan notes and drainage calculations.

6. Plan and Profile sheets (Plan Scale 1"=20', Profile Scale Horiz. 1"=20',
Vert. 1"=5'). 

a. Ward Road

b. Blue Parkway

c. O’Brien Road

7. Cross sections every 25 feet, in addition to points of interest, showing
existing drives, utilities, earthwork areas and grade break information. 

8. Intersection preliminary design.

a. Ward Road & Blue Parkway

b. Ward Road & O’Brien Road

9. Driveway layouts

10. Sidewalk preliminary design

a. Blue Parkway

11. ADA ramp layouts

12. Retaining wall layout

13. Streetlighting Preliminary Design

a. General notes and legend

b. Pole locations

c. Define design parameters

d. Circuit information including control center locations
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14. Temporary traffic control for construction plan sheets, including preliminary
phasing plan. 

15. Pavement marking and signing.

16. Preliminary Stormwater BMP Design.

17. Erosion and sediment control (ESC) plans.

a. Create narrative explanation of the ESC plan.

b. Include before and after construction ESC staging notes on the
plans. 

18. Preliminary Water Main Design

a. Based on comments received, prepare 60% plans for water main
design. Anticipated plan sheets include: 

b. Prepare preliminary construction drawings per Lee’s Summit Water
Utilities standards. The preliminary drawings shall include the 
proposed alignment, ground surface profile, known above ground 
and buried utilities, crossing locations, proposed valves, branch 
line connections and temporary and permanent connection 
details. Construction details must include provisions that provide 
for filling, flushing, testing, disinfection, flushing disinfectant, thrust 
restraint, and permanent connections, with the least possible 
disruption of service to customers.  Particular attention should be 
paid to sequencing of connections to further reduce service 
outages.  A profile of the water main will be developed to show 
slope of line segments and elevations of critical points such as 
changes in grade and sewer line crossings. Anticipated plan 
sheets include: 

(1) General notes and legend.

(2) Water Main Plan and Profile sheets (Plan Scale 1"=20', Profile
Scale Horiz. 1"=20', Vert. 1"=5') 

(3) Connection details

(4) Standard and special details.

19. Preliminary Sanitary Sewer Design

a. Based on comments received, prepare 60% plans for sanitary sewer
main design. Anticipated plan sheets include: 

(1) General notes and legend.

(2) Sanitary Sewer Main Plan and Profile sheets (Plan Scale 1"=20',
Profile Scale Horiz. 1"=20', Vert. 1"=5') 

(3) Standard and special details.
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1.14. Submit Right-of-Way (60%) Plans 

A. Update engineer’s estimate of probable cost

B. Perform quality assurance review.

C. Submit Right-of-Way Plans. Consulting Engineer will provide one digital PDF set
of plans suitable for plotting, as needed. 

1.15. Prepare the necessary plans and applications for permit submission to and approval 
of land disturbance permits. 

1.16. Public Relations 

A. Prepare for and attend two public meetings during preliminary design to present
the project to residents of the project area and to receive public comments. 

1. Consulting engineer will schedule and host virtual public forum at a date
and time determined by the City at the Field Check stage of the project. 
Assumes three (3) people for two (2) hours. 

2. An in-person public forum, in the form of an open house at the right-of-way
stage of the project; will be scheduled and held at a location determined 
by the City. Assumes three (3) people for three (3) hours. 

B. Tasks associated with the public meetings will include:

1. Development of up to three project exhibits

2. Prepare meeting agendas.

3. Preparation of meeting materials in addition to exhibits and preliminary
plans. 

4. Create meeting announcements.

5. Facilitate and staff public meetings.

6. Prepare and distribute meeting summaries.

7. Attend debrief meetings with City.

C. The consulting engineer will be available to meet with City staff and critical
stakeholders as directed by the City to discuss the project at any time 
throughout the project. Four (4) meetings with two (2) people for two (2) 
hours are budgeted. 

1.17. Utility Coordination. 

A. Consulting engineer to schedule and facilitate utility coordination meetings.
Assumes two (2) virtual meetings with two (2) people for two (2) hours with 
meeting minutes prepared and distributed. 

B. Assumes four (4), one (1) hour follow-up coordination meetings with utilities not
in attendance. 

C. Transmit right-of-way plans and CAD files as necessary to utility companies for
their use in preparing for relocations 

D. Project coordination with the utility companies via phone, email, and mail.

1.18. Project Management & Coordination 
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A. Correspondence with the City on project related items via phone, email, and
mail. 

B. Project progress meeting(s) with City as necessary in connection with such
preliminary work.  Assumes three (3) meetings with two (2) people for two (2) 
hours with meeting summaries prepared and distributed. 

C. Funding application development and execution.

1. Review funding applications and provide comment.

2. Assist in creation and completion of final applications associated with the
Ward Road Project during the 2022 allocation cycle through the Mid-
America Regional Council. 

3. Prepare required documentation and package submittals to meet state and
federal funding requirements. 

PHASE 2. FINAL DESIGN 

2.01. Prepare detailed plans and specifications. Anticipated plan sheets include: 

A. Cover sheet.

B. General notes and legend.

C. Survey reference information and alignment data sheet.

D. Typical sections.

E. Storm drainage design.

1. Finalize system layout and pipe profiles.

2. Update plan notes and drainage calculations.

F. Plan and Profile sheets (Plan Scale 1"=20', Profile Scale Horiz. 1"=20', Vert.
1"=5'). 

1. Ward Road

2. Blue Parkway

3. O’Brien Road

G. Cross sections every 25 feet, in addition to points of interest, showing existing
drives, utilities, earthwork areas and grade break information. 

H. Intersection details.

1. Ward Road & Blue Parkway

2. Ward Road & O’Brien Road

I. Driveway Details

J. Sidewalk details

1. Blue Parkway

K. ADA ramp details

L. Retaining wall details

1. Assumes walls are three feet or lower and integral sidewalk.

M. Final street lighting

1. General notes and legend
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2. Pole locations

3. Define design parameters

4. Circuit information including control center locations

N. Final temporary traffic control for construction plan sheets.

O. Final pavement marking and signing.

P. Erosion and sediment control (ESC) plans.

1. Create narrative explanation of the ESC plan.

2. Include before and after construction ESC staging notes on the plans.

Q. Final Stormwater BMP Design

R. Standard and special details.

S. Final Water Main Design

• Based on comments received from Lee’s Summit Water Utilities,
prepare final plans for water main design. Anticipated plan sheets
include:

a. General notes and legend.

b. Water Main Plan and Profile sheets (Plan Scale 1"=20', Profile Scale
Horiz. 1"=20', Vert. 1"=5') 

c. Connection details

d. Standard and special details.

T. Final Sanitary Sewer Design

1. General Notes & Legend

2. Plan and Profile Sheets

3. Standard and special details

2.02. Submit Final (90%) Plans 

A. Prepare project manual. City standard technical specifications shall be used for
the project. Prepare special conditions, as necessary, to modify City standard 
technical specifications. City will prepare front-end documents for the project 
manual. 

B. Stormwater Pollution Prevention Plan (SWPPP), including erosion and sediment
control plans will be prepared.  Plans shall conform to City design checklists 
and requirements.  SWPPP shall follow City template and conform to MDNR 
requirements.  Provide 2 copies of SWPPP manual to the City at time of 
bidding. 

C. Perform final plan quantity takeoffs and quantity summary tables.

D. Prepare a detailed opinion of probable construction cost.

E. Perform quality assurance review.

F. Submit finals plans, specifications and opinion of probable construction cost to
City for review.   

2.03. Consulting engineer to schedule and facilitate final utility coordination meeting. 
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Assumes two (2) people for two (2) hours with meeting agenda, status set of plans, 
and minutes prepared and distributed for each meeting. 

A. Assumes two (2), one (1) hour follow-up coordination meetings with utilities not
in attendance. 

B. Provide updated electronic base maps to utilities for their use in developing
relocation plans. 

C. Stake in the field, the centerline of all streets at 100-foot intervals as a horizontal
reference for utilities and other entities that may need this information. This 
task will be completed at one time and coordinated with those requiring this 
information. 

D. Project coordination with the utility companies via phone, email, and mail.

2.04. Prepare and Submit Bid (100%) Plans. Consulting engineer to address all final 
comments and submit 100% signed and sealed plans. Consulting Engineer will 
provide two (2) half-size and two (2) full-size sets of plans, four (4) project manuals 
and one digital PDF set of plans and project manual suitable for printing additional 
copies. 

2.05. Project Management & Coordination 

A. Correspondence with the City on project related items via phone, email, and
mail. 

B. Project progress meeting(s) with City as necessary in connection with such
preliminary work.  Assumes three (3) meetings with two (2) people for two (2) 
hours with meeting summaries prepared and distributed. 

PHASE 3. BIDDING 

3.01. The Consulting Engineer will provide the City with digital PDF copies of the plans 
and specifications for distribution using QuestCDN. The City will coordinate with 
QuestCDN to advertise the project. The City shall be responsible for fees directly 
related to plan distribution and hard copies as requested. 

3.02. Respond to bidder’s requests for information during the bidding process. 

3.03. Prepare written addenda to the bidding documents as required and or requested. 

3.04. Attend pre-bid conference 

3.05. Arrange for, attend, and prepare meeting minutes for a pre-construction conference 
with City representatives, the successful bidder, and utility companies. 

PHASE 4. CONSTRUCTION SERVICES 

4.01. Public Meeting 

A. Prior to the beginning of construction, consulting engineer will hold a public
meeting to inform the public about the project and the upcoming construction 
activity. Whether the meeting will be held in-person or virtually will be 
determined prior to the date of the meeting. 

B. Assume three (3) people for three (3) hours

C. Tasks associated with the public meetings will include:

1. Development of up to two project exhibits
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2. Prepare meeting agenda.

3. Preparation of meeting materials in addition to exhibits and final plans.

4. Create meeting announcement.

5. Facilitate and staff public meeting.

6. Prepare and distribute meeting summary.

7. Attend debrief meeting with City.

4.02. Consulting engineer to be available for discussion and consultation during the 
construction phase 

4.03. Review shop drawings and submittals, catalog cuts, and material certifications. 

A. Provide review using the DocExpress platform and recommendation of No
Exceptions Taken / Exceptions Noted / Revise and Resubmit / Submit 
Specified Item(s) for the following submittals as identified in the City’s 
Project Manual Submittal Checklist: 

• Preliminary Matters: Preliminary Progress Schedule and Preliminary
Sched Curb and Gutter: Concrete, Curing Compound, Dowel Bars and
Expansion Material

• Curb and Gutter: Concrete, Curing Compound, Dowel Bars, and
Expansion Material

• Fence: Fence Material

• Landscaping: Fertilizer, Mulch, Plantings, Seed, Sod, and Turf
Reinforcement Mat

• Miscellaneous: Anchor Bolts (not signal or lighting), Epoxy, Geotextile,
Grout, and Traffic Control Plan

• Pavement - Asphalt: Surface Course

• Pavement – Concrete: Concrete, Curing Compound, Expansion
Material, Joint Layout, Joint Sealer, and Reinforcing Steel

• Ramps: Detectable Warning Surface, Concrete, Curing Compound,
Dowel Bars and Expansion Material

• Rip Rap: Rip Rap

• Sanitary Sewer: Encasement, Fittings, Manhole – Pre Cast, Pipe, Ring
and Lid Assembly, Steps and Wye

• Sidewalk: Concrete, Curing Compound, Dowel Bars and Expansion
Material

• Signs (Permanent): Anchors, Banding, Brackets, Posts, Sleeves, Sign
Blanks, Sign Sheeting and Signs

• Storm Sewers: Concrete, End Section, Pipe, Pipe Joint Material,
Reinforcing Steel, Ring and Lid Assembly, Steps and Structures

• Subgrade: Drainable Base, Fly Ash Stabilization, Lime Stabilization,
MoDOT Base Courses, Underdrain Filter Fabric and Underdrain Pipe

• Watermain: Pipes, Fittings, Meters, Valves, Vaults, Bolts, Service Lines,
Fire Hydrants, and Appurtenances
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Recommendations of No Exceptions Taken / Exceptions Noted / Revise and 
Resubmit / Submit Specified Item(s) will be communicated in PDF format via 
email to the City and an explanation of denial or modification needed will be 
included. 

4.04. Prepare minor plan revisions as necessitated by conditions encountered in the field 
during construction with the exception of traffic control plans 

4.05. Provide As-Built Plans. Consulting Engineer will review, approve or deny contractor 
requested changes to the contract drawings as provided by the City and/or 
Contractor and make revisions to the original drawings as needed. Revised 
drawings will be provided in PDF format for use by the City. 

A. All change orders

B. Minor design changes.

C. Minor changes made in the field by City representatives, and which are clearly
marked on the construction plan set. 

4.06. Attend construction progress meetings as directed by the City (assumes eight 
meetings with 1 person for 2 hours each) 

4.07. Attend substantial completion walk-through (assume two (2) people for three (3) 
hours, includes travel time, and observation report.) 

OPTIONAL SERVICES 

Option 1: Westridge Elementary School Circulation Improvements 

Includes the generation of plan sheets to be updated and submitted with each of the plan 
submittals described above. Plan sheets described above will incorporate appropriate design 
features, such as grading, additional lanes, driveway apron modifications. Anticipated additional 
plan sheets include circulation plan, pavement marking, driveway and parking lot reconfiguration 
and reconstruction. Assumes two additional stakeholder meetings with school and school 
district representatives.  

Option 2: Box Culvert Design Services 

Following the assessment of the existing box culvert and its components, a scope and fee for 
box culvert repair, rehabilitation, or replacement or services will be developed for recommended 
services for review and approval by the City. 

Project Schedule 

Notice to Proceed:  May 2022 

Field Check Plans: September 2022 

Right-of-Way Plans & Documentation: November 2022 

Final Plans:  February 2023 

Acquisition & Utility Relocations: March 2023 

Bidding Phase:  December 2023 

Construction Begins:   March 2024  
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Ward Road Assumptions 

1. Plans and contract documents for one construction project with single letting.

2. Does not include capacity analysis of water mains or sanitary sewer mains. City has

verified capacity for all water and sanitary work.

3. Scope includes evaluation of existing box culvert; assumes additional services will be

added to scope upon completion of evaluation and recommendations to ensure

appropriate scoping associated with the final design of box culvert project components.

4. Centerline staking will only be necessary immediately before utility relocations are to

begin.

5. Does not include development or analysis of mix designs for pavement components.

6. Does not include any utility design except for storm sewer and waterline design as

outlined in the scope.

7. Does not include any septic sewer system location, investigation, or design.

8. City will provide any necessary right-of-entry for surveys, geotechnical investigations,

etc.

9. Does not include resetting any property corners.

10. Does not include any landscape, irrigation, or streetscaping design or coordination

beyond the scope outlined above.

11. Does not include any 4(f) or 6(f) evaluation for this project.

12. Does not include an environmental impact statement, environmental analysis, or any

identification of or mitigation for wetlands or other aquatic habitat.

13. Does not include contracting with a vacuum excavation company to expose underground

utilities.

14. Does not include any structural design or special details for retaining walls.

15. Does not include full-time construction monitoring beyond services outlined in Phase 4.

16. Does not include any structural design of “special” storm sewer inlets or junction boxes.

17. Does not include relocations or extension of sanitary mains.

18. Does not include any public involvement surveys, newsletters, or website management.

19. Assumes Walter P Moore will not be involved in negotiations for easements from

property owners.

Drainage Assumptions: 

1. Proposed storm pipe extensions will be sized assuming that the upstream and
downstream systems have capacity for the 10-yr event in residential areas.  The
hydraulic grade line in the downstream inlet will be assumed to be 0.5 feet below the
structure opening.

2. Proposed storm sewer pipes will be sized to provide capacity for the 10%-chance
exceedance (10-yr) runoff in residential areas and 4%-chance exceedance (25-yr) in
commercial areas unless a variance is obtained.

3. Gutter spread analysis will be performed per City of Lee’s Summit and APWA Section
5600 requirements for the 10%- (10-yr) & 1%- (100-yr) chance exceedance events.
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BILLING RATE SCHEDULE 
Infrastructure Group 
Used for Ward Road Improvements Project – Lee’s Summit, Missouri 

Category Rate 

Senior Principal/Managing Principal ................................................................................... $ 310.00 

Principal .............................................................................................................................. $ 260.00 

Chief Hydrologist ................................................................................................................. $ 225.00 

Managing Director .............................................................................................................. $ 225.00 

Team Director ..................................................................................................................... $ 220.00 

Senior Project Manager ...................................................................................................... $ 225.00 

Project Manager ................................................................................................................. $ 175.00 

Senior Engineer ................................................................................................................... $ 180.00 

Engineer .............................................................................................................................. $ 145.00 

Graduate Engineer .............................................................................................................. $ 125.00 

Senior Transportation Planner ............................................................................................ $ 175.00 

Transportation Planner ....................................................................................................... $ 145.00 

Graduate Transportation Planner ....................................................................................... $ 110.00 

Senior Graphic Designer ..................................................................................................... $ 125.00 

Senior GIS Specialist ............................................................................................................ $ 170.00 

GIS Specialist ....................................................................................................................... $ 140.00 

Senior Hydrologist ............................................................................................................... $ 160.00 

Hydrologist .......................................................................................................................... $ 120.00 

Senior Designer ................................................................................................................... $ 175.00 

Designer .............................................................................................................................. $ 125.00 

BIM Manager ...................................................................................................................... $ 175.00 

CAD Manager ...................................................................................................................... $ 165.00 

Senior CAD Technician ........................................................................................................ $ 130.00 

CAD Technician ................................................................................................................... $ 95.00 

Senior Field Representative ................................................................................................ $ 140.00 

Field Representative ........................................................................................................... $ 120.00 

Engineering Intern .............................................................................................................. $ 70.00 

Project Accountant ............................................................................................................. $ 125.00 

Senior Administrative Assistant .......................................................................................... $ 125.00 

Administrative Assistant ..................................................................................................... $ 95.00 

Notes: 
1. These billing rates are effective for the duration of the Ward Road Improvements project

which is assumed to be completed by December 31, 2024.
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