
 

 

   
     CITY MANAGER’S MESSAGE 

 
May 22, 2018 
 
 
Members of the Lee’s Summit Planning Commission and City Council: 
 
 
Pursuant to the City of Lee’s Summit Charter, Article XI, Section 11.4. Capital Program, I 
am pleased to submit the proposed fiscal years (FY) 2019-2023 Capital Improvement 
Plan (CIP).  The CIP represents the multi-year scheduling of public infrastructure 
improvements and expansion, with much of it largely based on previously adopted 
master plans such as the Thoroughfare, Waste Water and Water Master Plans.  
 
The benefits of adopting a Capital Improvements Plan are that it: 
 

• Offers a vital link between the Comprehensive Plan and the actual construction 
of public improvements,  

• Ensures that plans for community facilities are carried out,  
• Improves coordination and scheduling of public improvements that require more 

than one year to complete,  
• Provides an opportunity for long-range financial planning and management, and 
• Offers an opportunity for residents and community interest groups to participate 

in decisions that impact their quality of life.  
 
The CIP also acts as a public information document to advise residents and property 
owners of how the City plans to address significant capital needs over the next five 
years. With growing demands for project expenditures and a limited amount of revenues 
available, it has become increasingly difficult to predict the availability of future funding 
for capital projects.  As the population in Lee’s Summit continues to grow, so do the 
demands on City services.  It is imperative that our organization plan the use of our 
limited dollars wisely to complete this plan and ultimately benefit all citizens of the City of 
Lee’s Summit.  As has been previously reported in various community surveys, 
infrastructure and growth management continue to be viewed as extremely important to 
residents. 
 
 
 
 
 
 
 
 
 



 

 

Proposed Plan 
The 2019-2023 CIP totals $321,275,000 (including funding from prior years), up from 
$311,943,000 in the 2018-2022 plan. The increase in the total is due primarily to voter 
approval of the 2017 Capital Improvement Sales Tax.  Significant changes to the CIP 
include: 

 
Completed Projects 

• CC Watershed – CC16, CC20 Private I/I Rehab 
• Chipman Road Bridge Rehab over UPRR 
• Facilities Asset Management Plan 
• Hartman Park Improvements 
• Hartman Park / South Trailhead Planning 
• Jefferson Street - Stewart to Persels 
• Main Street Bridge Rehab over 2nd Street 
• North Lea McKeighan Park Improvements  
• Paving for Runway 18-36 
• Practice Field Improvements 
• Sewer  Main Rehabilitation and Creek Stabilization 
• Todd George Parkway Shoulders 
• Tudor Road - Ward to Douglas 
• Water Main Rehab FY16 
• Water Main US50 - Blackwell to Smart 
• Water Main US50 - Smart to Harris 
• Water Utilities Operations Facility 

 
New Projects 

• Browning Street Extension – Browning to Hamblen Road 
• Cathodic Protection Pilot Program 
• Colbern Road – M350 to Douglas Street 
• Douglas Street – Chipman to Second 
• Downtown Public Parking 
• Expand Hangar 1 Parking Lot 
• Harris Park Restrooms 
• Hartman Park Splashpad 
• Hartman Park Trailhead 
• Land Acquisition of ALP Properties Phase 3 
• Level II Water Audit 
• LSPR Greenway Master Plan Update 
• Mill and Overlay Taxilanes Charlie and Delta 
• New Fuel Self Serve Facility 
• Pryor Road Widening Phase 1 – Hook to Longview 
• Streambank Stabilization Projects 
• Streetlights – Lakewood Boulevard 



 

 

• Streetlights – Shenandoah Drive 
• Stormwater Infrastructure Improvements (2017) 
• Third Street Improvements – Jefferson Street to Blue Parkway 
• Ward Road – O’Brien to Blue Parkway 
• Water Main Rehab FY23 
• Water Main – View High Longview Golf to Chipman Upsize 

 
Deleted Projects 

• Neighborhood Park Renovations * 
 

Renamed Projects 
• Athletic Fieldhouse to Fieldhouse 
• Bailey Farm Park / Nature Center Development to Bailey Park 

Development 
• Greenway and Trail Development to Langsford / Ruiz Trail Extension 
• Howard Park Splashpad to Howard Park Renovation 
• Lowenstein Park Renovations to Lowenstein Park Improvements 
• Park South and Community Center to Community Center #4 
• Park West / Eagle Creek / Pryor Road Trail Connector to Eagle Creek 

/ Park West Development 
• Pleasant Lea Park Renovations to Pleasant Lea Park Improvements 

 
* Items included in this project have been included in other, more specific 
projects. 

 
The following table depicts the proposed annual appropriations for the five-year period in 
each of the major project areas plus the Public Works and Water Utility Programs, which 
are primarily major maintenance activities on roads and bridges. 

 
Expenditures by Year (in $1000’s) 

 
 

 PW and 
WU 

Programs  Airport  

Bridges 
Street & 
Signals*   Facilities  

Park & 
Recreation Solid Waste Stormwater 

Sanitary 
Sewer  Water   Total  

 Prior 
Years  

  
-  

  
16,398  

  
 70,866  

  
13,850  

  
225  

  
3,193  

  
3,005  

  
12,241  

  
10,554  

  
130,332  

2019  7,443   6,003   10,763   -   2,835   1,377   3,000   3,125   4,348   38,894  
2020  7,264   6,896   4,950   -   5,940   549   2,000   6,000   5,568   38,667  
2021  6,754   2,993   12,400   -   11,235   -   3,000   1,350   3,400   38,632  
2022  7,211   1,340   8,000   -   8,810   -   3,000   5,434   5,400   34,195  
2023  7,080   2,865   6,500   -   5,110   -   3,000   1,350   6,650   34,055  

Total  35,752   36,495   113,479   13,850   34,155   5,119   17,005   29,500   35,920   321,275  
 
*Costs include water and sewer funding associated with road construction. 
 

 
 





CITY OF LEE’S SUMMIT, MISSOURI 
 

CAPITAL 

IMPROVEMENT 

PLAN 

2019-2023 



Project Prior Yrs. 2019 2020 2021 2022 2023 Total
Public Works Programs 6,262       6,435       6,563       6,586       6,745       6,953       33,282     
Water Utilities Programs 2,228       1,008       701          168          466          127          2,470       
Airport 16,398     6,003       6,896       2,993       1,340       2,865       36,495     
Bridges, Streets and Signals* 70,866     10,763     4,950       12,400     8,000       6,500       113,479   
Facilities 13,850     -               -               -               -               -               13,850     
Parks and Recreation 225          2,835       5,940       11,235     8,810       5,110       34,155     
Solid Waste 3,193       1,377       549          -               -               -               5,119       
Storm Water 3,005       3,000       2,000       3,000       3,000       3,000       17,005     
Sanitary Sewer 12,241     3,125       6,000       1,350       5,434       1,350       29,500     
Water 10,554     4,348       5,568       3,400       5,400       6,650       35,920     
Total 138,822   38,894     39,167     41,132     39,195     32,555     321,275   

*Costs include water and sewer funding associated with road construction.

Capital Improvement Plan Summary
Fiscal Year  2019-2023

(Costs in $1,000s)



Programs 2018 2019 2020 2021 2022 2023
Overlay & Slurry Seal 3,500 3,520 3,600 3,700 3,800 3,800
Annual Curb and Gutter Replacement Program 1,650 1,650 1,680 1,700 1,700 1,750
Neighborhood Traffic Safety Program 50 60 50 50 50 50
Bridge Rehab/ Maintenance 50 50 50 50 50 50
Guardrail Improvement Program 20 0 0 0 0 0
Capital Project Planning 25 35 35 40 40 45
Thoroughfares & Traffic 75 25 25 35 35 35
Pavement Marking 431 543 550 421 458 587
Crack Sealing 200 235 240 240 245 250
Community Bus Service - ATA/OATS 261 317 333 350 367 386
TOTAL 6,262 6,435 6,563 6,586 6,745 6,953

Programs 2018 2019 2020 2021 2022 2023
Equipment Replacement/Rehab 2,228 1,008 701 168 466 127
TOTAL 2,228 1,008 701 168 466 127

PUBLIC WORKS PROGRAMS
  (Costs in $1,000s)

WATER UTIITIES PROGRAMS
  (Costs in $1,000s)
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  2019-2023 Capital Improvements Plan 
   

CAPITAL IMPROVEMENTS PLAN IMPLEMENTATION 
 
When a project on the CIP schedule is funded, it is assigned to a project 
manager who will assume oversight responsibilities.  A number of steps are 
required before a project is complete. 
 
DESIGN 
The project manager will coordinate and participate in the selection process for 
an engineering or architectural design firm, as appropriate. Architectural and 
engineering services contracts, unlike commodities contracts, are awarded to 
firms strictly on the qualifications and expertise of the firm in the particular type of 
project. The project manager is responsible for negotiating a detailed scope and 
fee for the design services with the selected consultant. Design for some projects 
may be completed by City staff or awarded to consultants through annual on-call 
contracts.  
 
The design process is typically divided into several phases: concept and/or 
preliminary design, right-of-way plans, right-of-way appraisal and acquisition, and 
final design. Plans and cost estimates are prepared, either by the consultant or 
City staff, for review at least at these project milestones. If state or federal 
funding is involved, plans and estimates are also provided to the appropriate 
agency for review. As more refined information on project scope and cost is 
developed, the CIP document is revised accordingly during the next annual 
update. Occasionally, projects may be deferred or deleted from the plan based 
on information gathered during the design process that indicates significant 
problems with pursuing the project. 
 
Typically, one or more public meetings are held for major projects that have 
significant impacts on property owners and the public to obtain feedback and 
comments from the community. A meeting is often held at the completion of 
preliminary plans in order to let residents abutting the project know how the 
design will affect their properties. Comments made at the meetings are 
considered by City staff and the design firm for inclusion in revised plans, if 
appropriate, prior to appraisals and property acquisition. Other meetings may be 
held before any design is started and just before construction begins. 
 
Right-of-way plans define the nature and extent of property required to complete 
a project. Property acquisition may be in the form of right-of-way, permanent 
easements or temporary construction easements. The City hires professional 
appraisers to determine fair market value of the acquisitions, which is the basis 
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for initial offers to property owners.  The City’s right-of-way agent and/or contract 
agents complete the negotiation and acquisition process for the projects.  
 
Once all property is acquired, final plans and specifications can be completed. 
During this time, any necessary relocation of private utilities (gas, phone, power) 
is also accomplished. Typically, all relocations are complete prior to bidding a 
capital project. 
  
ADVERTISEMENT, BID AND AWARD 
Capital projects are publicly advertised through the City’s Purchasing Division.  
City and consultant staff members evaluate all bids for completeness and 
correctness, and references for the low bidder are checked. Based on the review 
and references, the consultant or the City’s project manager makes a 
recommendation for award to the lowest and best bidder. The award of the 
construction contract is made by City Council. 
 
DESIGN/BUILD 
As an alternative to the typical design-bid-build process described above, the 
design/build process may be used.  For these projects, a Design/Build Team is 
selected using a qualifications based selection process.  This delivery method 
can minimize risk and reduce the overall delivery schedule for a project by 
overlapping the design and construction phases of the work.   
 
SCHEDULE 
The construction contract sets forth the required completion time for the project. 
Time is counted from the date of the “Notice to Proceed” to the point of 
substantial completion and final completion.  The duration is determined by the 
design consultant and/or City staff based on the scope of work, seasonal 
constraints, coordination with property owners, and impacts on the traveling 
public. The order and duration of specific tasks within the allotted contract time is 
typically determined by the contractor.  The assessment of liquidated damages is 
included in construction contracts for failure to meet required completion dates. 
 
CONSTRUCTION ADMINISTRATION 
The City’s project manager for the design process or a project manager from the 
construction management group is typically responsible for performing or 
coordinating project administration during construction. Such tasks generally 
include monitoring project progress, schedule and costs; coordinating and 
facilitating communications between the design consultant, inspections staff, 
contractor and City staff; negotiating and coordinating approval of changes in the 
project scope or cost; reviewing and approving regular progress payments;  and 
reporting on the construction progress to City Council and the public through the 
City’s publications and website. Changes to the contract totaling up to five 
percent of the original bid price may be approved administratively by the 
appropriate Department Director. Changes that increase the cost in excess of 
that amount must be approved by the City Council.   
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SUBSTANTIAL COMPLETION 
Substantial completion is defined as the time at which the project has progressed 
to the point where it is sufficiently complete that it can be utilized for the intended 
purpose. At this time, a comprehensive inspection is performed by City staff and 
the design consultant to create a list of all incorrect or outstanding items (a 
“punch list”) remaining to be completed or corrected.  The punch list items and all 
other deficiencies must be completed before final acceptance of the project by 
the City, and final payment to the contractor. 
 
FINAL ACCEPTANCE  
Final acceptance is realized when the contractor has completed all work on the 
project, including punch list items, has provided the City with a maintenance 
bond, and has submitted all other close-out documents in accordance with the 
construction contract. The project manager is responsible for preparing a final 
project report and submitting it to city and department management staff as well 
as to City Council. Any unspent funds authorized for a project will be returned to 
the appropriate funding source for reallocation to future projects. 
 
 

CAPITAL IMPROVEMENT PLAN FUNDING 
Revenue Sources 

 
All funding sources that may be used for various capital improvements are 
reviewed each year.  Much of the work to develop the CIP focuses on the 
balancing of available resources with the identified capital needs.  Consideration 
must be given to factors such as annual revenue projections from various 
sources, restrictions on the uses of certain funds, legal limitations on debt 
capacity, and City policies relative to project funding. The following is a list of 
existing funding sources and definitions for each: 
 
TAXES 
 
Property Tax- Revenue from the ad valorem tax levied on all real and personal 
property, based upon the assessed valuation established by the County 
Assessor on January 1st of each year.  Real property assessed valuation is 
determined by applying the “market value” times the appropriate assessment 
ratios.  As follows: 
  Commercial/Industrial: 32%  Residential:   19%  Agricultural:   12%  Personal Property assessed valuation is set at 33% of market value and is 

determined by the State Tax Commission. 
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Sales Tax- The City imposes a total sales tax of 2.25% (Capital Improvement: 
0.50%, General fund: 1.0%, Parks and Recreation: 0.25%, Transportation: 
0.50%) on all goods and commodities sold within the City limits with the 
exception of drugs and farm machinery.  The tax is also levied on all vehicles 
registered by residents of the City, regardless of where those vehicles were 
purchased.  Transportation tax is not levied on utilities and is earmarked 
specifically for use in funding transportation projects only.  The State of Missouri 
receives the tax from the respective business and distributes the funds monthly 
to the City. 

 
Parks & Recreation 1/4-Cent Sales Tax- Initially approved in November 1997 
for 3/8-cent and renewed in 2016 for ¼-cent, this revenue source is dedicated to 
Parks and Recreation improvements including completion of Legacy Park 
facilities, new park development, the Senior Center, and greenway development. 
 
Transportation ½-Cent Sales Tax- Approved initially in the 1980s, this tax is 
available to pay for transportation and traffic infrastructure improvements and 
major maintenance, such as overlay and slurry seal, curb and gutter 
replacement, crack sealing and pavement marking.  This sales tax also provides 
funding for several other Public Works Programs including bridge rehabilitation, 
thoroughfare and traffic master plan studies, community bus services and the 
Neighborhood Traffic Safety Program. 

 Capital Improvement ½-Cent Sales Tax- Originally approved in November 
1997, this tax has been used in conjunction with the Road Excise tax to fund 
road improvements related to the “10-year road plan” adopted in 1997. The sales 
tax was renewed in April 2007 with collection beginning in 2008 and ending in 
2018. This renewal of the sales tax will fund a second “10-year road plan” 
comprising 6 major projects. In April, 2017, voters approved a 15 year extension 
with collection beginning in April, 2018.  In all, seven major road projects were 
identified as well as six transportation related projects.  Additionally, this renewed 
tax will also be used to fund stormwater infrastructure projects throughout the 
City. 
 
Road Excise Tax- Excise Tax is paid for development that generates new traffic in the City in the form of a license tax on building contractors. This revenue 
source is available for road improvements throughout the City that are required 
due to growth to at least some degree.  
 
Transportation Development Districts A geographic area may be designated 
to levy an additional sales or property tax assessment to pay for transportation 
related infrastructure improvements. 
 
Tax Increment Financing Provides for the capture of 50% of the Economic 
Activity Taxes (Sales and Franchise) generated within the boundaries of a 
designated area to be used to finance infrastructure improvements. All of the 
incremental increases in real estate taxes are also captured from all taxing 
jurisdictions until the infrastructure is paid off. 
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BOND PROCEEDS 
 
General Obligation (G.O.) Bonds- Bonds which are backed by the full faith and 
credit of the City and require either a 2/3rds or 4/7ths voter approval.  Limitations 
for bonding capacity are set by state statute. 
 
Revenue Bonds- Bonds which are backed by the fees and charges of a 
business-like government function, payable only from a specific source of 
revenue. Simple majority voter approval required.  Limitations for bonding 
capacity are not set by state statute but rather the entity’s ability to repay the 
debt.  
 
Certificates of Participation- Bonds which are backed by general revenues or 
fees and charges of a government. No voter approval is required.  Limitations for 
bonding capacity are determined by the market and the entity’s ability to repay 
the debt. 
 
Special Obligation Bonds- Bonds which are backed by general revenues or 
fees and charges of a government. No voter approval is required.  Limitations for 
bonding capacity are determined by the market and the entity’s ability to repay. 

 
GRANT FUNDING 
Grants may be received from federal, state or county governments.  Grants are 
typically available for transportation, airport improvements, parks, and public 
safety equipment.  The City also receives community development block grants 
(CDBG) for use in low-to-moderate income areas within the community. 
Equipment purchases and CDBG projects are not included in the CIP. 
 
FEES AND CHARGES  
Fees for direct receipt of public service by the parties who benefit from the 
service 

 
Parks and Recreation Activity Fees- Collected by Parks & Recreation 
Department for participation in various sports and recreation programs, aquatic 
instruction, and the Camp Summit and Club Summit daycare programs at the 
Recreation Center. 
 
Recreation Memberships- Membership fees collected for the Lee’s Summit 
Pool and the Legacy Park Community Center.   
 
Water Sales- Charges for supplying water to residential, commercial, industrial 
and wholesale customers.  
 
Sewer Charges- Charges for providing wastewater collection and disposal 
services to residential, commercial and industrial customers.   
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Sewer Tap- The charge for a new sanitary sewer connection based on the 
number of drains in a structure and assessed at the time of building permit 
issuance. 
 
Water Tap- The charge for a new water service connection based on the size of 
water meter required.  Also included in the water tap fee is an amount which is 
intended to provide capital for the development of the City’s water transmission 
capacity. 
 
PRIVATE FUNDING  
Amounts paid by developers, generally for specific infrastructure improvements, 
pursuant to development agreements between the City and those developers. 
 

 
CAPITAL IMPROVEMENT PLAN FUNDING 

 
The FY 2019-2023 Capital Improvement Plan has been divided into eight major 
categories, plus the Public Works and Water Utility Programs. The total 
estimated cost of all projects included in the five-year plan, including prior years, 
is $321,275,000.  A summary of the costs by category is summarized below. 
 

2019-2023 CIP SUMMARY 
(Costs in $1000s) 

 
Category Prior Yrs % of Total 2019-23 % of Total 
PW & WU Programs 0 0.0%       35,752  18.7% 
Airport       16,398  12.6%       20,097  10.5% 
Bridges, Streets, Signals       70,866  54.4%       42,613  22.3% 
Facilities       13,850  10.6%                -  0.0% 
Parks and Recreation            225  0.2%       33,930  17.8% 
Solid Waste         3,193  2.4%         1,926  1.0% 
Stormwater         3,005  2.3%       14,000  7.3% 
Sanitary Sewer       12,241  9.4%       17,259  9.1% 
Water       10,554  8.1%       25,366  13.3% 

TOTAL      130,332  100.0%      190,943  100.0% 
 
 

CIP IMPACT ON OPERATING BUDGET 
 
As part of the Capital Improvement Plan, the impact of each project on the City’s 
operating budget is identified. As capital improvement projects are completed, 
operation and maintenance of these facilities must be absorbed into the 
appropriate department operating budget, which provides ongoing services to 
citizens.  These operating costs, which may include salaries, equipment, regular 
maintenance, and repairs, are adjusted annually to accommodate growth and 
inflation in maintaining or improving service levels. In some cases, elimination of 
high-maintenance facilities may also reduce these operating costs. It is the City 
of Lee’s Summit’s philosophy that new projects should not be constructed if 
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operating revenues are unavailable to cover the operating costs.  These must be 
funded with recurring (ongoing) revenues.  As a result, the availability of recurring 
revenues must be considered in the decision to include projects in the plan. 

 
 

CIP IMPACT ON LIVABLE STREETS 
 
In accordance with Resolution 10-17, A Resolution Establishing the Livable 
Streets Policy for the City of Lee’s Summit, the Capital Improvement Plan shall 
include a summary or description of the Livable Streets Elements of all Public 
Improvement Projects.  If a Livable Streets Element identified in and required by 
adopted public plans or ordinance is not incorporated in the project, such 
omission shall be documented in the Livable Streets Summary. 
 
Livable Streets is not applicable to all capital improvement projects.  Some 
capital improvement projects, including water, sewer, airport, storm water and 
solid waste, typically do not have relevant elements to Livable Streets nor do 
these projects inhibit or advance the Livable Streets initiative.  Consequently, 
water, sewer, airport, storm water and solid waste projects have not been 
identified in the Livable Streets Summary unless a positive or negative Livable 
Streets impact exists. 
 
The Livable Streets concept and Livable Streets Elements have been considered 
in all Capital Improvement Projects for all modes and abilities.  The following 
Livable Streets Summary identifies each capital improvement project that has a 
potential impact to Livable Streets as well as a description of the included and 
omitted Livable Streets Elements (elements that have been identified with an 
asterisk are not required, but have been included in the project scope). 
 
Bridges, Streets and Signals 
 
Blackwell Road Interchange with US50: 
Livable Streets Elements Included: Sidewalk, Continuous Street Lighting*, 
Access Management (Raised Medians), Shared-Use Path, Street Gap 
Connectivity (Multiple Streets), Roundabout Intersection Control*, ADA 
Compliance, Landscaping*, Vehicular Safety and Capacity Improvements (New 
Multi-Lane Arterial Roadway with Turn Lanes) 
Livable Streets Elements Omitted: None 
 
Browning Street Extension – Browning Street to Hamblen Road: 
Livable Streets Elements Included: Sidewalk, Street Gap Connectivity, ADA 
Compliance, Vehicular Capacity Improvements (New Local Roadway), Facilitates 
Access Management, Economic Development and Safety Improvements 
Livable Streets Elements Omitted: None 
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Chipman Road - Bent Tree Dr. to View High Dr.: 
Livable Streets Elements Included: Continuous Street Lighting*, Shared-Use 
Path, ADA Compliance, Vehicular Safety and Capacity Improvements 
(Reconstructed Two-Lane Arterial with Turn Lanes) 
Livable Streets Elements Omitted: Sidewalk. Sidewalk has been omitted from 
one side of the road (south side) along a portion of the project due to 
disproportionate cost compared to probable use.  Adding sidewalk would require 
additional right-of-way and larger rock cut areas with larger retaining wall 
structures.  Pedestrian use is severely limited from adjacent property due to 
constrained terrain.  Future development opportunity is minimal due to 
constrained terrain, utility and environmental impact.  If developed sidewalk may 
be required for connectivity and probable use.  In lieu of a sidewalk, a shared-use 
path has been proposed along the north side of the road that provides network 
connectivity to meet projected pedestrian and bicycle needs.  This path will 
connect to the Rock Island Trail and share connections along the corridor.  The 
existing bridge across Cedar Creek and the proposed RR crossing accommodate 
the proposed shared-use path along the north side of the road and the possibility 
of future sidewalk along the south side of the road. 
 
Commerce Drive - Tudor Road to Main Street: 
Livable Streets Elements Included: Sidewalk, Street Gap Connectivity, ADA 
Compliance, Vehicular Capacity Improvements (New Collector Roadway with 
Turn Lanes), Bike Route 
Livable Streets Elements Omitted: None 
 
Douglas Street – Chipman Road to Second Street: 
Livable Streets Elements Included: Continuous Street Lighting*, Sidewalk, Bike 
Route Accommodation, Bike Safety Improvement, Vehicular Safety 
Improvement, Vehicular Capacity Improvement, ADA Compliance, Streetscape 
Elements 
Livable Streets Elements Omitted: None 
 
Downtown Public Parking: 
Livable Streets Elements Included: ADA Compliance, Promotes a more walkable 
downtown with support for greater land use density. 
Livable Streets Elements Omitted: None 
 
Gateway Drive - Delta School Road to Georgian Drive: 
Livable Streets Elements Included: Sidewalk, Street Gap Connectivity, ADA 
Compliance, Vehicular Capacity Improvements (New Collector Roadway), Bike 
Route, Enhanced Neighborhood and School Accessibility. 
Livable Streets Elements Omitted: None 
 
Hook Road Shoulders - West City Limits to Ward Road: 
Livable Streets Elements Included: Paved Shoulders* 
Livable Streets Elements Omitted: This project only involves paved shoulders, a 
direct improvement in travel conditions for cyclists and pedestrians.  Vehicular 
and maintenance benefits are ancillary. Hook Road, when constructed to urban 
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standards will include additional elements, such as Street Lighting, Curb and 
Gutter, Sidewalk, and Shared-Use Path.   
 
Independence Avenue and Town Centre Blvd Intersection Improvements: 
Livable Streets Elements Included: Roundabout, Vehicular Safety Improvements, 
Vehicular Capacity Improvements, Pedestrian and Bicycle Safety Improvements, 
ADA Compliance, Sidewalk 
Livable Streets Elements Omitted: None 
 
Jefferson Street - Persels Road to Oldham Parkway: 
Livable Streets Elements Included: Continuous Street Lighting*, Sidewalk, 
Shared-Use Path, Vehicular Safety Improvement, Vehicular Capacity 
Improvement, Access Management (Driveway Consolidation and Access 
Restrictions), ADA Compliance. 
Livable Streets Elements Omitted: None 
 
Langsford Road Bridge Rehabilitation: 
No Construction Activity related to Livable Streets 
 
M291 South Junction Interchange with US50: 
Livable Streets Elements Included: Street Lighting*, Access Management 
(Raised Medians), Shared-Use Path, Roundabout Intersection Control*, ADA 
Compliance, Landscaping*, Paved Shoulders, Traffic Signal Control with 
Pedestrian Actuation* and Bicycle Friendly Signal Detection* (i.e. Video or 
Radar), Vehicular Safety and Capacity Improvements 
Livable Streets Elements Omitted: Sidewalk has been partially omitted through 
the interchange and in its place, shoulders and shared-use paths provided. 
 
Pryor Road & Scherer Road Traffic Signal: 
Livable Streets Elements Included: Intersection Lighting, Traffic Signal Control 
with Bicycle Friendly Signal Detection* (i.e. Video or Radar), Vehicular Safety 
Improvement, and Vehicular Capacity Improvement 
Livable Streets Elements Omitted: Pedestrian Actuation has been deferred on 
this span wire traffic signal installation until the permanent traffic signal 
installation.  In the interim, pedestrian service will be timed concurrent with non-
conflicting vehicular service phases. 
 
Pryor Road Widening Phase 1 – Hook Road to Longview Road: 
Livable Streets Elements Included: Continuous Street Lighting*, Sidewalk, 
Shared-Use Path, Vehicular Safety Improvement, Vehicular Capacity 
Improvement, Access Management, ADA Compliance, Traffic Signal 
Improvements. 
Livable Streets Elements Omitted: None 
 
Streetlights – Lakewood Boulevard: 
Livable Streets Elements Included: Continuous Street Lighting* 
Livable Streets Elements Omitted: None 
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Streetlights – Shenandoah Drive: 
Livable Streets Elements Included: Continuous Street Lighting* 
Livable Streets Elements Omitted: None 
 
Third Street Improvements – Jefferson Street to Blue Parkway: 
Livable Streets Elements Included: Continuous Street Lighting*, Sidewalk, 
Access Management (Driveway Consolidation and Access Restrictions), 
Vehicular Safety Improvement, Vehicular Capacity Improvement, ADA 
Compliance, Streetscape Elements. 
Livable Streets Elements Omitted: None 
 
Third Street Improvements - Murray Road to Pryor Road: 
Livable Streets Elements Included: Continuous Street Lighting*, Sidewalk, Traffic 
Signal Control with Pedestrian Actuation* and Bicycle Friendly Signal Detection* 
(i.e. Video or Radar), Vehicular Safety Improvement, Vehicular Capacity 
Improvement, ADA Compliance. 
Livable Streets Elements Omitted: None 
 
Traffic Signal Communication Master Plan: 
No Construction Activity related to Livable Streets 
 
Ward Road - M150 to Raintree Parkway: 
Livable Streets Elements Included: Sidewalk, Continuous Street Lighting*, 
Shared-Use Path* (Existing), Share-The-Road* (Existing), ADA Compliance, 
Vehicular Safety and Capacity Improvements 
Livable Streets Elements Omitted: None 
 
Ward Road – O’Brien Road to Blue Parkway: 
Livable Streets Elements Included: Sidewalk, Safe Routes to School, Bike Route 
Accommodation, Bike Safety Improvement, Vehicular Safety Improvement, 
Vehicular Capacity Improvement, ADA Compliance 
Livable Streets Elements Omitted: None 
 
Ward Road – Tudor Road to Blue Parkway: 
Livable Streets Elements Included: Sidewalk, Continuous Street Lighting*, 
Shared-Use Path* (Existing), Share-The-Road* (Existing), ADA Compliance, 
Vehicular Safety and Capacity Improvements 
Livable Streets Elements Omitted: None 
 
Woods Chapel Road & Channel Drive Traffic Signal: 
Livable Streets Elements Included: Intersection Lighting, Traffic Signal Control 
with Pedestrian Actuation and Bicycle Friendly Signal Detection* (i.e. Video or 
Radar), Vehicular Safety Improvement, Vehicular Capacity Improvement, and 
Pedestrian Safety Improvement 
Livable Streets Elements Omitted: None 
 
 
 



11 

 
Facilities: 
 
Although there are no particular Livable Streets elements planned within the 
City’s streets rights-of-way as part of the facilities projects, the following projects 
foster active living and may include multimodal accommodations on-site and/or 
connectors to off-site multimodal facilities: 
  Downtown Cultural Arts Facilities 
 
Parks: 
 
Although there are no particular Livable Streets elements planned within the 
City’s streets rights-of-way as part of the parks projects, the following projects 
foster active living and may include multimodal accommodations on-site and/or 
connectors to off-site multimodal facilities: 
  Arts in Parks  

 Bailey Park Development 
 Community Center #4 
 Eagle Creek / Park West Development 
 Fieldhouse 
 Harris Park Restrooms 
 Hartman Park Splashpad 
 Hartman Park Trailhead 
 Howard Park Renovation 
 Langsford / Ruiz Trail Extension 
 Lowenstein Park Improvements  
 LSPR Greenway Master Plan Update 
 Pleasant Lea Park Improvements 
 Summit Park Renovation  
 Wave Pool at Summit Waves 


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    Programs (City-Wide)                                    Community Bus Service – ATA/OATS                               
Neighborhood Traffic Safety Program                           
Annual Curb and Gutter Replacement Program                               
Other Programs (e.g. Marking, Planning, Overlay, Etc.)                                   Bridges, Streets and Signals                                   

Blackwell Road Interchange with US50               
Browning Street Extension, Browning to Hamblen Road                     
Chipman Road, Bent Tree Drive to View High Drive                     
Colbern Road, M350 to Douglas Street                 
Commerce Drive, Tudor Road to Main Street                     
Douglas Street, Chipman Road to Second Street                                
Downtown Public Parking                                   
Gateway Drive, Delta School Road to Georgian Drive                       
Hook Road Shoulders, West City Limit to Ward Road                          

Independence Ave & Town Centre Blvd Improvements                    

Jefferson Street, Persels Road to Oldham Parkway                    
Langsford Road Bridge Rehabilitation                                   
M291 South Junction Interchange with US50             
Pryor Road & Scherer Road Traffic Signal                         
Pryor Road Widening Phase 1, Hook to Longview Road                
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    Scherer Road Reconstruction, Ward to Jefferson Street                           
Streetlighting – Lakewood Boulevard                            
Streetlighting – Shenandoah Drive                           
Third Street Improvements, Jefferson Street to Blue Pkwy                   
Third Street Improvements, Murray Road to Pryor Road                  
Traffic Signal Communication Master Plan                                    
Ward Road, M150 to Raintree Parkway                                    
Ward Road, O’Brien Road to Blue Parkway                                    
Ward Road, Tudor Road to Blue Parkway                                  
Woods Chapel Road & Channel Drive Traffic Signal                          Facilities                                    
Downtown Cultural Arts Facilities                                    
Parks                                    
Miscellaneous Projects                                
Water, Sewer, Storm Water, Solid Waste, Airport                                    
Miscellaneous Projects                                    
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- Project may have a positive impact to the Livable Streets transportation mode choice. - Project may have a negative impact to the Livable Streets transportation mode choice. 
 - Livable Streets Element is included in project scope although it is not required by Ordinance or 

Adopted Plan. - Livable Streets Element is included in project scope in accordance with Ordinance requirement or 
Adopted Plan. - Livable Streets Element is omitted from project scope otherwise required by Ordinance or Adopted 
Plan.  See Project Information listed in the Livable Streets Summary for an explanation of the omitted 
Livable Streets Element.  



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Project Prior Yrs. 2019 2020 2021 2022 2023 Total
Airport Platting & Zoning -              30          -             -             -             -             30          
Construct Middle Section of West Parallel Taxiway -              155        1,190     -             -             -             1,345     
Construct Pavement for Taxiway Extension 6,676       -             -             -             -             -             6,676     
Construct Replacement T-Hangars (northwest corner) 2,200       570        -             -             -             -             2,770     
Expand Hangar 1 Parking Lot -              100        -             -             -             -             100        
Extend North Parallel Taxiways 701          -             -             -             -             -             701        
Land Acquisition of ALP Properties Phase 2 5,500       850        -             -             -             -             6,350     
Land Acquisition of ALP Properties Phase 3 -              320        1,425     -             -             -             1,745     
Mill and Overlay Hangar Taxilanes Charlie and Delta -              288        -             -             -             -             288        
New Airport Equipment Maintenance/Storage Facility -              150        -             544        -             -             694        
New Fuel Facility 325          -             1,555     -             -             -             1,880     
New Fuel Self Serve Facility -              -             -             450        -             -             450        
New Terminal Building -              -             283        817        -             -             1,100     
Rehabilitate Airfield Lighting Runway 11/29 and Taxiway Bravo -              -             -             -             -             503        503        
Rehabilitate Hangar Taxiways Charlie and Delta -              -             150        1,182     -             -             1,332     
Site Development - East Side Terminal Area -              510        2,143     -             -             -             2,653     
Site Development - Northeast Side 596          2,880     -             -             -             -             3,476     
South Apron Expansion -              -             -             -             240        1,269     1,509     
Update Airport Master and Business Plans 400          150        150        -             -             -             700        
West Apron Reconstruction -              -             -             -             600        1,093     1,693     
West Apron Shade Ports -              -             -             -             500        -             500        
Total $16,398 $6,003 $6,896 $2,993 $1,340 $2,865 $36,495

AIRPORT
(Costs in $1,000s)
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Project Title: Airport Platting and Zoning  

Type:  Airport  Activity #56332185 
    

Project Description 

This project consists of Airport platting and zoning of approximatly 468 acres of the 
Airport Property Layout Plan which is the standard separation distance for a Class C 
runway. 

 

Project Purpose 

All fee simple property in the currently adopted Airport Layout Plan have been 

acquired.  This project consists of platting approximatly 40 individual properties/parcels 
totaling approximatly 468 acres into three lots. The Airport will then make application to 
have the entir property zoned in the AI zoning classification. 

 

Estimated Schedule 

Surveying and Platting 2019 

  

 

Funding Sources 

Transportation Sales Tax $30,000 

  
  

  

Total Lifetime Budget $30,000 

 

Estimated Annual Operating and Maintenance 

$0 
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Project Title: Construct Middle Section of West Parallel 

Taxiway 

Type:  Airport  Activity #16832172 
    

Project Description 

This project consists of the construction of the middle section of the relocated west 
parallel taxiway, demolition of the existing terminal building, demolition of the existing 

fuel farm and demolition of two rows of T-Hangars.  The north and south ends of the 
relocated west parallel taxiway will be constructed earlier in the Airport CIP.  This section 

will be constructed later because it requires that the new east side terminal and fuel 
facility be constructed first.  The taxiway is to be relocated 400’ from Runway 18-36 as 
shown on the Airport Layout Plan which is the standard separation distance for a Class 

C runway. 

 

Project Purpose 

The existing western parallel taxiway is located at 225’ from Runway 18-36, which is less 
than the 400’ FAA standard separation for a Class C runway. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2019 

Construction 2020 

 

Funding Sources 

Transportation Sales Tax $68,000 

State/Federal $1,277,000 

  

  

Total Lifetime Budget $1,345,000 

 

Estimated Annual Operating and Maintenance 

$1,100 
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Project Title: Construct Pavement Taxiway Extension 

Type:  Airport  Activity #17032172 
    

Project Description 

The taxiway is to be extended to match the extended runway and relocated to 400’ 
from Runway 18-36 as shown on the Airport Layout Plan which is the standard 
separation distance for a Class C runway.  Additionally, this project will complete the 

mass grading operations needed to develop the west hangar areas at the airport.  
Approximately 35,000 cubic yards of fill material must be placed to provide a relatively 
level area to construct hangar buildings and taxiways.  Upon completion of this project, 

the rough graded building pads will be ready to receive buildings, parking lots, and 
other site improvements.  The engineering design work for this project was performed as 

part of the West Hangar Area Site Plan Project. 

 

Project Purpose 

The existing western parallel taxiway is located at 225’ from Runway 18-36, which is less 
than the 400’ FAA standard separation for a Class C runway.   In accordance with the 
City Council adopted Airport Business Plan, the extension of the runway will allow 

operations of a greater variety of business class aircraft under a greater range of 
weather conditions. This project will serve to improve the airport and allow more 

corporate jets to use the facility. These improvements should increase the economic 
value of the airport to the city. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2017 

Construction 2018 

 

Funding Sources 

Transportation Sales Tax $334,000 

State/Federal $6,342,000 

  

  

Total Lifetime Budget $6,676,000 

 

Estimated Annual Operating and Maintenance 

$3,800 
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Project Title: Construct Replacement T-Hangars 

(northwest corner) 

Type:  Airport  Activity #47632185 
    

Project Description 

This project consists of the construction of additional enclosed aircraft T- hangar storage 
space for 36 aircraft.  The relocation of Taxiway Alpha will result in the loss of 7 T-hangar 

buildings housing 42 aircraft.   

 

Project Purpose 

Construct replacement T-hangars in the Northwest quadrant of the airport.   Loss of 40 
percent of T-hangar space related to new taxiway Alpha relocation in 2018 requires the 

need to add additional replacement T-hangar units for existing customers.  Current units 
generate $100,000 annually.  Newer units would generate a higher annual revenue. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2018 

Construction 2018 

 

Funding Sources 

Transportation Sales Tax $2,770,000 

  

  

  

Total Lifetime Budget $2,770,000 

 

Estimated Annual Operating and Maintenance 

$5,000 
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Project Title: Expand Hangar 1 Parking Lot 

Type:  Airport  Activity #56432185 
    

Project Description 

This project consist of the expansion of the existing automotive parking to include an 
additional 10 parking spaces to meet the daily parking demand for employees, 
customers and businesses located at Hangar 1. 

 

Project Purpose 

The existing automotive parking area is inadequate to meet the daily demand for 

customers and businesses that use this facility.  Currently daily overflow is being 
provided by parking automobiles on the aircraft ramp areas.  This is only a short term 
solution until this space is needed to park aircraft on a regular basis.  

 

Estimated Schedule 

Design and Right of Way Acquisition 2019 

Construction 2019 

 

Funding Sources 

Transportation Sales Tax $100,000 

  

  

  

Total Lifetime Budget $100,000 

 

Estimated Annual Operating and Maintenance 

$1,500 
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Project Title: Extend North Parallel Taxiway 

Type:  Airport  Activity #17432172 
    

Project Description 

This project includes the final grading and the construction of pavement for the east 
and west parallel taxiways for the north end of Runway 18-36. This will match the north 
extension of the existing Runway 18-36.  In addition, the existing west parallel taxiway is 

to be relocated to 400 ft. from Runway 18-36 as shown on the Airport Layout Plan, 
which is the standard separation distance for a Class C runway. 

 

Project Purpose 

In accordance with the City Council adopted Airport Business Plan, the extension of the 
runway will allow operations of a greater variety of business class aircraft under a 

greater range of weather conditions. This project will serve to improve the airport and 
allow more corporate jets to use the facility. These improvements should increase the 

economic value of the airport to the city 

 

Estimated Schedule 

Design and Right of Way Acquisition 2017 

Construction 2018 

 

Funding Sources 

Transportation Sales Tax $35,000 

State/Federal $666,000 

  

  

Total Lifetime Budget $701,000 

 

Estimated Annual Operating and Maintenance 

$3,000 
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Project Title: Land Acquisition ALP Properties Phase 2 

Type:  Airport  Activity #293211 
    

Project Description 

This project involves the purchase of approximately 40 acres of land and 100 acres of 
avigation easement for future airport development, runway safety areas, and runway 
protection zones. Over $13 million of the funding comes from federal grants, with local 

funds coming from the Brisben property reimbursement.  Two avigation easements 
remain to be acquired.  In addition, the entire airport will be platted and rezoned. 

 

Project Purpose 

This land is required to provide for future airport development, runway safety areas, and 
runway protection zones. The land is necessary to preserve the ability of the airport to 

develop in the future as the surrounding areas are developing. The properties to be 
acquired are shown on the Airport Layout Plan approved in March 2000. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2015  

Construction N/A 

 

Funding Sources 

Airport Construction $275,000 

Transportation Sales Tax $43,000 

State/Federal $6,032,000 

  

Total Lifetime Budget $6,350,000 

 

Estimated Annual Operating and Maintenance 

$3,000 
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Project Title: Land Acquisition ALP Properties Phase 3 

Type:  Airport  Activity #56532185 
    

Project Description 

This project involves the purchase of approximately 10 acres of land and 5 acres of 
avigation easement for future airport development, runway safety areas, and runway 
protection zones. Over $1.6 million of the funding comes from federal grants, with local 

funds coming from the Airport Construction Fund.  Two avigation easements remain to 
be acquired.  In addition, the entire airport will be platted and rezoned. 

 

Project Purpose 

This land is required to provide for future airport development, runway safety areas, and 
runway protection zones. The land is necessary to preserve the ability of the airport to 

develop in the future as the surrounding areas are developing. The properties to be 
acquired are shown on the Airport Layout Plan approved in March 2000 and the Airport 

Business Plan approved in 2010. 

 

Estimated Schedule 

Design and Right of Way Acquisition  

Construction N/A 

 

Funding Sources 

Transportation Sales Tax $87,000 

State/Federal $1,658,000 

  

  

Total Lifetime Budget $1,745,000 

 

Estimated Annual Operating and Maintenance 

$3,000 
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Project Title: Mill & Overlay Hangar Taxilanes C & D 

Type:  Airport  Activity #56632185 
    

Project Description 

This project consists of temporary rehabilitation of two aphalt hangar access taxiways 
Alpha and Bravo (1,407 feet by 20 feet), one cross taxiways one 90 feet by 25 feet and 
a taxi lane 220 feet by 40 feet,  

 

Project Purpose 

The existing asphalt taxiways are over 25 years old and are in need of rehabilitation.  

There are two taxiways are 1,407 feet long and 20 feet wide with one 90 foot by 25-foot 
cross taxiway and an apron lane that is 220 feet long and 40 feet wide.  These taxiways 
support over 50% of the airport based aircraft.  Further deterioration becomes a safety 

concern of Foreign Object Damage (FOD) to aircraft.  These two hangar access 
taxiways have exceeded their projected 25-year life cycle and are in need of major 

rehabilitation.  Federal and State funds to provide a total rebuild and improve the storm 
water drainage system aren’t expected in immediate near future. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2018 

Construction 2018 

 

Funding Sources 

Transportation Sales Tax $288,000 

  

  

  

Total Lifetime Budget $288,000 

 

Estimated Annual Operating and Maintenance 

No additional impact to operating costs 
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Project Title: New Airport Equipment 

Maintenance/Storage Facility 

Type:  Airport  Activity #17732172 
    

Project Description 

This project includes a new Airport Equipment Maintenance/Storage facility to be 
constructed as part of the new development of the terminal area and hangars on the 

east side of Runway 18-36.  This facility will be located near the new fuel facility.  This 
project includes the funding for infrastructure development for both the fuel facility and 

the Airport Equipment Facility. 

 

Project Purpose 

The relocation of the west parallel taxiway results in the demolition of two rows of 
existing hangars, some of which are used for equipment storage and maintenance.  
This project provides the new facility to replace the existing spaces that will be lost. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2019 

Construction 2021 

 

Funding Sources 

Transportation Sales Tax $694,000 

  

  

  

Total Lifetime Budget $694,000 

 

Estimated Annual Operating and Maintenance 

$16,000 
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Project Title: New Fuel Facility 

Type:  Airport  Activity #17832172 
    

Project Description 

This project includes a new fuel facility to be constructed as part of the new 
development of the terminal area and hangars on the east side of Runway 18-36. 

 

Project Purpose 

The relocation of the west parallel taxiway results in the demolition of the existing fuel 
facility.  This project replaces the fuel facility. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2018 

Construction 2020 

 

Funding Sources 

Transportation Sales Tax $1,880,000 

  

  

  

Total Lifetime Budget $1,880,000 

 

Estimated Annual Operating and Maintenance 

No change to current maintenance costs. 
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Project Title: New Fuel Self Serve Facility 

Type:  Airport  Activity #56732185 
    

Project Description 

This project includes the replacement of the two existing underground fuel tanks and 
dispensing systems that are located North and East of the existing Terminal building.  
Both tanks would be replaced  with above ground self contained automated 

dispensing fuel systems. The two existing tanks must be removed as part of the middle 
taxiway project as well as the removal of the existing Terminal building project. One of 
the existing underground tanks will be over 40-years old  and the other  35-years by the 

time they are replaced.  Both existing tanks are of the age that they are subject to 
denile of their annual operations renewal by the State Agriculuture Department.  

 

 

Project Purpose 

The construction of the middle section of Taxi way Alpha and the relocation of the 
existing Terminal building to the east side of the Airport results in the requirement of the 
removal of the two underground fuel systems.  This project provides the replacement of  

two new fuel dispensing systems that will be lost. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2021 

Construction 2021 

 

Funding Sources 

Transportation Sales Tax $450,000 

  

  

  

Total Lifetime Budget $450,000 

 

Estimated Annual Operating and Maintenance 

$3,500 
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Project Title: New Terminal Building 

Type:  Airport  Activity #17932172 
    

Project Description 

This project is the construction of a new terminal building to be constructed as part of 
the new development of the terminal area and hangars on the east side of Runway 18-
36.This project is eligible for some types of federal funding but the maximum permitted is 

$600,000 for the eligible potion of the terminal. The remainder of the funding will be 
local. 

 

Project Purpose 

The relocation of the west parallel taxiway results in the demolition of the existing 
terminal.  This project replaces the terminal. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2020 

Construction 2021 

 

Funding Sources 

Transportation Sales Tax $1,100,000 

  

  

  

Total Lifetime Budget $1,100,000 

 

Estimated Annual Operating and Maintenance 

$3,500 
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Project Title: Rehabilitate Airfield Lighting for Runway 

11/29 and Supporting Taxiway Bravo 

Type:  Airport  Activity #44032172 
    

Project Description 

This project consist of replacing the airfield lighting on Runway 11/29 and supporting 
Taxi-way Bravo.  The regulators and wiring for the airfield lighting will be over 30-years 

old by 2020.   

 

Project Purpose 

The existing airfield lighting for Runway 11/29 and supporting taxi-way will be reaching 
the end of its useful life by 2020.  Planned replacement will provide a system that is 

modern, energy efficient and less cost to maintain. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2023 

Construction 2024 

 

Funding Sources 

Transportation Sales Tax $50,000 

State/Federal $453,000 

  

  

Total Lifetime Budget $503,000 

 

Estimated Annual Operating and Maintenance 

$1,500 
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Project Title: Rehabilitate Hangar Access Taxiways 

Charlie and Delta 

Type:  Airport  Activity #44132172 
    

Project Description 

This project consists of the rehabilitation of two aphalt hangar access taxiways Charlie 
and Delta, 74 hangar access drives and 90 foot by 25 foot cross taxiway and improve 

storm drainage.  These two hangar access taxiways have exceeded their projected 25-
year life cycle and are in need of major rehabilitation.  In addition to the pavement 

rehabilitaiton, improvements to the storm drainage is needed to control and direct 
proper draingage of water away from the pavement to prolong the life of the 
pavement.  

 

Project Purpose 

The existing asphalt taxiways are over 25 years old and are in need of rehabilitation and 

improvements to the storm water drainage system.  These taxiways are 1,407 feet long 
and 25 feet wide with one 90 foot by 25-foot cross taxiway.  These taxiways support over 

50% of the airport based aircraft.  Further deterioration becomes a safety concern of 
Foreign Object Damage (FOD) to aircraft.  Rehabilitation of Hangar Access Taxiway 
Charlie will correct design flaws from an experimental FAA design that proved to be 

flawed.  

 

Estimated Schedule 

Design and Right of Way Acquisition 2020 

Construction 2021 

 

Funding Sources 

Transportation Sales Tax $133,000 

State/Federal $1,199,000 

  

  

Total Lifetime Budget $1,332,000 

 

Estimated Annual Operating and Maintenance 

$1,100 
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Project Title: Site Development – East Side Terminal 

Area 

Type:  Airport  Activity #47732185 
    

Project Description 

This project consists of the construction of infrastrucural to support development of the 
east side Terminal area.  

 

Project Purpose 

Provide infrastructural development of the East Terminal area to support development 

of the new Terminal building and aviation facilities in the south quadrant. Improvements 
consist of water, sewer, gas, road access and parking area.  

 

Estimated Schedule 

Design and Right of Way Acquisition 2019 

Construction 2020 

 

Funding Sources 

Transportation Sales Tax $265,000 

State/Federal $2,388,000 

  

  

Total Lifetime Budget $2,653,000 

 

Estimated Annual Operating and Maintenance 

$600 
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Project Title: Site Development – Northeast Side 

Type:  Airport  Activity #17232172 
    

Project Description 

This project consists of the construction of infrastrucure to support development of 
aviation facilities and hangars on the northeast side of the Airport. 

 

Project Purpose 

This project will provide infrastructure for the development of the Airport’s northeast side 
to support the building development of future aviation facilities and hangars. The 

improvements consist of grading, water, sanitary sewer, gas, access road, and parking 
area. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2018 

Construction 2019 

 

Funding Sources 

Transportation Sales Tax $348,000 

State/Federal $3,128,000 

  

  

Total Lifetime Budget $3,476,000 

 

Estimated Annual Operating and Maintenance 

$600 
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Project Title: South Apron Expansion 

Type:  Airport  Activity #47832185 
    

Project Description 

This project consists of the construction of additional aircraft apron parking area on the 
south apron area of Hangar 1.  The relocation of Taxiway Alpha resulted the loss of 40% 
of the airports outside aircraft parking area.  Increase in airport usage due ot runway 

improvements requires the need for additional parking area.   

 

Project Purpose 

The extend south apron to accommodate larger aircraft parking area at Hangar 1.  
Loss of 40 percent of apron tiedowns related to new taxiway Alpha relocation in 2018 
requires need to add additional apron space. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2022 

Construction 2023 

 

Funding Sources 

Transportation Sales Tax $151,000 

State/Federal $1,358,000 

  

  

Total Lifetime Budget $1,509,000 

 

Estimated Annual Operating and Maintenance 

$300 
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Project Title: Update Airport Master & Business Plan 

Type:  Airport  Activity #44232172 
    

Project Description 

This project consist of updating the Airport’s Master Plan and Business Plan.  Completion 
of many of the Airport improvement projects by 2020 warrants the need to update the 
Airport’s  Master Plan and Business Plans. 

 

Project Purpose 

The existing Airport Master Plan and Business Plan are two documents that provide 

guidance and vision for the Airport, City and supporting agencies.  Both documents will 
need to be reviewed and updated by 2021 to address the many changes that have 
taken place at the Airport since their inception and provide guidance for the future.  

 

Estimated Schedule 

Design and Right of Way Acquisition N/A 

Construction N/A 

 

Funding Sources 

Transportation Sales Tax $70,000 

State/Federal $630,000 

  

  

Total Lifetime Budget $700,000 

 

Estimated Annual Operating and Maintenance 

$00 
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Project Title:  West Apron Reconstruction 

Type:  Airport  Activity #32832172 
    

Project Description 

This project is the reconstruction of the existing apron to the north and east of the 
airport terminal building. The apron is old and has been rehabilitated  

 

Project Purpose 

In 2014, MoDOT funded a Pavement Management Report for the Lee’s Summit 
Municipal Airport . This report indicated that the Pavement Condition Index for the 

existing terminal apron was 10 out of a possible 100, indicating that it was in need of 
reconstruction. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2020 

Construction 2021 

 

Funding Sources 

Transportation Sales Tax $169,000 

State/Federal $1,524,000 

  

  

Total Lifetime Budget 1,693,000 

 

Estimated Annual Operating and Maintenance 

$1,100 
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Project Title: West Apron Shade Ports 

Type:  Airport  Activity #44332172 
    

Project Description 

This project consists of the constructing approximately 18 shade port hangar units on 
the  west side of the existing asphalt Airport Terminal Apron area.  These units are 
desinated as replacement units for similar hangar units being removed  for the taxi-way 

Alpha improvements that requires it to be relocated 400’ from Runway 18-36 as shown 
on the Airport Layout Plan which is the standard separation distance for a Class C 
runway. 

 

Project Purpose 

Provide replacement hangars for based customers currently in Open-T hangars and 

better utilize apron space that is not producing any revenues for the airport on a 
regular basis. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2022 

Construction 2022 

 

Funding Sources 

Transportation Sales Tax $500,000 

  

  

  

Total Lifetime Budget $500,000 

 

Estimated Annual Operating and Maintenance 

$1,500 
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1- Gateway Dr. (Delta School to Georgian)
2- Woods Chapel Rd. & Channel Dr. Signal
3- Independence Ave. & Town Centre Blvd. Improvements 
4- Ward Rd. (Blue Pkwy to Tudor)
5- Commerce Dr. (Tudor to Main)
6- Langsford Rd. Bridge Rehab
7- South M-291 & US 50 Hwy. Interchange
8- Blackwell Rd. & M-50 Hwy. Interchange
9- Pryor Rd. & Scherer Rd. Signal
10- Hook Rd. Shoulders (Ward to West City Limits)
11- Ward Rd. (Raintree Pkwy. to County Line)

15- Lakewood Way Street Lighting (Anderson to W. City Limits)
16- Colbern Rd. (Douglas to M-350 Hwy)
17- Chipman Rd. (View High to Bent Tree)
18- Douglas St. (Chipman to 2nd)
19- Ward Rd. (O'Brien to Blue Pkwy)
20- 3rd St. (Jefferson to Blue Pkwy)
21- Browning Rd. Extension (Browning to Hamblen)
22- Pryor Rd. (Hook to Longview)

CONSTRUCTION 2018

CONSTRUCTION 2019

CONSTRUCTION 2020 or LATER

2019-2023
BRIDGE, STREET, AND SIGNAL
CAPITAL IMPROVEMENTS

8

9

12- 3rd St. (Murray to Pryor)
13- Shenandoah Street Lighting (Todd George to Blue Pkwy)
14- Jefferson St. (Persels to Oldham)
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Project Prior Yrs. 2019 2020 2021 2022 2023 Total
Blackwell Road Interchange with US50 24,968     -             -             -             -             -             24,968     
Browning Street Extension - Browning to Hamblen Rd -              330        1,100     -             -             -             1,430       
Chipman Road, Bent Tree Dr. to View High Dr. 7,491       2,923     -             -             -             -             10,414     
Colbern Road - M350 to Douglas Street -              1,500     1,600     7,900     -             -             11,000     
Commerce Drive - Tudor Road to Main Street 1,316       -             -             -             -             -             1,316       
Douglas Street - Chipman Road to 2nd Street -              -             -             -             500        5,000     5,500       
Downtown Public Parking -              1,000     -             -             -             -             8,000       *
Gateway Drive - Delta School Road to Georgian Drive 910          -             -             -             -             -             910          
Hook Road Shoulders - West City Limits to Ward Road 1,350       -             -             -             -             -             1,350       
Independence Ave & Town Centre Blvd Intersect Imp 1,760       -             -             -             -             -             1,760       
Jefferson Street - Persels Road to Oldham Parkway 2,478       1,240     -             -             -             -             3,718       
Langsford Road Bridge rehabilitation 1,100       -             -             -             -             -             1,100       
M291 South Interchange with US50 16,618     373        -             -             -             -             16,991     
Pryor Road & Scherer Road Signal 180          -             -             -             -             -             180          
Pryor Road Widening Phase 1 - Hook to Longview -              -             -             2,000     7,000     -             9,000       
Streetlights - Lakewood Boulevard -              -             750        -             -             -             750          
Streetlights - Shenandoah Drive -              750        -             -             -             -             750          
Third Street Improvements - Jefferson St to Blue Parkway/US50 -              -             500        2,500     -             -             3,000       
Third Street Improvements - Murray Road to Pryor Road 1,700       2,647     1,000     -             -             -             5,347       
Traffic Signal Communication Master Plan 295          -             -             -             -             -             295          
Ward Road Phase 1 - O'Brien Road to Blue Parkway -              -             -             -             500        1,500     2,000       
Ward Road - Route 150 to Raintree Parkway 9,020       -             -             -             -             -             9,020       
Ward Road - Tudor to Blue Parkway 1,300       -             -             -             -             -             1,300       
Woods Chapel Rd & Channel Dr Signal 380          -             -             -             -             -             380          
Subtotal 70,866     10,763   4,950     12,400   8,000     6,500     120,479   

Less water and sewer funds included in totals 2,261 247        100        900        -             -             3,508
Total 68,605     10,516   4,850     11,500   8,000     6,500     116,971   

*  Indicates future funding beyond the current CIP

BRIDGES, STREETS & SIGNALS
(Costs in $1,000s)



  Bridge, Street & Signals 
1 

 
  

Project Title: Blackwell Road Interchange with US50 
Type:  Bridges, Streets & Signals  Activity #63121 
    

Project Description 
This project is the construction of a new interchange at Blackwell Road and 50 
Highway, extension of Oldham Parkway east 1.0 miles to Smart Road, and the extension 
of Blue Parkway north to Shenandoah Drive, then east to the city limits. As part of this 
project approximately 3,200 feet of 8-inch water main will be upsized to a 16-inch water 
main beginning at Church Street and continuing east through the limits of the project. 
 

Project Purpose 
This is the first of three projects to improve traffic operations of the local and state 
roadway network along the US50 Corridor in Lee’s Summit. Current traffic congestion at 
Todd George and US50 creates delays, which detract from the local quality of life, 
inhibit sustainable growth and depress property values. 
 

Estimated Schedule 
Design and Right of Way Acquisition Complete 
Construction 2015-2017 
 

Funding Sources 
Todd George/50 Hwy TIF $14,913,000 
State/Federal $10,055,000 
  
  
  

Total Lifetime Budget $24,968,000 
 

Estimated Annual Operating and Maintenance 
$18,720 
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Project Title: Browning Street Extension – Browning St 
to Hamblen Rd 

Type:  Bridges, Streets & Signals  Activity #56832272 
    

Project Description 
This project will extend an existing commercial/industrial roadway, Browning Street, 
along a planned alignment to Hamblen Road.  The project will include sidewalks, curb 
and gutter, turn lanes, etc.  Total project length is approximately 2,100 feet.  
 

Project Purpose 
This project completes a roadway network gap that will improve access to the area 
between Hamblen Road and the UPRR, south of US 50 Highway and north of Bailey 
Road area, serving as an alternate route in lieu of Oldham Parkway.  The new roadway 
will not only improve access to existing industrial and commercial development, but 
promote re-development and facilitate access management along Hamblen Road at 
Oldham Parkway in support of future improvements at the M-291 North Junction and US 
50 Highway interchange.  The project was identified in the Thoroughfare Master Plan.  
Right of Way for the project has been acquired in support of the project by adjacent 
development that has occurred in the last 5 years, including the Water Utilities Facility.  
The proposed Browning Street extension was recommended by the License Tax 
Committee.    
 

Estimated Schedule 
Design and Right of Way Acquisition 2019 
Construction 2020 
 

Funding Sources 
License (Excise) Tax $1,430,000 

Total Lifetime Budget $1,430,000 
 

Estimated Annual Operating and Maintenance 
$15,500 
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Project Title: Chipman Road – Bent Tree to View High 
Type:  Multi Funded Project  Activity #733221 
    

Project Description 
The project includes reconstruction of the existing roadway as a three-lane facility with 
curb & gutter, sidewalk, a multi-use trail, and streetlighting, as well as removal of the 
existing railroad tunnel. Scope and needs study by the Jackson County Rock Island Rail 
Corridor Authority (RIRCA) is underway to detemine the type of bridge to be built over 
Chipman Road.  After the type of structure has been determined, then roadway and 
bridge design can re-start to finish this project.  This project also involves relocating 
approximately 4,700 feet of water main and 1,400 feet of sanitary sewer. 
 

Project Purpose 
This project was identified in the City's 2006 Thoroughfare Master Plan as a needed 
improvement. The project was included for funding from the 10-Year Sales Tax Renewal 
approved by voters in April 2007. 
 

Estimated Schedule 
Design and Right of Way Acquisition Design is 90% complete.  Finalizing design and 

ROW acquistion are on hold until RIRCA 
determines the type of bridge needed over 
Chipman Road  

Construction On hold 
 

Funding Sources 
CIP Sales Tax Renewal $9,641,000 
Sewer Construction $134,000 
Water Construction $639,000 
  

Total Lifetime Budget $10,414,000 
 

Estimated Annual Operating and Maintenance 
$12,480 

 

 

 

 

 



  Bridge, Street & Signals 
4 

 
  

Project Title: Colbern Road – M350 Hwy to Douglas St 
Type:  Bridges, Streets & Signals  Activity #56932272 
    

Project Description 
This project will widen Colbern Road as a four lane facility with turn lanes, sidewalk, 
shared-use path, curb, and street lighting from M350 Highway to Douglas Street.  Project 
improvements include bridge work for bicycle/pedestrian accommodations over the 
UPRR.  The shared-use path will be extended to the existing path along Colbern Road 
east and west of the project limits. 
 

Project Purpose 
This project supports improved safety, operations, economic investment within the 
nearby area, and livability.  The project is identified in the Thoroughfare Master Plan.  
The path is also included in the Greenway Master Plan and Bicycle Transportation Plan.  
Nearby roadways have been improved, including Lee’s Summit Road and Blue 
Parkway, both of which intersect the project.  Interchanges on the east and west end 
of the project have also been improved.  Much of Colbern Road and the surrounding 
property was annexed by the City from Unity Village within the last decade and 
improvements to Colbern Road are necessary to accommodate existing traffic 
demand and any future property development.   
 

Estimated Schedule 
Design and Right of Way Acquisition 2019-2021 
Construction 2021-2023 
 

Funding Sources 
CIP Sales Tax Renewal (2017) $10,000,000 
Water Tap Fee $1,000 
  
  

Total Lifetime Budget $11,000,000 
 

Estimated Annual Operating and Maintenance 
$35,000 
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Project Title: Commerce Drive – Tudor Road to Main 
Street 

Type:  Bridges, Streets & Signals  Activity #41532272 
    

Project Description 
This project will construct a planned commercial/industrial collector roadway, 
Commerce Drive, between Tudor Road and Main Street.  The new roadway will begin 
at the existing intersection of Commerce Drive and Main Street to the south and end at 
the existing intersection of Tudor Road and Sloan Street to the north.  The project will 
include sidewalks, curb and gutter, turn lanes, etc.  A portion of existing Main Street 
south of Tudor Road will be removed with the project.  Total project length is 
approximately 800 feet.  
 

Project Purpose 
This project completes a roadway network gap that will improve access to the area as 
an alternate route to Douglas Street between Tudor Road and Chipman Road.  This 
road connection also provides new opportunities for economic activity.  Recent 
projects in support of the proposed Commerce Drive connection include the extension 
of Sloan Street north of Tudor Road, Tudor Road extension between Ward Road and 
Douglas Street, and a traffic signal installation at the Commerce Drive and Chipman 
Road intersection.  The new road will also improve access to and from Tudor Road for 
traffic from the south in place of the existing Main Street intersection that has an 
undesirable intersection alignment without lane capacity along Tudor Road for 
separate turning movements. 
 

Estimated Schedule 
Design and Right of Way Acquisition 2017 
Construction 2018 
 

Funding Sources 
CIP Sales Tax Renewal $1,231,000 
Water Tap Fee $20,000 
Sewer Tap Fee $65,000 

  
Total Lifetime Budget $1,316,000 

 

Estimated Annual Operating and Maintenance 
$12,500 
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Project Title: Douglas Street Improvements – Chipman 
Road to 2nd Street 

Type:  Bridges, Streets & Signals  Activity #57232272 
    

Project Description 
This project will improve Douglas Street from 2nd Street to Chipman Road.  The project 
includes, but is not limited to, paving, sidewalks, curb, storm drainage work, street 
lighting. 
 

Project Purpose 
This project will re-construct the existing infrastructure that has been deteriorated over 
the long life of the pavement.  Records do not indicate when the street was built, but 
the recorded plats and home building permits date from 1887 through the 1920’s.  Over 
time, filling the underlying curb with asphalt, soil settlement, tree root damage, and age 
have created failed sidewalks and poor drainage in this area.  The street was built long 
before the City adopted a livable streets policy and the recent downtown revitalization 
efforts identified gateways to downtown.   Douglas Street is one of the downtown 
gateway projects approved by voters as part of the 2017 CIP Sales Tax renewal.  The 
project supports the City’s Livable Streets Policy. 
 

Estimated Schedule 
Design and Right of Way Acquisition 2022 
Construction 2023 
 

Funding Sources 
CIP Sales Tax Renewal (2017) $5,500,000 
  
  
  

Total Lifetime Budget $5,500,000 
 

Estimated Annual Operating and Maintenance 
$30,000 
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Project Title: Downtown Public Parking 
Type:  Bridges, Streets & Signals  Activity #57032272 
    

Project Description 
This project will result in additional public parking in the downtown central business 
district.  
 

Project Purpose 
Provide additional public parking within the downtown area to meet current and future 
parking demand.  More public parking will also better accommodate downtown 
economic growth and re-developent activity.  Additional public parking has 
consistently been recommended in various downtown parking studies and downtown 
master plans since 2001. 
 

Estimated Schedule 
Right of Way Acquisition 2019 
Design 2019 & Future Years CIP 
Construction Future Years CIP 
 

Funding Sources 
CIP Sales Tax Renewal (2017) $8,000,000 
  
  
  

Total Lifetime Budget $8,000,000 
 

Estimated Annual Operating and Maintenance 
$3,850 
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Project Title: Gateway Drive – Delta School Road to 
Georgian Drive 

Type:  Bridges, Streets & Signals  Activity #41732272 
    

Project Description 
This project will construct a portion of Gateway Drive, a residential collector, between 
Delta School Road and Georgian Drive.  The project will include approximately 800 feet 
of roadway with sidewalk on each side.     
 

Project Purpose 
This project will significantly improve access throughout the area as an alternate route 
to and from Woods Chapel Road and Lakewood Way to the south and east, 
respectively, for many residents.   Currently, limited options are available for the 
residents of several subdivisions to access nearby major thoroughfares.  Furthermore, a 
middle school is located along Delta School Road without convenient access to 
subdivisions along and east of Gateway Drive.  This livability project provides a more 
complete road network with new opportunities for active living, community, and better 
access for everyone, emergency services and school transportation included.  This 
roadway gap would not otherwise be constructed as normal through development 
activity due to the mature surroundings of constructed subdivisions.  This road 
connection has been planned in the Thoroughfare Master Plan as well as throughout 
the development of surrounding subdivisions. 
 

Estimated Schedule 
Design and Right of Way Acquisition 2017 
Construction 2018 
 

Funding Sources 
CIP Sales Tax Renewal $850,000 
Water Tap Fee $60,000 
  
  

Total Lifetime Budget $910,000 
 

Estimated Annual Operating and Maintenance 
$6,500 
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Project Title: Hook Road Shoulders – West City Limits 
to Ward Road 

Type:  Bridges, Streets & Signals  Activity #41832272 
    

Project Description 
This project will construct six-foot wide paved shoulders along each side of Hook Road 
from approximately Arthur Drive (West City Limit) to Ward Road.  Total project distance 
is approximately 9,200 feet. 
 

Project Purpose 
This project will provide safer facilities for pedestrian and bicycle traffic using Hook 
Road.  Paved shoulders also provide a paved surface for emergency situations and 
reduce ongoing maintenance of the turf shoulders that are regularly rutted by traffic. 
 

Estimated Schedule 
Design and Right of Way Acquisition 2016 – 2017 
Construction 2018 
 

Funding Sources 
CIP Sales Tax Renewal $1,350,000 
  
  
  

Total Lifetime Budget $1,350,000 
 

Estimated Annual Operating and Maintenance 
$3,200 
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Project Title: Independence/Town Centre Intersection 
Improvements 

Type:  Bridges, Streets & Signals  Activity #263241 
    

Project Description 
This project involves roundabout construction at Independence Avenue and Town 
Centre Blvd to better manage intersection operations and route thru-traffic along Town 
Centre Blvd rather than along Independence Ave, to and from Colbern Road. A traffic 
signal has been installed at Colbern and Town Centre intersection along with turn lanes 
and a raised median on Colbern with earlier phases of the project.  
 

Project Purpose 
Traffic at the intersection of Independence and Town Centre should be directed to the 
signalized intersection at Colbern and Town Centre for safer, full access in consideration 
of limited access along Colbern Road at Independence Ave. 
 

Estimated Schedule 
Design and Right of Way Acquisition Complete 
Construction 2018 
 

Funding Sources 
Transportation Sales Tax $1,535,000 
TIF/TDD $225,000 
  
  

Total Lifetime Budget $1,760,000 
 

Estimated Annual Operating and Maintenance 
$3,358 

 

 

 

 

 

 



  Bridge, Street & Signals 
11 

 
  

Project Title: Jefferson Street – Persels Road to 
Oldham Parkway 

Type:  Bridges, Streets & Signals  Activity #41932272 
    

Project Description 
This project will widen and reconstruct Jefferson Street as a two and three lane facility 
with sidewalk, shared-use path, and street lighting from Persels Road to Oldham 
Parkway. 
 

Project Purpose 
This project supports improved safety, operations, economic reinvestment within the 
nearby area, and livability.  The City is improving Jefferson Street south of Persels, 
constructed Bailey Road east of M-291 Highway and partnered with MoDOT for the 
interchange reconstruction at M-291 Highway at US 50 with improvements to Oldham 
Parkway contiguous to the proposed improvements. 
 

Estimated Schedule 
Design and Right of Way Acquisition 2017 
Construction 2018 – 2019 
 

Funding Sources 
CIP Sales Tax Renewal $3,379,000 
Sewer Construction $191,000 
Water Construction $148,000 
  

Total Lifetime Budget $3,718,000 
 

Estimated Annual Operating and Maintenance 
$10,000 
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Project Title: Langsford Road Bridge Rehabilitation 
Type:  Bridges, Streets & Signals  Activity #42032272 
    

Project Description 
This project involves significant repair of the existing culvert bridge under Langsford 
Road near Ridgeview Drive. 
 

Project Purpose 
An evaluation of culvert bridge condition and recommended improvements have 
been completed with the determination significant repairs are needed.  A failure of the 
culvert bridge across Langsford Road would have major impacts to storm water 
management, traffic and public safety. 
 
 

Estimated Schedule 
Design and Right of Way Acquisition 2016 - 2017 
Construction 2018 
 

Funding Sources 
CIP Sales Tax Renewal $1,100,000 
  
  
  

Total Lifetime Budget $1,100,000 
 

Estimated Annual Operating and Maintenance 
No change to current maintenance costs. 
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Project Title: M291 South Interchange with US50  
Type:  Bridges, Streets & Signals  Activity #31534972 
    

Project Description 
This project is the reconstruction of the interchange at M291 South Junction and 50 
Highway, including some work on the north outer road (Blue Parkway) and relocation of 
the south outer road (Oldham Parkway) with auxillary lanes along US 50 Highway to 3rd 
Street.  This project will be completed in a partnership with MoDOT.   
 

Project Purpose 
This is a project to improve traffic operations and safety of the local and state roadway 
network along the US50 Corridor in Lee's Summit.  Current traffic congestion creates 
significant delays, and safety  issues that detract from the local quality of life, inhibit 
sustainable growth and depress property values.  This project will improve economic 
development opportunities in the corridor, add multi-modal access and replace aged 
infrastructre.  This project is funded by a citizen approved no tax increase bond issue, 
federal surface transportation funds and MoDOT funding.  
 

Estimated Schedule 
Design and Right of Way Acquisition 2015 - 2016 
Construction 2017 - 2018 
 

Funding Sources 
2014 Bond $8,110,000 
Federal Funds $6,800,000 
State Funds $1,222,000 
Water Construction $682,000 
Sewer Construction $177,000 

Total Lifetime Budget $16,991,000 
 

Estimated Annual Operating and Maintenance 
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Project Title: Pryor Road & Scherer Road Signal 
Type:  Bridges, Streets & Signals  Activity #48032472 
    

Project Description 
This project is the installation of a temporary signal at Pryor Road and Scherer Road. 
 

Project Purpose 
The existing intersection meets traffic signal warrant criteria.  Pending development in 
the area will increase the traffic signal need.  The existing roads are constructed to an 
interim road standard and are planned for expansion to full urban standards within 5 to 
15 years.  The temporary signal will address immediate safety and operational needs.  
Improvement to permanent signal will take take place when Pryor Road or Scherer 
Road is improved to urban standards.  
 

Estimated Schedule 
Design and Right of Way Acquisition 2017 
Construction 2018 
 

Funding Sources 
Transportation Sales Tax $180,000 
  
  

Total Lifetime Budget $180,000 
 

Estimated Annual Operating and Maintenance 
$3,358 
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Project Title: Pryor Road – Hook Rd to Longview Rd 
Type:  Bridges, Streets & Signals  Activity #57132272 
    

Project Description 
This project is the first of two phases to complete committed improvements to Pryor 
Road from M-150 Highway to Longview Road.  This first phase project will widen Pryor 
Road as a four lane facility with turn lanes, sidewalk, shared-use path, curb, and street 
lighting from Hook Road to Longview Road.  The project will also include permanent 
traffic signal installations at the Hook Road and Scherer Road intersections along Pryor 
Road, with interconnect to the traffic signal at Longview.  The permanent traffic signals 
may be preceded by temporary traffic signals.   
 

Project Purpose 
This project supports improved safety, operations, community growth in southwest Lee’s 
Summit, and livability.  The project is identified in the Thoroughfare Master Plan.  The 
path is also included in the Greenway Master Plan and Bicycle Transportation Plan.  
Pryor Road has already been improved from Longview Road to Interstate 470 and 
provides a major arterial route between I-470 and M-150 Highway.  Increased traffic 
demand and use by cyclists and pedestrians along this corridor is cause for its 
forthcoming capacity issues and impediment to further adjacent development.   
 

Estimated Schedule 
Design and Right of Way Acquisition 2021-2022 
Construction 2022-2023 
 

Funding Sources 
CIP Sales Tax Renewal (2017) $9,000,000 
  
  
  

Total Lifetime Budget $9,000,000 
 

Estimated Annual Operating and Maintenance 
$65,000 
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Project Title: Street Lighting – Lakewood Boulevard 
Type:  Bridges, Streets & Signals  Activity #57332272 
    

Project Description 
This project involves the installation of street lighting along Lakewood Boulevard from 
Anderson Drive to Lee’s Summit Road. This project budget may also include 
improvements and energy efficiency upgrades to the existing street light inventory with 
remaining funds not used for the installation of corridor lighting identified in the CIP. 
 

Project Purpose 
Lakewood Boulevard is a minor arterial. Installation of a continuous street light system 
along arterials and commercial collectors moves the City towards a long-term street 
lighting goal described by the City’s adopted street lighting policies and standards.  
Street lighting also supports the City’s Livable Streets Policy.  Street lights can improve 
roadway safety and quality of life.  Other street light improvements and energy 
efficiency upgrades lower cost and further improve the quality of lighting. 
 
 

Estimated Schedule 
Design and Right of Way Acquisition 2020 
Construction 2020 
 

Funding Sources 
CIP Sales Tax Renewal (2017) $750,000 
  
  
  

Total Lifetime Budget $750,000 
 

Estimated Annual Operating and Maintenance 
$18,000 
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Project Title: Street Lighting – Shenandoah Drive 
Type:  Bridges, Streets & Signals  Activity #57432272 
    

Project Description 
This project involves the installation of street lighting along Shenandoah Drive from Todd 
George Parkway to Blue Parkway.  This project budget may also include improvements 
and energy efficiency upgrades to the existing street light inventory with remaining 
funds not used for the installation of corridor lighting identified in the CIP.  
 

Project Purpose 
Shenandoah Drive is a commercial collector. Installation of a continuous street light 
system along arterials and commercial collectors moves the City towards a long-term 
street lighting goal described by the City’s adopted street lighting policies and 
standards.  Street lighting also supports the City’s Livable Streets Policy.  Street lights can 
improve roadway safety and quality of life.  Other street light improvements and energy 
efficiency upgrades lower cost and further improve the quality of lighting. 
 
 

Estimated Schedule 
Design and Right of Way Acquisition 2019 
Construction 2019 
 

Funding Sources 
CIP Sales Tax Renewal (2017) $750,000 
  
  
  

Total Lifetime Budget $750,000 
 

Estimated Annual Operating and Maintenance 
$6,000 
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Project Title: 3rd Street Improvements – Jefferson Street 
to Blue Parkway/US50 

Type:  Bridges, Streets & Signals  Activity #57532272 
    

Project Description 
This project will improve 3rd Street from Jefferson Street to Blue Parkway.  The project 
includes, but is not limited to, paving, sidewalks, curb and storm sewer work, street 
lighting and access management.  The project may include additional streetscape 
elements along 3rd Street similar to those within the downtown central business district; 
and could provide those same elements such as brick pavers, landscape/street trees, 
etc. along portions of Market Street and West Main Street between 2nd Street and 4th 
Street with available project funds.     
 

Project Purpose 
This project will enhance safety and operations by improving the 3rd Street corridor 
through access management, sidewalk, lighting, etc. This project will promote 
economic activity and reinvestment along the arterial corridor.  The corridor is also a 
principal gateway into downtown Lee’s Summit.  The project supports the City’s Livable 
Streets Policy. 
 

Estimated Schedule 
Design and Right of Way Acquisition 2020 
Construction 2021 
 

Funding Sources 
CIP Sales Tax Renewal (2017) $3,000,000 
  
  
  

Total Lifetime Budget $3,000,000 
 

Estimated Annual Operating and Maintenance 
$20,000 
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Project Title: 3rd Street Improvements – Murray Road 
to Pryor Road 

Type:  Bridges, Streets & Signals  Activity #42232272 
    

Project Description 
This project will construct turn lanes and a traffic signal at the intersection of Murray 
Road and 3rd Street.  The project also includes widening of 3rd Street east of Pryor Road 
to Murray Road to complete the 4/5 lane section with sidewalk on each side of the 
road.  
 

Project Purpose 
This project will enhance safety and operations by improving the 3rd Street corridor and 
the intersection of 3rd Street and Murray Road. Traffic signal warrants have been 
previously met at the intersection of 3rd Street and Murray which currently operates as 
an all-way stop.  Left-turn lanes are necessary at this intersection for improved safety 
and operation in consideration of anticipated traffic growth within the next 10 years.  
Left-turn lanes at this intersection are needed for efficient traffic management under 
signal control.  Widening of 3rd Street to a four or five lane section consistent with the 
design of 3rd Street west of Pryor Road and 3rd Street east of Murray Road is 
recommended in the Thoroughfare Master Plan to address current and projected traffic 
demand at an adequate level of service.  Sidewalk connections should be provided for 
pedestrian access along the corridor.  3rd Street is a major arterial road.  
 

Estimated Schedule 
Design and Right of Way Acquisition 2017 – 2018 
Construction 2018 – 2019 
 

Funding Sources 
CIP Sales Tax Renewal $5,100,000 
Water Construction Fund $197,000 
Sewer Construction Fund $50,000 
  

Total Lifetime Budget $5,347,000 
 

Estimated Annual Operating and Maintenance 
$18,900 
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Project Title: Traffic Signals Communication Master 
Plan 

Type:  Bridges, Streets & Signals  Activity #603241 
    

Project Description 
The first phase of this project developed a traffic signal communication master plan 
with recommendations for prioritized implementation of signal and signal 
communication infrastructure improvements. Remaining project funds will be used to 
implement improvements identified in the plan. 
 

Project Purpose 
A communication master plan improves the City's maintenance, response and level of 
service in regards to traffic signal operations. Remote communications will improve 
efficiency and customer service. This project benefits multiple stakeholders including 
public safety agencies, ITS and school districts. 
 

Estimated Schedule 
Design and Right of Way Acquisition Complete 
Construction Ongoing 
 

Funding Sources 
Transportation Sales Tax $295,000 
  
  
  

Total Lifetime Budget $295,000 
 

Estimated Annual Operating and Maintenance 
N/A 
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Project Title: Ward Road - M150 to Raintree Pkwy 
Type:  Bridges, Streets & Signals  Activity #18532272 
    

Project Description 
This project will widen Ward Road from Route 150 to Raintree Parkway, approximately 
9,900 feet. The original project in the 2005 Thoroughfare Master Plan called for building 
a 5-lane road with medians.  Recently updated traffic information and planning studies 
show that only 2 lanes, plus turn lanes, are necessary for Ward Road south of M-150 
Highway.  The project has bene re-scoped appropriately, and subdivided into 2 distinct 
phases to allow and earlier construction strartup.  Phase 1 will add sidewalks, curb, and 
storm drains to the east side of Ward Road between County Line Road and M-150.  
Phase 2 will reconstruct Ward Road between Raintree Parkway and County Line Road. 
 

Project Purpose 
This project was identified in the City's 2006 Thoroughfare Master Plan as a needed 
improvement.  The project was included for funding from the 10-Year Sales Tax Renewal 
approved by voters in April 2007.  City Council prioritized this project to later years of the 
funding program until traffic demands warrant additional improvements. Existing 
improvements address current traffic levels and safety. 
 

Estimated Schedule 
Design and Right of Way Acquisition 2015-2016 
Construction 2016-2018 
 

Funding Sources 
CIP Sales Tax Renewal $8,875,000 
Water Construction $145,000 
  
  

Total Lifetime Budget $9,020,000 
 

Estimated Annual Operating and Maintenance 
$30,000 
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Project Title: Ward Road – Tudor Road to Blue 
Parkway  

Type:  Bridges, Streets & Signals  Activity #49832272 
    

Project Description 
This project will widen the existing 2-lane Ward Road by adding 2 lanes to complete the 
planned 4-lane, divided, major arterial.   The addition will include curb, gutter, enclosed 
storm sewer, and sidewalks.  Street lighting will be added if allowed by funding. 
 

Project Purpose 
This section of Ward Road is master planned as a 4-lane, divided roadway with turn 
lanes and lighting.  Ward Road is classified as an arterial road connecting the Blue 
Parkway / I-470 interchange with Tudor Road and Chipman Road.  The area is zoned 
commercial as part of the Summit Fair, Summit Place, Summit Orchard, Summit 
Technology Campus, and Missouri Innovation Center developments.  The primary 
purposes for this project are safety and traffic capacity.  Significant development in the 
area, and the connection of Tudor Road, have taken place in the last 18 months that 
will increase traffic such that the existing 2-lane road will not be sufficient to 
accommodate the near-term traffic conditions and meet the City’s traffic Level of 
Service goals adopted by  Council. 
 

Estimated Schedule 
Design and Right of Way Acquisition 2017 
Construction 2018 
 

Funding Sources 
2007 CIP Sales Tax Renewal $1,300,000 
  
  
  

Total Lifetime Budget $1,300,000 
 

Estimated Annual Operating and Maintenance 
$6,000 
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Project Title: Ward Road Improvements – NW O’Brien 
Road to NW Blue Parkway 

Type:  Bridges, Streets & Signals  Activity #59932272 
    

Project Description 
This project will improve Ward Road from NW O’Brien to Blue Parkway.  The project 
includes, but is not limited to, paving, sidewalks, curb and enclosed storm drains, street 
lighting and other livable street components.     
 

Project Purpose 
This project will enhance safety and operations by improving the Ward Road corridor to 
include livable street components that will accommodate vehicles, cyclists and 
pedestrians.  The project supports the City’s Livable Streets Policy. 
 

Estimated Schedule 
Design and Right of Way Acquisition 2022 
Construction 2023 
 

Funding Sources 
CIP Sales Tax Renewal (2017) $2,000,000 
  
  
  

Total Lifetime Budget $2,000,000 
 

Estimated Annual Operating and Maintenance 
$10,000 
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Project Title: Woods Chapel Road & Channel Drive 
Signal 

Type:  Bridges, Streets & Signals  Activity #47932472 
    

Project Description 
This project is the installation of a permanent signal at Woods Chapel Road and 
Channel Drive. 
 

Project Purpose 
The existing intersection meets standard traffic signal warrant criteria.  Planned lane 
configuration changes with routine pavement maintence will provide for left-turn lanes 
accomodating more efficient signal operations at the intersection.  The warranted 
traffic signal will improve safety and intersection operations. The signal should be 
interconnected with adjacent traffic signals for corridor operations coordination. 
 

Estimated Schedule 
Design and Right of Way Acquisition 2018 
Construction 2018 
 

Funding Sources 
Transportation Sales Tax $380,000 
  
  

Total Lifetime Budget $380,000 
 

Estimated Annual Operating and Maintenance 
$3,358 

 

 

 

 

 



 

CAPITAL 

IMPROVEMENT PLAN 

2019-2023 
 

 

 

FACILITIES 

 

 



Project Prior Yrs. 2019 2020 2021 2022 2023 Total
Central Fuel Site 250          -           -           -         -         -         250      
Downtown Performing Arts Space and Farmers Market Pavilion 600          -           -           -         -         -         600      
Fire Station 3 Replacement 5,000       -           -           -         -         -         5,000   
Radio System Upgrade 8,000       -           -           -         -         -         8,000   
Total 13,850     -           -           -         -         -         13,850  

FACILITIES
(Costs in $1,000s)



  Facilities 

1 

 

  

Project Title: Central Fuel Site  

Type: infrastructure   Activity # 49561087 
    

Project Description 

Relocation of the current central fuel site to a more suitable location.  Replacement of 
aging and failing fuel equipment and tanks.   

 

Project Purpose 

To provide a central fuel site for all city owned vehicles that will be up to date and 
compliant with current environmental regulations.  Also due to the current underground 

tanks not constructed to handle the corrosiveness of the ethonal blend of fuel the state 
Insurance tank fund will no longer allow these tanks to remain in service.  Replacement 
with above ground steel tanks will eliminate this issue.   

 

Estimated Schedule 

Design 2017  

Construction 2017  

 

Funding Sources 

Fleet Fund Account  $250,000 

  

  

  

Total Lifetime Budget $250,000 

 

Estimated Annual Operating and Maintenance 

$3500 

 

 

 

 

 

 

 



  Facilities 
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Project Title: Downtown Performing Arts Space and 

Farmers Market Pavilion 

Type:  Facilities  Activity #25934671 
    

Project Description 

The downtown performing arts space and farmers market pavilion project includes two 
primary components.  First, is the development of a performing arts space to provide for 

outdoor music and arts productions.  Envisioned is development of a performance 
stage to include audio/visual equipment and both hardscaping and landscaping.  

Second, is the development of a farmers market pavilion.  The pavilion is envisioned to 
accommodate 40-50 market booths under a covered vertical structure.  The scope for 
this project includes funding for design.  A future project will be establised once a 

construction budget and funding plan is finalized. 

 

Project Purpose 

The Citizen Cultural Arts Facility Task Force presented its recommendations to the City 
Council in January, 2013 for projects to be funded through a General Obligation (G.O.) 

bond issuance with the April, 2013 election.   These projects included renovation of the 
downtown historic post office, which has been completed, and development of a 
downtown outdoor performance venue.  The bond issue was approved by the voters. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2014-2018 

Construction  

 

Funding Sources 

Cultural Arts Bonds 2013 $600,000 

  

  

  

Total Lifetime Budget $600,000 

 

Estimated Annual Operating and Maintenance 

50,000 
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Project Title: Fire Station 3 Replacement 

Type:  Facilities  Activity #46335274 
    

Project Description 

In November of 2016, the citizens voted on and approved a $14.5million dollar bond 
initiative.  Out of that $14.5 million approximately $5 million was appropriated to replace 
the existing fire station #3 at 3rd and Pryor.  An MOU has been reached with JKV that lists 

out terms for the City do certain infrastructure improvements to a parcel of land west of 
Pryor around the area of Shamrock and in return JKV will convey a parcel of land for 
the construction of the new fire station.  These improvements include improvements to 

Pryor Rd, Extension of Shamrock Dr to the west of Pryor, and utility extensions that would 
support the fire station and other future development in that immediate area.  

 

Project Purpose 

Station 3 has been in need of replacement for many years and was approved in the 

2016  November “No Tax Increase” bond election.  The puropse of this is to replace 
station 3 with a modern facility in a new location to better serve the citizens and to be 
better able to handle future growth of the City and resultant demands placed on the 

fire department.  

 

Estimated Schedule 

Design and Right of Way Acquisition 2017 

Construction 2017-2018 

 

Funding Sources 

2016 Public Safety Bond  $5,000,000 

  

  

  

Total Lifetime Budget $5,000,000 

 

Estimated Annual Operating and Maintenance 

$10,000 
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Project Title: Radio System Upgrade (MARRS) 

Type:  Facilities  Activity #46235273 
    

Project Description 

The project will provide the City of Lee’s Summit with the design, procurement and 
implementation of equipment necessary to join the MARRS radio network.   

 

Project Purpose 

By joining the MARRS radio system, our first responders will be joining a robust, reliable 
public safety grade system.  Joining this radio system will solve interoperable 

communications concerns between jurisdictions and improves communication during 
significant emergencies.  The system upgrade will also assist our City with future Federal 
compliance of operating on a fully digital system.  Planning and completing this project 

will ensure sustainability of our community. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2017-2018 

Construction 2018 

 

Funding Sources 

2016 Public Safety Bond  $ 8,000,000 

  

  

  

Total Lifetime Budget $ 8,000,000 

 

Estimated Annual Operating and Maintenance 

$104,000   

 

 



 

CAPITAL 

IMPROVEMENT PLAN 

2019-2023 

 

 

PARKS AND RECREATION 

 

 





Project Prior Yrs. 2019 2020 2021 2022 2023 Total
Arts in Parks  -   10          10          10          10          10          50          
Bailey Park Development 25            -             -             -             400        5,100     5,525     
Community Center #4  -   -             500        4,500     -             -             5,000     
Eagle Creek/Park West Development  -   -             175        2,325     -             -             2,500     
Field House  -   -             200        3,400     8,400     -             12,000   
Harris Park Restrooms  -   110        -             -             -             -             110        
Hartman Park Splashpad  -   -             -             300        -             -             300        
Hartman Park Trailhead  -   250        -             -             -             -             250        
Howard Park Renovation 200          700        -             -             -             -             900        
Langsford/Ruiz Trail Extension  -   100        -             -             -             -             100        
Lowenstein Park Improvements  -   -             50          350        -             -             400        
LSPR Greenway Master Plan Update  -   20          -             -             -             -             20          
Pleasant Lea Park Improvements  -   -             50          350        -             -             400        
Summit Park Renovation  -   1,225     375        -             -             -             1,600     
Wave Pool at Summit Waves  -   420        4,580     -             -             -             5,000     
Total 225          2,835     5,940     11,235   8,810     5,110     34,155   

PARKS
(Costs in $1,000s)
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Project Title: Arts in Parks  

Type:  Parks & Recreation  Activity #47532784 
 

Project Description 

In August 2016, Lee’s Summit voters approved a continuation of the ¼ cent sales tax for 
parks capital projects through 2033.  One of the projects identified in the capital 
campaign was Arts in Parks.  This project serves as a placeholder for arts in parks as 

opportunities arise.        

 

Project Purpose 

Provide Arts in Parks as opportunities arise and as committed to the voters in August 
2016.      

 

Estimated Schedule 

Design & Construction  TBD 

  

 

Funding Sources 

Park Sales Tax FY 19 $ 10,000 

Park Sales Tax FY 20 $ 10,000 

Park Sales Tax FY 21 $ 10,000 

Park Sales Tax FY 22 $ 10,000 

Park Sales Tax FY 23 $ 10,000 

Total Lifetime Budget $ 50,000 

 

Estimated Annual Operating and Maintenance 

$1,000 

 

 

 

 

 

 

 



  Parks & Recreation 

2 

 

  

Project Title: Bailey Park Development 

Type:  Parks & Recreation  Activity #33032784 
 

Project Description 

Development of Park on 50 acre site  

 

Project Purpose 

Follow through on commitment to Legacy for Tomorrow and Beyond Park Sales Tax 
initiative.  Development will complement planned park activities and programming that 
began in 2016.  A master plan of improvements was completed by consulting firm of 

BBN Architects in February of 2017.  Construction to begin during FY2022.    Project costs 
for development of the park were estimated at approximately $5,500,000.  

 

Estimated Schedule 

Design January-June 2022 

Phase I Construction  June 2022-July 2023 

 

Funding Sources 

Park Sales Tax FY 2017  $25,000 

Park Sales Tax FY 2022 $400,000 

Park Sales Tax FY 2023 $5,100,000 

  

  

Total Lifetime Budget $5,525,000 

 

Estimated Annual Operating and Maintenance 

$100,000 
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Project Title: Community Center #4 

Type:  Parks & Recreation  Activity #39932784 
 

Project Description 

 LSPR is seeking locations in the south and west quadrant of the city for a new 
community center.  Staff has been performing analysis and reviewing options on a 
number of site locations that meet the criteria established in the original LFTB plan. 

 

Project Purpose 

A community center at this location is on the fringe of the desirable service area but still 

very much an ideal location to provide a community type fitness facility branded along 
the same concept of the Gamber Community Center with more functional interior uses.   

 

Estimated Schedule 

Design  July 2019-June 2020 

Construction July 2020-June 2021 

 

Funding Sources 

Park Sales Tax FY 20 $   500,000 

Park Sales Tax FY 21 $   4,500,000 

  

  

Total Lifetime Budget $5,000,000 

 

Estimated Annual Operating and Maintenance 

$250,000 
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Project Title: Eagle Creek/Park West Development 

Type:  Parks & Recreation  Activity #33632784 
 

Project Description 

Construct approximately 8,000 lf of trail east and west of Eagle Creek greenway.  
Develop neighborhood park space on east side of Park West property.  Prepare 
preliminary plans and infrastructure improvements for the development of rest of 50 

acre parcel 

 

Project Purpose 

To provide additional trail and park amenities along Mouse Creek stream corridor for 
southern portion of Lee’s Summit.  Trail would connect from Sampson Road through 
Park West and Eagle Creek Park and east to Pryor Road. 

 

Estimated Schedule 

Planning and Design June 2019-June 2020 

Construction July 2020-August 2021 

 

Funding Sources 

Park Sales Tax FY 2020 $175,000 

Park Sales Tax FY 2021 $2,325,000 

  

  

Total Lifetime Budget $2,500,000 

 

Estimated Annual Operating and Maintenance 

$10,000 
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Project Title: Field House  

Type:  Parks & Recreation  Activity #47232784 
 

Project Description 

In August 2016, Lee’s Summit voters approved a continuation of the ¼ cent sales tax for 
parks capital projects through 2033.  One of the projects identified in the capital 
campaign was construction of an indoor field house for competitive and recreational 

sports and year round training.  Construction of a field house would be approximately 
80,000-100,000 square feet.  Final location to be determined.     

 

Project Purpose 

Project is necessary to serve demands of growing youth sports associations in Lee’s 
Summit and for year round training and practice.    

 

Estimated Schedule 

Design  April 2020-March 2021 

Construction April 2021-July 2022 

 

Funding Sources 

Park Sales Tax FY 20 $  200,000 

Park Sales Tax FY 21 $  3,400,000 

Park Sales Tax FY 22 $  8,400,000 

  

Total Lifetime Budget $12,000,000 

 

Estimated Annual Operating and Maintenance 

$250,000 
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Project Title: Harris Park Restrooms  

Type:  Parks & Recreation  Activity #55032784 
 

Project Description 

Construct permanent restroom facility on north end of park near playground and 
shelter to better serve park patrons.     

 

Project Purpose 

Improvements and upgrades to park restroom facilities was a high priority from patron 
comments during the sales tax campaign in 2016.  Restrooms will serve Camp Summit 

programs along with daily park use 

 

Estimated Schedule 

Planning and Design Sept-Nov 2018 

Construction  January-May 2019 

 

Funding Sources 

Park Sales Tax FY 2019 $110,000 

  

  

  

Total Lifetime Budget $110,000 

 

Estimated Annual Operating and Maintenance 

$ 1,000 
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Project Title: Hartman Park Splashpad 

Type:  Parks & Recreation  Activity #55232784 
 

Project Description 

Construct splashpad in Hartman Park   

 

Project Purpose 

Neighborhood park improvements were a commitment in the Legacy for Tomorrow 
and Beyond Park Sales Tax program in 2008.   

 

Estimated Schedule 

Planning and Design July-Nov 2020 

Construction January-May 2021 

 

Funding Sources 

Park Sales Tax FY 2021 $ 300,000 

  

  

  

Total Lifetime Budget $ 300,000 

 

Estimated Annual Operating and Maintenance 

$20,000 
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Project Title: Hartman Park Trailhead 

Type:  Parks & Recreation  Activity #54932784 
 

Project Description 

Jackson County Missouri has begun development of a 7-mile corridor of inactive rail line 
along the Rock Island railroad for recreational trail usage.  Hartman Park serves an ideal 
location for trailhead development.  Improvements include restroom upgrades, trail 

linkage, parking lot improvements, wayfinding, and bike maintenance    

 

Project Purpose 

To promote and create improved access to Rock Island Trail and Katy Trail      

 

Estimated Schedule 

Design and Construction September 2018-May 2019 

  

 

Funding Sources 

2017 CIP Sales Tax $250,000 

  

Total Lifetime Budget $250,000 

 

Estimated Annual Operating and Maintenance 

$2,000 
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Project Title: Howard Park Renovation 

Type:  Parks & Recreation  Activity #46632784 
 

Project Description 

Park renovations to include splashpad, park shelter, nine hole disc golf course, 
permanent restrooms, single track trails, and nature playground.  A master plan of 
improvements was completed in January 2018.   

 

Project Purpose 

Renovation of neighborhood park in an underserved area.  Park was constructed in 

1998 and has aging infrastructure. 

 

Estimated Schedule 

Planning and Design July 2018-Nov 2018 

Construction January 2019-October 2019 

 

Funding Sources 

Park Sales Tax FY 2017 $  200,000 

Park Sales Tax FY 2019 $  700,000 

  

  

Total Lifetime Budget $  900,000 

 

Estimated Annual Operating and Maintenance 

$10,000 
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Project Title: Langsford/Ruiz Trail Extension 

Type:  Parks & Recreation  Activity #47432784 
 

Project Description 

In August 2016, Lee’s Summit voters approved a continuation of the ¼ cent sales tax for 
parks capital projects through 2033.  One of the projects identified in the capital 
campaign was Greenway and Trail Development.  This project is identified on the 

greenway master plan and connects Miller J Fields Park to Langsford Park.        

 

Project Purpose 

Continued Greenway and Trail Development identified in the Master Plan and as 
committed to the voters in August 2016.      

 

Estimated Schedule 

Design & Construction  2018-2019 

  

  

 

Funding Sources 

Park Sales Tax FY 19 $100,000 

  

  

  

Total Lifetime Budget $100,000 

 

Estimated Annual Operating and Maintenance 

$2,000 

 

 

 

 

 

 

 



  Parks & Recreation 
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Project Title: Lowenstein Park Improvements 
 

Type:  Parks & Recreation  Activity #33332784 
 

Project Description 

Replace existing park shelters, provide shade structures adjacent to playground, and 
update playground equipment.  Project is deferred until a FY2021 awaiting the 
outcomes of proposed development plans adjacent to the park.  

 

Project Purpose 

Existing wood shelters are in disrepair and require routine maintenance.  Metal shelters 

are lower maintenance and durable.  New shade structures and playground 
equipment will modernize the park and complement the trail renovation. 

 

Estimated Schedule 

Planning and Design July 2019-June 2020 

Construction September 2020-May 2021 

 

Funding Sources 

Park Sales Tax FY 20 $ 50,000 

Park Sales Tax FY 21 $ 350,000 

  

  

Total Lifetime Budget $ 400,000 

 

Estimated Annual Operating and Maintenance 

$2,000 

 

 

 

 

 

 

 



  Parks & Recreation 
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Project Title: LSPR Greenway Master Plan Update  

Type:  Parks & Recreation  Activity #55132784 
 

Project Description 

Plan update to greenway and trails master plan.  Previous plan was prepared in 2008      

 

Project Purpose 

Update current and planned route map for trails and greenways to update citywide 
comprehensive plan   

 

Estimated Schedule 

Planning October 2018-February 2019 

 

Funding Sources 

Park Sales Tax FY 2019 $ 20,000 

  

  

  

Total Lifetime Budget $ 20,000 

 

Estimated Annual Operating and Maintenance 

$0 
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Project Title: Pleasant Lea Park Improvements 
 

Type:  Parks & Recreation  Activity #47032784 
 

Project Description 

Construct new park shelter, provide shade structures adjacent to playground, and 
update playground equipment. Renovate and upgrade park amenities, tennis courts, 
site furnishings  

 

Project Purpose 

Existing park is aging and requires routine maintenance.  Metal shelters are lower 

maintenance and durable.  New shade structures and playground equipment will 
modernize the park and improve the appearance.  Trail renovations may be required. 

 

Estimated Schedule 

Planning and Design July 2019-June 2020 

Construction Sept 2020-May 2021 

 

Funding Sources 

Park Sales Tax FY 20 $ 50,000 

Park Sales Tax FY 21 $ 350,000 

  

  

Total Lifetime Budget $ 400,000 

 

Estimated Annual Operating and Maintenance 

$ 10,000 
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Project Title: Summit Park Renovation 
 

Type:  Parks & Recreation  Activity #33832784 
 

Project Description 

Replace aging infrastructure in park.  Park shelter will be demolished in spring 2017 
making way for future improvements.  Improvements include new park shelter, 
restrooms, ball field and tennis court fencing, playground equipment and additional 

parking.     

 

Project Purpose 

Reduce on-going maintenance and care for aging park infrastructure. 

 

Estimated Schedule 

Design July 2018-Dec 2018 

Construction January 2019-October 2019 

 

Funding Sources 

Park Sales Tax FY 2019 $1,225,000 

Park Sales Tax FY 2020 $375,000 

  

  

  

Total Lifetime Budget $1,600,000 

 

Estimated Annual Operating and Maintenance 

$20,000 
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Project Title: Wave Pool at Summit Waves   

Type:  Parks & Recreation  Activity #47132784 
 

Project Description 

In August 2016, Lee’s Summit voters approved a continuation of the ¼ cent sales tax for 
parks capital projects through 2033.  One of the projects identified in the capital 
campaign were upgrades and improvements to Summit Waves Aquatics Center.  

Construction of a wave pool with open water was originally part of the scope of the 
project but because of budget concerns the project was put on hold.  Improvements 
will be located adjacent to the current facility and will consist of approximately 6,000 SF 

of open water play with a shallow depth entry and artificially created waves.     

 

Project Purpose 

Project is necessary to make the facility competitive and current with other local and 
regional facilities.    

 

Estimated Schedule 

Design  July 2018-June 2019 

Construction July 2019-May 2020 

 

Funding Sources 

Park Sales Tax FY 19 $   420,000 

Park Sales Tax FY 20 $   4,580,000 

  

  

Total Lifetime Budget $   5,000,000 

 

Estimated Annual Operating and Maintenance 

$100,000 

 

 

 



 

CAPITAL 

IMPROVEMENT PLAN 

2019-2023 
 

 

SOLID WASTE 

 

 



Project Prior Yrs. 2019 2020 2021 2022 2023 Total
Landfill Closure Phases I and II 2,041       1,377       549          -               -               -               3,967       
Transfer Station 1,152       -               -               -               -               -               1,152       
Total 3,193       1,377       549          -               -               -               5,119       

SOLID WASTE
 (Costs in $1,000s)
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Project Title: Landfill Closure 

Type:  Solid Waste  Activity #40252086 
    

Project Description 

This project involves the phased closure of the landfill.  Components include leveling 
settled areas of the landfill, applying final cover according to Missouri Department of 
Natural Resources specifications, and testing soil densities to make sure specifications 

are achieved.  Other activities include leachate and methane system management. 

 

Project Purpose 

The City’s landfill operating permit requires proper closure of the landfill after the landfill 
has reached capacity.   

 

Estimated Schedule 

Landfill Closure-Phase I 2018-2019 

Landfill Closure-Phase II 2019-2020 

  

 

Funding Sources 

Landfill Closure Fund $3,967,000 

  

  

  

Total Lifetime Budget $3,967,000 

 

Estimated Annual Operating and Maintenance 

$10,000 
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Project Title: Trash Transfer Station 

Type:  Solid Waste  Activity #40152086 
    

Project Description 

This project involves the design, permitting and construction of a trash transfer station.  
The facility will be constructed at the City’s existing Resource Recovery Park.  
Components include, stormwater drainage, odor and blowing litter, fire safety, traffic 

managementt  and aestetic considerations. 

 

Project Purpose 

The facility will allow continued solid waste services for citizens and businesses in Lee’s 
Summit and the surrounding areas.  The project continues implementation of the City’s 
approved Solid Waste Master Plan. 

 

Estimated Schedule 

Design and Initial Permitting 2016-2017 

Construction 2017-1018 

 

Funding Sources 

Landfill Construction $1,152,200 

  

  

  

Total Lifetime Budget $1,152,200 

 

Estimated Annual Operating and Maintenance 

$5,000 

 



 

CAPITAL 

IMPROVEMENT PLAN 

2019-2023 
 

 

STORMWATER 

IMPROVEMENTS 
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Project Prior Yrs. 2019 2020 2021 2022 2023 Total
Stormwater Infrastructure Improvements 3,005       -             -             -             -             -             3,005      
Stormwater Infrastructure Improvements -               1,500      2,000      3,000      3,000      3,000      12,500    
Streambank Stabilization -               1,500      -             -             -             -             1,500      
Total 3,005       3,000      2,000      3,000      3,000      3,000      17,005    

STORM WATER
(Costs in $1,000s)



  Stormwater 
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Project Title: Stormwater Infrastructure Improvements 

Type:  Stormwater, Public Works  Activity #5433813 
    

Project Description 

This program will upgrade and/or improve the existing City stormwater system to relieve 
structural flooding throughout the City of Lee’s Summit.  Funding for this program was 
approved by the voters in the November 2007 “No Tax Increase” bond election.  The 

final project currently scheduled in this program will be in the Pine Tree Village area.  
Additional work may be programmed if there are sufficient funds after completing this 
project. 

 

Project Purpose 

To reduce or eliminate structural flooding throughout the City.  Locations of past 

flooding are outlined by the City;s Stormwater Master Plan and/or provided through 
citizen and Staff input. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2007-2015 

Construction 2014-2018 

 

Funding Sources 

Remaining Stormwater Bonds 2007 $3,005,000 

  

  

  

Total Lifetime Budget $15,800,000 

 

Estimated Annual Operating and Maintenance 

No impact on maintenance costs. 
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Project Title: Stormwater Infrastructure Improvements 

Type:  Stormwater, Public Works  Activity #57632272 
    

Project Description 

This program will upgrade and/or improve the existing City stormwater system to relieve 
structural flooding throughout the City of Lee’s Summit.  Funding for this program is 
through the 2017 CIP Sales Tax Fund.   

 

Project Purpose 

To reduce or eliminate structural flooding throughout the City.  Locations of past 

flooding are outlined by the City’s Stormwater Master Plan and/or provided through 
citizen and Staff input. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2018-2023 

Construction 2018-2023 

 

Funding Sources 

2017 CIP Sales Tax $12,500,000 

  

  

  

Total Lifetime Budget $12,500,000 

 

Estimated Annual Operating and Maintenance 

No impact on maintenance costs. 

 

 

 

 

 

 

 

 



  Stormwater 

3 

 

  

Project Title: Streambank Stabilization 

Type:  Stormwater, Public Works  Activity #54832272 
    

Project Description 

This project will stabilize streambanks at four locations, NE Bristol Drive, NE Douglas 
Street, SE 2nd Street, and SW 3rd Street.  The Bristol Drive stream will be redirected in such 
a manner to assure the longterm integrity of Bristol Drive.  The stormwater flows 

originating on the Airport will be controlled so as not to threaten Douglas Street and 
utilities in the vicinity.  The meandering of a stream toward 2nd Street and the adjacent 
sidewalk will be stabilized to protect the public infrastruture.  A global slope failure on 

the south side of SW 3rd Street will to be stabilized over the box culvert underneath. 

 

Project Purpose 

To protect the existing roadway infrastructure at four locations throughout the City.  
Streambank erosion is threatening damage to the roadways and utilities. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2018 

Construction 2018-2019 

 

Funding Sources 

2017 CIP Sales Tax $1,500,000 

  

  

  

Total Lifetime Budget $1,500,000 

 

Estimated Annual Operating and Maintenance 

No impact on maintenance costs. 

 

 

 

 



 

CAPITAL 

IMPROVEMENT PLAN 

2019-2023 
 

 

WATER UTILITIES 

SEWER CONSTRUCTION 
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Project Prior Yrs. 2019 2020 2021 2022 2023 Total
Big Creek EFHB (East & West Forks) -               50          600        -             -             -             650        
Bogg's Hollow Meter Structure 300          -               -               -               -               -               300        
Cedar Creek Improvements - MH29-220 to MH37-001 850          -             2,550     -             -             -             3,400     
Cedar Creek Interceptor - Phase III &IV 1,000       715        -             -             -             -             1,715     
Cedar Creek Interceptor - Winterset Woods & Sterling Hills 1,600       -             -             -             -             -             1,600     
Flow Monitoring 450          150        -             -             -             600        
Large Diameter Sewer and Force Main Condition Assessments 700          360        200        200        200        200        1,860     
Little Cedar - Force Main -               -             -             -             4,084     -             4,084     
Sanitary Sewer Rehab - Relining, Manhole Rehab, Tap Repairs 5,610       1,150     1,150     1,150     1,150     1,150     11,360   
Sewer Asset Management Plan 100          -             -             -             -             -             100        
Small Main Replacement Program 1,000       -             1,000     -             -             -             2,000     
Tudor Force Main - Odor Control 500          700        -             -             -             -             1,200     
Tudor Pump Station EFHB Rehabilitation 131          -             -             -             -             -             131        
Wastewater Master Plan -               -             500        -             -             -             500        
TOTAL 12,241     3,125     6,000     1,350     5,434     1,350     29,500   

SANITARY SEWER
(Costs in $1,000s)



  Water Utilities, Sanitary 

1 

 

  

Project Title: Big Creek EFHB (East & West Forks) 

Type:  Sanitary Sewer  Activity #42431583 
    

Project Description 

This project will provide storage for peak wet weather flows in the Big Creek watershed.  
Phase I of this project will determine the location to meet the storage requirements of 
the basin.  Phase II will be the construction of the basin.  

 

Project Purpose 

This basin will serve existing and future customers by reducing peak wet weather flows 

to downstream sewers and reduce potential overflows. 

 

Estimated Schedule 

Land Acquisition 2019 

Design & Construction 2020 

 

Funding Sources 

Sewer Tap Fund $650,000 

  

  

  

Total Lifetime Budget $650,000 

 

Estimated Annual Operating and Maintenance 

$2,000 

 

 

 

 

 

  



  Water Utilities, Sanitary 

2 

 

  

Project Title: Boggs Hollow Meter Structure 

Type:  Sanitary Sewer  Activity #28531583 
    

Project Description 

Secure the property for the construction of the Boggs Hollow Meter Structure, and 
construct meter structure on Boggs Hollow Interceptor. 

 

Project Purpose 

This project is in conjunction with KCMO for access to Boggs Hollow Interceptor. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2017 

Construction 2017 

 

Funding Sources 

Sewer Construction Fund $300,000 

  

  

  

Total Lifetime Budget $300,000 

 

Estimated Annual Operating and Maintenance 

$1,500 

 

 

 

 

 

 

 

 

 

 



  Water Utilities, Sanitary 

3 

 

  

Project Title: Cedar Creek Improvements – MH 29-220 

to MH 37-001 

Type:  Sanitary Sewer  Activity #42531783 
    

Project Description 

This sanitary sewer improvement project consists of upgrades to the Interceptor within 
the Cedar Creek watershed that serves the internal core of the city.  The project will 

improve approximately 5,000 LF of sewer main and will require a bore of US 50 Highway. 

 

Project Purpose 

The improvements will increase the conveyance of sewer to meet current and future 
needs within the Cedar Creek watershed as redevelopment occurs. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2017 

Construction 2020 

 

Funding Sources 

Sewer Construction Fund $2,550,000 

Sewer Tap Fund $850,000 

  

  

Total Lifetime Budget $3,400,000 

 

Estimated Annual Operating and Maintenance 

$1,000 

 

 

 

 

 

 

 



  Water Utilities, Sanitary 

4 

 

  

Project Title: Cedar Creek Interceptor Improvements 

– Phase III & IV 

Type:  Sanitary Sewer  Activity #42631783 
    

Project Description 

This sanitary sewer improvement project consists of the construction of approximately 
1,500 LF of sanitary sewer lines along the upper segments of the Cedar Creek 

interceptor. 

 

Project Purpose 

The existing sanitary sewer lines do not have capacity to convey the predicted wet-
weather flows nor meet the future needs of development in the watershed. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2016-2017 

Construction 2018 

 

Funding Sources 

Sewer Construction Fund $1,285,000 

Sewer Tap Fund $430,000 

  

  

Total Lifetime Budget $1,715,000 

 

Estimated Annual Operating and Maintenance 

$1,000 

 

 

 

 

 

 

 

 



  Water Utilities, Sanitary 

5 

 

  

Project Title: Cedar Creek Interceptor - Winterset 

Woods & Sterling Hills 

Type:  Sanitary Sewer  Activity #19631783 
    

Project Description 

This sanitary sewer improvement project consists of the construction of 2,600 LF of 
sanitary sewer relief lines ranging in pipe size from 12-inches to 15-inches in diameter on 

the lower segments of the Cedar Creek Interceptor Subbasins CC-03 and CC-04. 

 

Project Purpose 

The existing lines do not have capacity to convey the predicted peak wet weather 
sanitary sewer flows nor meet the future needs of development. The condition of the 

existing pipe system is also a concern. There has been at least one documented 
overflow in these subbasins. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2017-2018 

Construction 2018 

 

Funding Sources 

Sewer Tap Fund $565,000 

Sewer Construction Fund $1,035,000 

  

  

Total Lifetime Budget $1,600,000 

 

Estimated Annual Operating and Maintenance 

$2,000 

 

 

 

 

 

 

 



  Water Utilities, Sanitary 

6 

 

  

Project Title: FY16, FY17, FY 18 & FY19 Flow Monitoring 

Type:  Sanitary Sewer  Activity #33931783 
    

Project Description 

Provide Flow Monitoring in the portions of the South Prairie Lee, and West Prairie Lee 
Water Sheds.  

 

Project Purpose 

Extensive flow monitoring was conducted in 1996 and used to define the Sanitary Sewer 
Masterplanning project and I&I reduction projects.  The proposed flow monitoring will 

measure the success of the work done as outlined in these programs along with the 
sewer rehab programs and set a new baseline for these areas. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2017 

Construction 2019 

 

Funding Sources 

Sewer Construction Fund $600,000 

  

  

  

Total Lifetime Budget $600,000 

 

Estimated Annual Operating and Maintenance 

No additional operating/maintenance costs 

 

 

 

 

 

 

 

 



  Water Utilities, Sanitary 

7 

 

  

Large Diameter Sewer and Force Main Condition 

Assessments 

Type:  Sanitary Sewer  Activity #48331783 
    

Project Description 

Perform Condition assessments on our large diameter interceptor sewer and force 
mains.  

 

Project Purpose 

The sewer system that serves the City of Lee’s Summit is made up of a network of small 

lines which drain to larger interceptors and pumpstations.  The City has the equipment 
to inspect the small diameter mains effectively but does not have the equipment to 

inspect these larger interceptor mains or force mains as that requires specialized 
equipment.  This program will inspect these mains. 

 

Estimated Schedule 

Inspection and assessment 2018-2023 

  

 

Funding Sources 

Sewer Construction Fund $1,890,000 

  

  

  

Total Lifetime Budget $1,890,000 

 

Estimated Annual Operating and Maintenance 

No additional operating/maintenance costs 

 

 

 

 

 

 



  Water Utilities, Sanitary 

8 

 

  

Project Title: Little Cedar – Force Main 

Type:  Sanitary Sewer  Activity #42731583 
    

Project Description 

This sanitary sewer improvement project consists of a new 24” force main along Tudor 
Road from M-291 Highway to near Douglas Road. 

 

Project Purpose 

The improvements will allow 24 MGD to be conveyed to the Little Cedar Creek 
watershed from the West and South Prairie Lee watersheds.   

 

Estimated Schedule 

Design and Right of Way Acquisition 2023 

Construction 2023 

 

Funding Sources 

Sewer Tap Fund $4,084,000 

  

  

  

Total Lifetime Budget $4,084,000 

 

Estimated Annual Operating and Maintenance 

$5,000 

 

 

 

 

  



  Water Utilities, Sanitary 

9 

 

  

Project Title: Sanitary Sewer Rehabilitation - CIPP 

Lining, Manhole Rehab, Tap Repairs 

Type:  Sanitary Sewer  Activity #19131783 
    

Project Description 

Project is a multi-year rehabilitation of clay tile pipe,maholes and substandard sewer 
taps in service throughout the City that allow inflow and infiltration (I&I) to enter into the 

system.   

 

Project Purpose 

Lining of sanitary sewer pipes will reduce the I&I and the potential for blockages. 
Rehabilitation of maholes to reduce I&I and H2S corrosion. 

Repair of substandard sewer taps to reduce I&I and the potential for blockages. 

 

Estimated Schedule 

Design and Right of Way Acquisition N/A 

Construction Ongoing 

 

Funding Sources 

Sewer Construction Fund $11,360,000 

  

  

  

Total Lifetime Budget $11,360,000 

 

Estimated Annual Operating and Maintenance 

No additional operating/maintenance costs 

 

 

 

 

 

 

 



  Water Utilities, Sanitary 

10 

 

  

Sewer Asset Management Plan 

Type:  Sanitary Sewer  Activity #48431783 
    

Project Description 

Create a new asset management plan for the sewer lines managed Water Utilities. 

 

Project Purpose 

The sewer systems contrains a system of pipes on which the Water Utilities Department 
collects data daily.  The Sewer Asset Management plan will review our current practices 
and standard operating proceedures and make recommendations to move us to the 

best practices in this area. 

 

Estimated Schedule 

Inspection and assessment 2018 

  

 

Funding Sources 

Sewer Construction Fund $100,000 

  

  

  

Total Lifetime Budget $100,000 

 

Estimated Annual Operating and Maintenance 

No additional operating/maintenance costs 

 

 

 

 

 

 

 

 



  Water Utilities, Sanitary 

11 

 

  

Project Title: Small Main Replacement Program 

Type:  Sanitary Sewer  Activity #34031783 
    

Project Description 

Replacement of undersized and dilapidated sewer mains around the City. 

 

Project Purpose 

Segments of line have been identified that are under the current standard for 
minumum size and in poor condition.  These lines will be replaced to bring them up to 
standard and reduce  I&I and potential for blockage. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2016 – 2020 

Construction 2016 - 2020 

 

Funding Sources 

Sewer Construction Fund $2,000,000 

  

  

  

Total Lifetime Budget $2,000,000 

 

Estimated Annual Operating and Maintenance 

No additional operating/maintenance costs 

 

 

 

 

 

 

 

 

  



  Water Utilities, Sanitary 

12 

 

  

Project Title: Tudor Force Main – Odor Control 

Type:  Sanitary Sewer  Activity #42831583 
    

Project Description 

 This project involves the design and installation of an Oxygen Injection System for odor 
control at the pump station. 

 

Project Purpose 

This project will reduce maintenance costs and improve odor control effectiveness.  
Costs associated with chemical delivery, storage and operation will be reduced. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2017 

Construction 2019 

 

Funding Sources 

Sewer Construction Fund $1,200,000 

  

  

  

Total Lifetime Budget $1,200,000 

 

Estimated Annual Operating and Maintenance 

$5,000 

 

 

  



  Water Utilities, Sanitary 

13 

 

  

Tudor Pump Station EFHB Rehabilitation 

Type:  Sanitary Sewer  Activity #48631783 
    

Project Description 

The floor in the Excess Flow Holding Basin at Tudor Road Pump Station is showing signs of 
distress and cracking and is in need of repair.  

 

Project Purpose 

The EFHB at Tudor Road Pumpstation was constructed in 1991 and is utiltized to equalize 
flows into the pumpstation during rain events.  The floor in the EFHB is beginning to 

deteriorate and show signs of cracking.  This project will be to remediate this issue and 
keep this vital piece of our system in service. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2018 

Construction 2018 

 

Funding Sources 

Sewer Construction Fund $131,000 

  

  

  

Total Lifetime Budget $131,000 

 

Estimated Annual Operating and Maintenance 

No additional operating/maintenance costs 

 

 

 

 

 

 

 

 



  Water Utilities, Sanitary 

14 

 

  

Project Title: Wastewater Master Plan 

Type:  Sanitary Sewer  Activity #42931583 
    

Project Description 

This project consists of analysis, modeling, and evaluation of the Sanitary Sewer System. 

  

Project Purpose 

This project will ensure that the City’s wastewater system is adequately prepared to 
meet future growth needs through an analysis the current infrastructure considering the 
number of improvements that have been made to the system. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2020 

Construction 2020 

 

Funding Sources 

Sewer Construction Fund $500,000 

  

  

  

Total Lifetime Budget $500,000 

 

Estimated Annual Operating and Maintenance 

 

 

 

 



 

CAPITAL 

IMPROVEMENT PLAN 

2019-2023 

 

WATER UTILITIES 

WATER IMPROVEMENTS 

 

 



Project Prior Yrs. 2019 2020 2021 2022 2023 Total
Harris Park Standpipe - Recoating -               -             287        -             -             -             287        
Hook Tower - Recoating 409          -             -             -             -             -             409        
Interconnection Projects – Tri County Water Authority -               -             200        -             -             -             200        
Ranson Tower - Recoating 324          517        -             -             -             -             841        
SCADA Radio Communications* 870          -             -             -             -             -             870        
Scherer Tower - Recoating 417          -             -             -             -             -             417        
South Terminal Discharge Main -               231        1,581     -             -             -             1,812     
Transmission Main Condition Assessment 275          400        -             -             850        2,000     3,525     
Water Asset Management Plan -               -             100        -             -             -             100        
Water Main - Harris Rd - Herring to Haines 504          -             -             -             -             504        
Water Main – Lakewood Way – Ridgewood to Bowlin Rd -               -             -             -             400        -             400        
Water Main – Samson Road Existing 12” to Hook 682          -             -             -             -             -             682        
Water Main – View High Longview Golf to Chipman Upsize 340          -             -             -             -             -             340        
Water Main Rehab FY17 2,000       -             -             -             -             -             2,000     
Water Main Rehab FY18 2,400       -             -             -             -             -             2,400     
Water Main Rehab FY19 -               2,500     -             -             -             -             2,500     
Water Main Rehab FY20 -               -             3,000     -             -             -             3,000     
Water Main Rehab FY21 -               -             -             2,750     -             -             2,750     
Water Main Rehab FY22 -               -             -             -             3,750     -             3,750     
Water Main Rehab FY23 -               -             -             -             -             4,250     4,250     
Water Master Plan Update -               -             -             250        -             -             250        
Water Meter Replacement 1,600       400        400        400        400        400        3,600     
Water Operations Site Remediation and Genset Reconditioning 400          -             -             -             -             -             400        
Woods Chapel Tower - Recoating 333          -             -             -             -             -             333        
Level II Water Audit -               50          -             -             -             -             50          
Cathodic Protection Pilot Program -               250        -             -             -             -             250        
TOTAL 10,554     4,348     5,568     3,400     5,400     6,650     35,920   

*Includes funding from Sewer Construction Fund since system serves both water and sewer facilities.

WATER
(Costs in $1,000s)



  Water Utilities, Water 

1 

 

  

Project Title: Harris Park Standpipe - Recoating 

Type:  Water Utilities  Activity #43031883 
    

Project Description 

Project consists of recoating interior and exterior of standpipe located in Harris Park. 

 

Project Purpose 

The Harris Park Standpipe provides storage to meet peak demands during the summer.   

 

Estimated Schedule 

Design  2020 

Construction 2020 

 

Funding Sources 

Water ERP $287,000 

  

  

  

Total Lifetime Budget $287,000 

 

Estimated Annual Operating and Maintenance 

$0 

 

  



  Water Utilities, Water 

2 

 

  

Project Title: Hook Tower - Recoating 

Type:  Water Utilities  Activity #43131883 
    

Project Description 

Project consists of recoating interior and exterior of water tower located at Hook Road 
& Ward Road.   

 

Project Purpose 

Recent inspections have indicated that the exterior coating is seperating from the 
undercoat.  The tower was put into service in 2004 and is an intergral part of the 

distribution system.  The tower provides water storage for peak demands and 
emergencies. 

 

Estimated Schedule 

Design  2017 

Construction 2017 

 

Funding Sources 

Water ERP $409,000 

  

  

  

Total Lifetime Budget $409,000 

 

Estimated Annual Operating and Maintenance 

$0 

 

 

 

 

 

 

 

 



  Water Utilities, Water 

3 

 

  

Project Title: Interconnection Projects – Tri County 

Water Authority 

Type:  Water Utilities  Activity #48731483 
    

Project Description 

Provide Redundancy with interconnection points to Tri County Water Authority 
Connect to the transmission main at Ranson and Scherer Road Towers 

 

Project Purpose 

Continued efforts to maintain and strengthen our water distribution system. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2020 

Construction 2020 

 

Funding Sources 

Water Tap $200,000 

  

  

  

Total Lifetime Budget $200,000 

 

Estimated Annual Operating and Maintenance 

No additional operating/maintenance costs 

 

 

 

 

 

 

 

 

 



  Water Utilities, Water 

4 

 

  

Project Title: Ranson Tower - Recoating 

Type:  Water Utilities  Activity #43231883 
    

Project Description 

Project consists of recoating interior and exterior of water tower located on Ranson 
Road south of US 50 Hwy.   

 

Project Purpose 

The tower was recoated in 2004 and had an expected life of 12 years.  The Ranson 
tower is an intergral part of the distribution system and provides water storage for peak 

summer demands and emergencies. 

 

Estimated Schedule 

Design  2017 

Construction 2019 

 

Funding Sources 

Water ERP $841,000 

  

  

  

Total Lifetime Budget $841,000 

 

Estimated Annual Operating and Maintenance 

$0 

 

 

 

 

  



  Water Utilities, Water 

5 

 

  

Project Title: SCADA Radio Communications 

Type:  Water Utilities  Activity #1553161 
    

Project Description 

Replace the SCADA control system’s existing leased phone lines with a radio based 
communication system by expanding upon the public safety radio project.  
Approximately 35 radio segments will be added to the public safety hub and will utilize 

a fiber connection linking the SCADA host computer to the radio hub.  The SCADA 
component of the radio system will be owned and maintained by the Utility. The SCADA 
system serves both water and sewer facilities so the project is funded from both water 

construction and sewer construction accounts. 

 

Project Purpose 

The existing leased line communication system is an outdated technology and has 
become time consuming to maintain and increasingly expensive to utilize. The 

conversion to a privately owned system utilizing current radio technologies will increase 
the reliability of control system communications, will extend the useful life of the 
communication system, and will reduce its overall annual cost. 

 

Estimated Schedule 

Design  2017 

Construction 2017-2018 

 

Funding Sources 

Water Construction $870,000 

  

  

  

Total Lifetime Budget $870,000 

 

Estimated Annual Operating and Maintenance 

No additional operating/maintenance costs 

 

 

 

  



  Water Utilities, Water 

6 

 

  

Project Title: Scherer Tower - Recoating 

Type:  Water Utilities  Activity #43331883 
    

Project Description 

Project consists of recoating interior and exterior of water tower on Scherer Road, west 
of Pryor Road.  

 

Project Purpose 

Recent inspections have indicated that the exterior coating fading and should be 
recoated in 2018.  The tower was placed into service in 2002 and is an intergral part of 

the distribution system.  The tower provides water storage for peak summer demands 
and emergencies. 

 

Estimated Schedule 

Design  2018 

Construction 2019 

 

Funding Sources 

Water ERP $417,000 

  

  

  

Total Lifetime Budget $417,000 

 

Estimated Annual Operating and Maintenance 

$0 

 

 

  



  Water Utilities, Water 

7 

 

  

Project Title: South Terminal Discharge Main 

Type:  Water Utilities  Activity #34431483 
    

Project Description 

Create a redundant water discharge connection to the Kansas City transmission main 
at South Terminal. 

 

Project Purpose 

Reduce pressure and velocity on the water supply system at South Terminal. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2019 

Construction 2020 

 

Funding Sources 

Water Tap $1,812,000 

  

  

  

Total Lifetime Budget $1,812,000 

 

Estimated Annual Operating and Maintenance 

No additional operating/maintenance costs 

 

 

 

 

 

 

 

 

 



  Water Utilities, Water 

8 

 

  

Project Title: Transmission Main Condition Assessment 

Type:  Water Utilities  Activity #48831683 
    

Project Description 

Condition Assessment of select Large Diameter (greater than 16”) transmission mains. 

 

Project Purpose 

The water system contrains a system of pipes on which the Water Utilities Department 
collects data daily.  The large transmission main system in Lee’s Summit is the backbone 
of our water supply 

 

Estimated Schedule 

On Going Condition Assessment 2018-2023 

  

 

Funding Sources 

Water Construction $3,525,000 

  

  

  

Total Lifetime Budget $3,525,000 

 

Estimated Annual Operating and Maintenance 

No additional operating/maintenance costs 

 

 

 

 

 

 

 

 

 



  Water Utilities, Water 

9 

 

  

Project Title: Water Asset Management Plan 

Type:  Water Utilities  Activity #48931683 
    

Project Description 

Create a new asset management plan for the water lines managed Water Utilities. 

 

Project Purpose 

The water system contrains a system of pipes on which the Water Utilities Department 
collects data daily.  The Water Asset Management plan will review our current practices 
and standard operating proceedures and make recommendations to move us to the 

best practices in this area. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2020 

Construction 2020 

 

Funding Sources 

Water Construction $100,000 

  

  

  

Total Lifetime Budget $100,000 

 

Estimated Annual Operating and Maintenance 

No additional operating/maintenance costs 

 

 

 

 

 

 

 

 



  Water Utilities, Water 

10 

 

  

Project Title: Water Main – Harris Road (Herring to 

Haines) 

Type:  Water Utilities  Activity #43431683 
    

Project Description 

Rehabilitation and upsizing of water mains at: 
- - Harris Rd – Herring to Haines 

 

Project Purpose 

Continued efforts to maintain and strengthen our water distribution system. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2018 

Construction 2018 

 

Funding Sources 

Water Construction $280,000 

Water Tap $69,000 

District 14 $155,000 

  

Total Lifetime Budget $504,000 

 

Estimated Annual Operating and Maintenance 

No additional operating/maintenance costs 

 

 

 

 

 

 

 

 



  Water Utilities, Water 

11 

 

  

Project Title: Water Main – Lakewood Way – 

Ridgewood to Bowlin Rd 

Type:  Water Utilities  Activity #49031483 
    

Project Description 

Connect existing Waterlines and Ridgewood and Bowlin Road to create a looped 
system. 

 

Project Purpose 

Continued efforts to maintain and strengthen our water distribution system. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2022 

Construction 2022 

 

Funding Sources 

Water Tap $400,000 

  

  

  

Total Lifetime Budget $400,000 

 

Estimated Annual Operating and Maintenance 

No additional operating/maintenance costs 

 

 

 

 

 

 

 

 



  Water Utilities, Water 

12 

 

  

Project Title: Water Main – Samson Road Existing 12” 

to Hook 

Type:  Water Utilities  Activity #49131483 
    

Project Description 

Rehabilitation and upsizing of water mains at: 
Along Sampson Road in support of development 

 

Project Purpose 

Continued efforts to maintain and strengthen our water distribution system. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2018 

Construction 2018 

 

Funding Sources 

Water Tap $613,800 

Water Construction $68,200 

  

  

Total Lifetime Budget $682,000 

 

Estimated Annual Operating and Maintenance 

No additional operating/maintenance costs 

 

 

 

 

 

 

 

 

  



  Water Utilities, Water 

13 

 

  

Project Title: Water Main – View High Longview Golf to 

Chipman Upsize 

Type:  Water Utilities  Activity #49231483 
    

Project Description 

Rehabilitation and upsizing of water mains at: 
Along Viewhigh Drive to Chipman in support of development 

 

Project Purpose 

Continued efforts to maintain and strengthen our water distribution system. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2018 

Construction 2018 

 

Funding Sources 

Water Tap $227,800 

Water Construction $112,200 

  

  

Total Lifetime Budget $340,000 

 

Estimated Annual Operating and Maintenance 

No additional operating/maintenance costs 

 

 

 

  



  Water Utilities, Water 

14 

 

  

Project Title: Water Main Rehabilitation FY17 

Type:  Water Utilities  Activity #20331683 
    

Project Description 

Rehablilitation of water mains on: 
- Braeside Park Donovan and Robin Rd 
- NE Main St, Forest to 1st 

- Village Fair Phase II 

 

Project Purpose 

Continued efforts to maintain and strengthen our water distribution system. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2017 

Construction 2017 

 

Funding Sources 

Water Construction $2,000,000 

  

  

  

Total Lifetime Budget $2,000,000 

 

Estimated Annual Operating and Maintenance 

No additional operating/maintenance costs 

 

 

 

 

 

 

 

 

 



  Water Utilities, Water 

15 

 

  

Project Title: Water Main Rehabilitation FY18 

Type:  Water Utilities  Activity #20431683 
    

Project Description 

Rehablilitation of water mains on: 
- Lakeview and 1st 
- Lynn and Applewood St 

- Applewood and Magnolia 
- Wicklow  
- Hilltop School 

 

Project Purpose 

Continued efforts to maintain and strengthen our water distribution system. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2018 

Construction 2018 

 

Funding Sources 

Water Construction $2,400,000 

  

  

  

Total Lifetime Budget $2,400,000 

 

Estimated Annual Operating and Maintenance 

No additional operating/maintenance costs 

 

  



  Water Utilities, Water 

16 

 

  

Project Title: Water Main Rehabilitation FY19 

Type:  Water Utilities  Activity #28631683 
    

Project Description 

Rehablilitation of water mains on: 
- Raintree Drive Clubhouse Option 
- Woods Chapel West of Lakeview 

- Bordner and 11th   
- NW Prior Road and Under 470 
- Raintree cul-de-sacs – Lido, Pendant, Starboard, Ensign, Breezy Point 

-Agate Dr and Circle 

 

Project Purpose 

Continued efforts to maintain and strengthen our water distribution system. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2019 

Construction 2019 

 

Funding Sources 

Water Construction $2,500,000 

  

  

  

Total Lifetime Budget $2,500,000 

 

Estimated Annual Operating and Maintenance 

No additional operating/maintenance costs 

 

 

 

 

 

 



  Water Utilities, Water 

17 

 

  

Project Title: Water Main Rehabilitation FY20 

Type:  Water Utilities  Activity #34331683 
    

Project Description 

Rehablilitation of water mains on: 
- Quik Trip and Squeaky Clean Carwash 
- 5th Ter Melody to Bayberry 

- 7th Pl 
- Windsboro Dr, Nottingham to Williamsburg 
- Pheasant Run Apartments 

- Westwind Ln 
-Basswood 

- Lake Lee’s Summit Phase 1 
- NW Murray Road 
- NW Executive Way and Obrien 

 

Project Purpose 

Continued efforts to maintain and strengthen our water distribution system. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2020 

Construction 2020 

 

Funding Sources 

Water Construction $3,000,000 

  

  

  

Total Lifetime Budget $3,000,000 

 

Estimated Annual Operating and Maintenance 

No additional operating/maintenance costs 

 

 

 

  



  Water Utilities, Water 

18 

 

  

Project Title: Water Main Rehabilitation FY21 

Type:  Water Utilities  Activity #43831683 
    

Project Description 

Rehablilitation of water mains on: 
- 7th Terrace, Vista west to 8 inch 
- Sampson Road and Longview Farms – Phase 1 

- Summit Point Condos 
- Highway Ln, Peggy 1st and McCLendon 
- Brentwood South of Langsford 

- SW Winter Park Blvd 

 

Project Purpose 

Continued efforts to maintain and strengthen our water distribution system. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2021 

Construction 2021 

 

Funding Sources 

Water Construction $2,750,000 

  

  

  

Total Lifetime Budget $2,750,000 

 

Estimated Annual Operating and Maintenance 

No additional operating/maintenance costs 

 

 

 

  



  Water Utilities, Water 

19 

 

  

Project Title: Water Main Rehabilitation FY22 

Type:  Water Utilities  Activity #43831683 
    

Project Description 

Rehablilitation of water mains on: 
- Briarcroft 
- Pergola View 

- Bramble Trail 
- Timber Lake Estates 

 

Project Purpose 

Continued efforts to maintain and strengthen our water distribution system. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2022 

Construction 2022 

 

Funding Sources 

Water Construction $3,750,000 

  

  

  

Total Lifetime Budget $3,750,000 

 

Estimated Annual Operating and Maintenance 

No additional operating/maintenance costs 
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Project Title: Water Main Rehabilitation FY23 

Type:  Water Utilities  Activity #43831683 
    

Project Description 

- Rehablilitation of water mains of various sizes throughout the City. 

 

Project Purpose 

Continued efforts to maintain and strengthen our water distribution system. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2023 

Construction 2023 

 

Funding Sources 

Water Construction $4,250,000 

  

  

  

Total Lifetime Budget $4,250,000 

 

Estimated Annual Operating and Maintenance 

No additional operating/maintenance costs 
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Project Title: Water Master Plan Update 

Type:  Water Utilities  Activity #49331683 
    

Project Description 

Our most recent Water Master Plan was completed in 2006 and is becoming out of 
date with the growth of our City and the changing technologies and water use levels.  
Water Utilities proposes to update the current plan to reflect the system as it is now and 

provide direction for the future. 

 

Project Purpose 

Provide future planning and direction for the utilty. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2021 

Construction 2021 

 

Funding Sources 

Water Tap $250,000 

  

  

  

Total Lifetime Budget $250,000 

 

Estimated Annual Operating and Maintenance 

No additional operating/maintenance costs 
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Project Title: Water Meter Replacement 

Type:  Water Utilities  Activity #20531683 
    

Project Description 

Replacement of water meters throughout the City. 

 

Project Purpose 

Water meters degrade over the life of the meter and readings begin to slow.  To ensure 
accurate readings and sustain revenues, water meters need to be replaced. 

 

Estimated Schedule 

Design and Right of Way Acquisition N/A 

Construction Ongoing 

 

Funding Sources 

Water Construction $3,600,000 

  

  

  

Total Lifetime Budget $3,600,000 

 

Estimated Annual Operating and Maintenance 

$70,000 
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Project Title: Water Operations Site Remediation and 

Genset Reconditioning 

Type:  Water Utilities  Activity #49431883 
    

Project Description 

Demo of some of the existing buildings at the Douglas and Chipman Operations Facility 
after the new facility is complete.  

 

Project Purpose 

Continued efforts to maintain and strengthen our water distribution system. 

 

Estimated Schedule 

Design and Right of Way Acquisition 2018 

Construction 2018 

 

Funding Sources 

Water ERP Fund 318 $400,000 

  

  

  

Total Lifetime Budget $400,000 

 

Estimated Annual Operating and Maintenance 

N/A 
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Project Title: Woods Chapel Tower - Recoating 

Type:  Water Utilities  Activity #43931883 
    

Project Description 

Project consists of recoating interior and exterior of water tower north of Woods Chapel 
on Lakewood Way.  

 

Project Purpose 

Recent inspections have indicated that the exterior coating fading and should be 
recoated in 2018.  The tower was placed into service in 2000 and is an intergral part of 

the distribution system.  The tower provides water storage for peak summer demands 
and emergencies. 

 

Estimated Schedule 

Design  2018 

Construction 2018 

 

Funding Sources 

Water ERP $333,000 

  

  

  

Total Lifetime Budget $333,000 

 

Estimated Annual Operating and Maintenance 

$0 
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Project Title: Level II Water System Audit 

Type:  Water Utilities  Activity #57731683 
    

Project Description 

Project Consists doing a Level II Water Audit to produce a clearer more reliabel review 
of the systems water, purchases sales, non revenue water and water losses.  

 

Project Purpose 

The utility does water balance and audit program internally to measure the intergrity of 
our system and its appurtenances.  A Level II Audit will further enhance this tool to 

ensure the long term integrity of the system.   

 

Estimated Schedule 

Design  2019 

Construction 2019-2020 

 

Funding Sources 

Water Construction $50,000 

  

  

  

Total Lifetime Budget $50,000 

 

Estimated Annual Operating and Maintenance 

$0 
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Project Title: Cathodic Protection Pilot Program 

Type:  Water Utilities  Activity #57831683 
    

Project Description 

Project Consists of installing cathodic protection in the form of sacrificial anodes on a 
portion of the system which is showing signs of corrosion to slow the loss of the wall on 
the metalic water lines.  

 

Project Purpose 

Watermain break data indicates that we are seeing wall degredation on lines installed 

as recently as 20 years ago.  This is due to the type of materials and construction 
methods used at that time.  This corrosive degredation is creating a potential for an 
increased main break rate in the near future and the need for a rapid expansion in 

main replacement.  The use of cathodic protection  is hoed to slow this corrosion and 
allow us to replace these mains at a more reasonable rate. 

 

Estimated Schedule 

Design  2019 

Construction 2019-2020 

 

Funding Sources 

Water Construction $250,000 

  

  

  

Total Lifetime Budget $250,000 

 

Estimated Annual Operating and Maintenance 

$0 
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