
Eagle Creek 16th Plat

Project No.: 018-0847

Date: 2020/05/27

ITEM OF WORK QUANTITY UNIT UNIT COST COST % COMPLETE

GRADING  

1 Common Excavation ( >10 acre site ) 23685.00 C.Y. $3.60 85,266.00 100%

2 Embankment ( >10 acre site ) 23957.00 C.Y. $2.10 50,309.70 100%

   Subtotal 135,575.70 100%

PAVEMENT

3 2" Mill and Overlay 627.00 S.Y. $18.00 11,286.00 100%

4 6" Asphalt 3865.00 S.Y. $22.00 85,030.00 100%

5 Stabilized Subgrade 4715.00 S.Y. $3.00 14,145.00 100%

6 6" MoDOT Type 5 Aggregate 4715.00 S.Y. $6.25 29,468.75 100%

Subtotal 139,929.75 100%

PAVEMENT MARKING AND SIGNAGE

7 Street Name Signs 2.00 Ea. $300.00 600.00 0%

8 Stop Signs 1.00 Ea. $325.00 325.00 0%

Subtotal 925.00 0%

CURBS, SIDEWALKS & DRIVES 

Curb and Gutter

9 Curb & Gutter ( Type CG-2 ) 2721.00 L.F. $15.00 40,815.00 100%

10 Concrete Sidewalks ( 5' Wide ) 2418.00 L.F. $16.25 39,292.50 95%

11 Curb Ramps with Detectable Warning 1.00 EA. $1,200.00 1,200.00 100%

 Subtotal 81,307.50 100%

STORM SEWERS

High Density Polyethylene Pipe

12 15" HDPE 551.00 L.F. $42.00 23,142.00 100%

13 24" HDPE 725.00 L.F. $56.00 40,600.00 100%

Structures

Manholes

14 4' dia. ( 0'-6' deep ) 3.00 Ea. $2,850.00 8,550.00 100%

Curb Inlets

15 Std. 5' x 3' Inside (0' - 6' deep) 7.00 Ea. $3,300.00 23,100.00 95%

Field Inlets   

16 Std. 4' x 4' Inside (0' - 6' deep) 4.00 Ea. $3,200.00 12,800.00 100%

Miscellaneous  

17 Connect to Existing Structures 1.00 Ea. $2,000.00 2,000.00 100%

Subtotal 110,192.00 100%

SANITARY SEWERS

Mains (0' - 16' deep)

18 8" PVC (SDR-26) 1329.53 L.F. $36.00 47,863.08 100%

Laterals

19 4" Pipe 1635.17 L.F. $31.00 50,690.27 100%

Service Line Connections (Wyes, Bends, Risers)  
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20 8" Mains 40.00 Ea. $130.00 5,200.00 100%

Manholes  

21 4' dia. ( 0'-12' deep ) 6.00 Ea. $3,900.00 23,400.00 100%

22 Connect to Existing Manhole 3.00 Ea. $2,100.00 6,300.00 100%

  Subtotal 133,453.35 100%

WATER LINES

Mains

23 6" DIP 22.41 L.F. $36.00 806.76 100%

24 6" C900 PVC 423.04 L.F. $38.00 16,075.52 100%

25 8" C900 PVC 1051.11 L.F $46.00 48,351.06 100%

Bends  

26 6" Mains 10.00 Ea. $210.00 2,100.00 100%

27 8" Mains 7.00 Ea. $290.00 2,030.00 100%

Blowoff Assemblies (inc. Straddle Block)  

28 6" Mains 1.00 Ea. $3,200.00 3,200.00 100%

Miscellaneous  

29 Chlorination and Connection to Existing 5.00 Ea. $3,100.00 15,500.00 100%

 Subtotal 88,063.34 100%

EROSION CONTROL   

30 Vehicle Tracking Device 1.00 Ea. $2,400.00 2,400.00 100%

31 Sediment Trap (Rock and Gravel) 1.00 Ea. $2,450.00 2,450.00 100%

32 Inlet Protection 22.00 Ea. $130.00 2,860.00 100%

33 Rock Check Dams 10.00 Ea. $440.00 4,400.00 100%

34 Silt Fence 3080.00 L.F. $2.10 6,468.00 100%

 Subtotal 18,578.00 100%

MISCELLENOUS   

35 Clearing 0.30 Ac. $10,250.00 3,075.00 100%

36 Temporary Cul-De-Sac Removal 518.00 S.Y. $8.25 4,273.50 100%

37 Seeding 1.00 Ea. $5,000.00 5,000.00 0%

38 Conduit 1.00 Ea. $40,000.00 40,000.00 0%

 Subtotal 52,348.50 14%

GRAND TOTAL (REMAINING WORK) 49,044.63

Final construction costs may be impacted by input from local, state, and federal regulatory authorities.  Estimate

does not include state or federal regulatory permit fees or potential mitigation cost for stream and wetland

impacts.

Construction costs are subject to unit cost increases due to inflation and market factors beyond control of or

unknown to consultant at time of estimate.

We do not guarantee that our opinions will not differ materially from negotiated prices or bids.  If assurances

as to probable construction costs are desired, an independent estimator or contractor should be employed.
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