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MODIFICATION NO. 1 TO AGREEMENT  
DATED JULY 16, 2019 (RFQ NO. 543-32272B)  

FOR PROFESSIONAL ENGINEERING SERVICES 
FOR STORMWATER – SE HACKAMORE DRIVE & SE SECRETARIAT DRIVE 

 
THIS MODIFICATION TO AGREEMENT made and entered into this ____ day of 

___________________, 20____, by and between the City of Lee's Summit, Missouri (hereinafter 
“City”), and Intuition & Logic Inc. (hereinafter “Engineer”).  

 
WITNESSETH: 

 
WHEREAS, City and Engineer entered into an Agreement dated 07/16/2019 (RFQ No. 

543-32272B) for professional engineering services for STORMWATER – SE HACKAMORE 
DRIVE & SE SECRETARIAT DRIVE (hereinafter “Base Agreement”); and 
 

 WHEREAS, City and Engineer desire to amend the provisions of the Base Agreement 
as provided herein; and 

 
 WHEREAS, Engineer has submitted a proposal for the amended engineering services 
and an estimate of engineering costs to perform said services; and 
 
 WHEREAS, the City Manager is authorized and empowered by City to execute contracts 
providing for professional engineering services.  
 
 NOW THEREFORE, in consideration of the mutual covenants and considerations herein 
contained, IT IS HEREBY AGREED by the parties hereto to amend the following Articles 
contained in the Base Agreement as follows: 

 
ARTICLE I 

SCOPE OF SERVICES TO BE PROVIDED BY THE ENGINEER 
 
Article I of the Base Agreement, as amended, is hereby amended as shown in Exhibit A, entitled 
“Lee’s Summit, MO SE Hackamore Drive and SW Secretariat Drive Regional Flood Control 
Detention Basins Design Phase 2 Scope of Service“, attached hereto and incorporated herein by 
reference. 

 
ARTICLE IV 

PAYMENTS TO THE ENGINEER 
 
Article IV of the Base Agreement, as amended, is hereby amended to provide additional 
compensation to Engineer as follows: 
 
A. The additional compensation to be paid to Engineer for the amended Basic Services 

described in Article I, of this Modification No.1, above shall not exceed the total sum of One 
Hundred Seventy Nine Thousand Eight Hundred Sixty Seven Dollars Dollars ($179,867.00).   
The maximum not to exceed fees (hourly fees and expenses) by project phase is hereby 
amended to the amounts set forth in subsection B below.  The total fees (hourly fees and 
expenses) for the Basic Services is hereby amended and shall not exceed the total sum of 
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Two Hundred Fifty Nine Thousand Six Hundred Forty Four Dollars and Twenty Cents 
($259,644.20). 

 
 
B. The amended total not to exceed amount for both the Basic Services and Optional Services 

is Two Hundred Fifty Nine Thousand Six Hundred Forty Four Dollars and Twenty Cents 
($259,644.20). 
 
 

ARTICLE V 
COMPLETION TIME 

 
Article V of the Base Agreement, as amended, is hereby amended as follows: 
 
  
Project Phase Begin Date (Mo/Yr) 

 
Completion Date (Mo/Yr) 

Surveying September 2020 October 2020 

Design Development Plans 
and Cost Opinion 

September 2020 January 2021 

Permitting October 2020 July 2021 
Public Engagement January 2021 March 2021 
Final Plans and Specifications March 2021 May 2021 
Bidding Services July 2021 July 2021 
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Lee’s Summit, MO SE Hackamore Drive and SW Secretariat Drive  
Regional Flood Control Detention Basins Design 
Phase 2 Scope of Service 
 
The purpose of the following scope of services is to provide design, permitting, utility coordination, easement and 
right of way documents, public involvement, final plans and specifications, cost estimates, construction documents 
and bidding services for three Regional Detention Basins.  
 
1.0 Surveying  

I&L will provide surveying sufficient to produce final plans and easement documents.  
1.1 Topographic Survey 

Provide normal and customary topographic surveying sufficient to produce 1’ contours. 
Topographic survey limits are indicated by solid red line in the survey exhibit.  Combine Phase 1 and 
Phase 2 survey data into one AutoCAD drawing. If geotechnical field sampling is complete, the 
topographic survey will include locating the boring holes.  

1.2 Channel and Floodplain Sections 
Provide up to 20 channel cross section located along Tributary G between Mo‐291 and Mandan 
Lane. Final cross section locations and limits to be provided. The cross section lengths will vary, 
however, the lengths will not exceed an average of 400ft per section.  

1.3 Profile Survey 
Provide profile survey of channel thalweg for the channel indicated by blue dashed line in the 
survey exhibit. 

1.4 Horizontal and Vertical Control  
Establish survey control using existing available reference control monuments and place site control 
points and benchmarks with reference ties for use during construction.  

1.5 Parcel and Boundary Information 
Provide parcel and boundary information based on CITY and County records. This is not a boundary 
survey. Locate enough property corners to approximate boundary lines on the survey. Include 

Survey Exhibit
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parcel information (owner, deed book and page, etc.) and meets and bounds data for parcels 
indicated by yellow stars in the survey exhibit.  
 

2.0 Regional Detention Basin Design 
Regional detention basin design will focus on refining the preliminary basin sizing, overflow structure sizing, 
flow reduction benefit and impoundment risk assessment.   
2.1 Geometric Design 

I&L will determine final dam height, basin geometry and outlet structure geometry for all three 
dams. 

2.2 H&H Analysis 
I&L will update the Alternatives Analysis H&H models with survey and final geometry, verify no 
adverse impact upstream, and evaluate flood effect downstream. 

2.3 Calculation Report 
I&L will summarize the hydraulic, hydrologic, and geometric design for each dam for use in the 
FEMA CLOMR submittal. 

 
3.0 Dam Breach Analysis 

I&L will prepare a dam breach analysis in HEC RAS to illustrate potential downstream inundation of a 
theoretical catastrophic breach. 
3.1 Dam Breach Analysis 
3.2 Risk Inundation Maps 
3.3 Analysis Documentation 

I&L will summarize the dam breach analysis approach and results in a design memorandum. 
 
4.0 Geotechnical Services 

Geotechnical services are necessary for channel, dam foundations and embankment, retaining walls and 
other situations where soil stability may affect design.  
4.1 Geotechnical Exploration  

4.1.1 The CITY will obtain permission for the Geotechnical Firm to access the boring locations.   
4.1.2 The boring locations are generally in heavily vegetated areas.  The Geotechnical Engineer 

will engage a hi‐lift or bulldozer to clear vegetation, brush and smaller trees to permit drill 
rig access.  Clearing is anticipated to take one day.  

4.1.3 The Geotechnical Engineer will notify Missouri One‐Call prior to mobilization 
4.1.4 The Geotechnical Engineer will mobilize a lower ground pressure, all‐terrain drill rig to 

reduce ground disturbance.   
4.1.5 Restoration of ruts or cleared areas and/or restitution of crop damage cause by the drill rig 

and/or support truck is not included in this scope of services.   
4.1.6 The Geotechnical Engineer will drill a total of 15 borings; i.e. five (5) borings for each dam.  

At each site, three of these borings will be drilled along the dam alignment (each dam has 
an overall length of approximately 500 to 600 feet and a height of up to 10 feet is 
anticipated) and two borings will be drilled in the reservoir area.  The dam borings will be 
sampled to depths of 15 to 20 feet (which approximates to 1 to 1.5 times the dam height).  
The reservoir borings will be sampled to a depth of 10 feet.  If auger refusal occurs before 
the planned depth the boring will be terminated.  Rock coring is not included in this scope 
of services.     
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4.1.7 A representative of The Geotechnical Engineering Firm will locate the borings using a 
commercial grade GPS system.   

4.1.8 Soil sampling will be performed using split‐spoon and Shelby tube sampling techniques at 
2.5‐foot intervals to 10 feet followed by 5‐foot intervals thereafter.  Bulk samples of the 
auger cuttings of the reservoir borings will also be collected.     

4.1.9 Each borehole will be left open until the end of the field work for a delayed groundwater 
measurement.   

4.1.10 Each boring will be backfilled with bentonite chips.  Auger cuttings will be spread at the 
ground surface.   

4.1.11 A field geologist/engineer will log the borings, collect soil samples and transport the 
samples to our laboratory for geotechnical laboratory testing. 

4.2 Laboratory Testing and Report  
4.2.1 Laboratory testing will include the following:  consolidated‐undrained triaxial shear 

strength or direct shear; permeability; unconfined compressive strength; Atterberg limits; 
moisture content; dry unit weight; grain size analyses, and standard Proctor.  Consolidation 
testing is recommended if the embankment height is 10 feet or more (and has been 
included in the budget referenced above).   

4.2.2 The report will be prepared by a professional engineer registered in the State of Missouri.  
The report will include recommendations for site grading and embankment construction, 
including reuse of the material from the reservoir areas.  Global stability, seepage and 
settlement analyses of the final embankment design will be included in the report.       

4.3 Regional Detention Foundation and Embankment Analysis and Design 
The geotechnical engineer will evaluate the soil suitability for foundation of the regional detention 
dam and for dam embankment material. The geotechnical engineer will make recommendations 
regarding the suitability of onsite borrow areas. The calculations and geotechnical engineer’s 
recommendations will be summarized in a geotechnical report. 

4.4 Seepage Analysis 
The geotechnical engineer will provide a seepage analysis for each dam. 

4.5 Global Stability Analysis 
The geotechnical engineer will provide a global stability analysis of the final embankment design 
material. 

 
5.0 Design Development Plans and Cost Opinion 

5.1 Field Data Collection 
I&L will walk the project area and collect observations and data to support design and permitting. 
I&L will collect basin channel data sufficient to assess the health of existing channels and inform 
restoration or protection measures for the final design. 

5.2 Kickoff Meeting 
I&L will coordinate a design kickoff meeting with the CITY to discuss the major design components, 
governing criteria, proposed workplan and schedule. Conversation will include discussion of 
previous dam design and construction and lessons learned for application in this design. The Kickoff 
meeting will be coordinated with initial field work. 

5.3 Design Development 
I&L will develop the design of the three dams in accordance with accepted design standards (CITY, 
County, State, Federal and others). I&L will coordinate with the CITY to determine the appropriate 
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design standards based on dam heights and potential downstream impacts. Design development 
includes:  
5.3.1 Demolition – Limits of clearing & grubbing, removal, replacement and/or relocation of 

existing facilities and amenities  
5.3.2 Dams Design – Material, compaction, structure layout, emergency spillway, outlet energy 

dissipation 
5.3.3 SE Paddock Drive access to SW Old 291 
5.3.4 Maintenance access to dams 
5.3.5 Grading – Proposed Grades and contours of new facilities 
5.3.6 Structures – Pipes, manholes, risers, culverts, headwalls, retaining walls, weirs 
5.3.7 Utilities Data – Location, Demolition, identify relocation of facilities 
5.3.8 Channel protection, Bio‐ stabilization designs 
5.3.9 Pavement, curb, guardrail, fencing as needed 
5.3.10 Construction access and limits of disturbance 
5.3.11 Parcel Data – Review Owner, Deed Book & Page, Existing Easements and Right of Way. 

Develop proposed easement needs.  
5.4 Sanitary Sewer Modifications 

I&L will develop relocation options for the 
sanitary sewer and manholes located 
within the ponding limits of the proposed 
regional detention basins. Realignment 
options will be reviewed with the City. I&L 
will develop supporting hydraulic 
calculations for the relocated lines. City will 
provide design flow information.   

5.5 Design Development Plans 
Design Development plans will be 
produced in AutoCAD to illustrate the 
design and for use as a base for the 
preliminary cost opinion, permitting and 
public involvement. The plans will include 
the following: Cover, Notes and Quantities, 
Overall Location Plan, Access and Easement Information, Demolition and Utility Relocation, Grading 
Plans, Dam outlet structures plan and details, Roadway plan and profile, Roadway typical section 
and details, Sanitary plan and profiles, sanitary details, channel plan and profiles, channel details, 
structure details. 

5.6 Utility Coordination  
I&L will verify “No Conflict” or develop and approved plan of action if a utility conflict is present. 
The utility coordination will be based on the preliminary design plans as follows:  
5.6.1 Utility Coordination  

I&L will submit preliminary plans to the utility companies for their review and identification 
of utility locations as appropriate. The utility submittals will illustrate the concept plan and 
known utility locations.  I&L will verify the location of utilities and areas of definite or 
potential utility disturbance, impact, crossing and/or relocation. Once these areas are 
identified I&L will begin communications regarding approach and requirements for each 
utility disturbance, impact, crossing and/or relocations. I&L will follow up with each utility 

Sanitary Sewer Exhibit 
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until I&L have either 1) determined that there is no conflict or 2) I&L have developed a 
mutually agreeable plan to address those utility conflicts identified.  

5.6.2 Utility Documentation 
I&L will PDF letters, notes and correspondence confirming and documenting discussions 
and the findings of “no conflict” or the agreed upon resolution. I&L will submit these 
documents to the CITY as appropriate. 

5.7 Quantities and costs 
I&L will develop quantities based on the design and prepare an opinion of construction costs based 
on the quantities and unit cost information. Unit cost data will be estimated using bid tabs for 
similar projects and local available bid tab databases as appropriate.   

5.8 Quality Control Check 
A Senior Design Engineer will review the design plans, calculations and cost opinion to check for 
practicality and that I&L’s design protocols were followed in developing and documenting the 
design.  

5.9 Plan Submittal 
I&L will submit plans and cost opinion to the CITY electronically in PDF format. The submittal 
includes Plans formatted to print to scale on 11”x17” sheets and 22”X34” sheets, Cost Opinion on 
8½“x11” and electronic files as requested by the CITY. 

5.10 Plan Review Meeting  
I&L will schedule and attend a meeting with the CITY to review the design, plans and cost analysis 
as follows:  
5.10.1 Meeting Coordination  

I&L will coordinate meeting date, time and location with the CITY. I&L will prepare a 
meeting agenda and material and submit to CITY for review, comment and use during the 
meeting. 
Site Visit to field check the preliminary design plans.   

5.10.2 Meeting Summary 
I&L will prepare meeting summary notes in PDF format and submit them to the CITY via 
email. I&L will incorporate any comments received from the CITY into the meeting notes.  

5.11 Plans, Cost Review and Approval  
The CITY will review the plans submittal and provide comments and conditional approval. I&L will 
incorporate the review comments into the final design plan.  

 
6.0 Permitting  

I&L will complete and submit permit applications, coordinate with permitting agencies, obtain required 
information to support permit applications and obtain approvals for the following permits: 

• US Army Corps of Engineers 404 Individual Permit 
• DNR 401 
• MDNR Land Disturbance Permit 
• Lee’s Summit Land Disturbance 
• Lee’s Summit Floodplain Development Permit 
• Lee’s Summit Right of Way Permit 
• Lee’s Summit Temporary Traffic Control Permit 
• SE Paddock Drive Connection to E Outer Road  

6.1 Permitting Kickoff Meeting 
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I&L will coordinate and host an onsite meeting with the USACE, Missouri Department of Natural 
Resources, Missouri Department of Conservation, Fish and Wildlife and CITY to review the project 
and begin the permitting discussions and process. I&L will prepare and Submit US Army Corps of 
Engineers 404 Permit and Missouri Department of Natural Resources 401 permit prior to the 
permitting kickoff meeting. 
6.1.1 Permitting Exhibit 

I&L will prepare a permitting exhibit in GIS illustrating the project limits of disturbance and 
potential environmental impacts. The impacts will include known channels, wetlands, and 
forest. I&L will use the exhibit to communicate impacts to permitting and reviewing 
agencies.  

6.1.2 Meeting Summary 
I&L will prepare meeting summary notes in PDF format and submit them to the CITY and 
attending agencies via email. I&L will incorporate any comments received from the CITY 
and attending agencies into the meeting notes. 

6.2 Permitting Coordination 
I&L will coordinate with permitting agencies throughout design development to respond to 
questions, supply information and communicate impacts. The assumed approach for mitigation is 
the CITY will purchase credits from a mitigation bank to satisfy permit requirements. Permit 
submittal fees will be paid directly to the permitting agency by the CITY. 
6.2.1 Public Review and Comment 

I&L will review and respond to comments received from USACE posted public comment 
period.   

6.2.2 Wetlands  
The type and limits of Wetland Delineation, if any, will be determined during permit review 
and coordination. If wetland delineation is required, I&L will delineate wetland areas as 
requested to support permitting. 

6.2.3 Cultural and Archeological Resources 
The type and limits of cultural and archeological resource investigation, if any, will be 
determined during permit review and coordination. Cultural and Archeological Resource 
Investigation is not anticipated and not included in this scope of services. If these services 
are needed, they will be included as additional services based on a mutually agreed upon 
scope and fee. 
 

7.0 FEMA CLOMR 
I&L will provide the revised floodplain mapping of Tributary G upstream of Mandan Lane with revised 
floodplain delineation, flood elevations, and a delineated floodway. I&L will prepare the CLOMR 
application, submit the application to FEMA and respond to FEMA comments. CLOMR submittal fees will be 
paid directly to the FEMA by the CITY. 
7.1 Prepare CLOMR Application 
7.2 Submit to CITY 
7.3 Respond to CITY comments 
7.4 Submit to FEMA 
7.5 Respond to FEMA comments 
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8.0 Public Engagement 
I&L will continue to coordinate with residents and corporate landowners to communicate project progress 
and design as follows:  
8.1 Open House 

I&L will coordinate one public open house to satisfy the 404 and CLOMR requirements and inform 
residents of the project.   
8.1.1 Open House Coordination 

I&L will coordinate the open house date, time, location and advertising with the CITY and 
prepare a draft letter for the CITY’s use in notifying residents adjacent to the project. The 
resident notification letter will be the basis for public notification and comment as required 
for the 404 permit and CLOMR. 

8.1.2 Open House Presentation 
I&L will prepare a brief presentation in Microsoft Power Point for use in presenting the 
project and setting expectations. I&L will email a PDF of the presentation to the CITY for 
review and comment and incorporate the CITY comments into the final documents prior to 
the meeting. The presentation is intended to run on a loop (no presenter) near the 
welcome desk.  

8.1.3 Open House Exhibits and Forms 
I&L will prepare meeting exhibits, sign in sheets, comment sheets and other meeting 
material as necessary. I&L will email a PDF of the exhibits, Agenda and Forms to the CITY 
for review and comment and incorporate the CITY comments into the final documents prior 
to the meeting. 

8.1.4 Open House Refreshments 
I&L will supply water, healthy snacks and coffee for attendees. 

8.1.5 Open House Summary 
I&L will prepare meeting summary notes in PDF format and submit them to the CITY via 
email. I&L will incorporate any comments received from the CITY into the meeting notes. 

8.2 Coordination with 291 Investors and Gadino Industries 
I&L will coordinate with 291 Investors and Gadino Industries during final design and permitting. 
Coordination includes providing illustrations and CAD data indicating the limits of each regional 
detention basin and coordinating the basin geometry with the development geometry.  This 
includes one site visit to walk the property with the developers to review the detention basin plan.  

 
9.0 Easements and Right‐of‐Way (ROW) Plats and Scripts  

I&L will prepare plats illustrating easement and ROW boundary information and scripts providing meets 
and bounds description of the easement 
and ROW to support easements and 
Right of Way acquisition. The CITY will 
provide Title Reports and information 
for use in developing easement 
documents. All documents will be 
prepared in the CITY standard format. 
I&L will submit Easement and ROW 
Documents to the CITY via email in PDF 
format for the CITY’s use. Easement 
documents will be formatted for printing 

Easement Exhibit 
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on 8½“X11” media. Easements are anticipated on the parcels indicated with a yellow star in the Easement 
Exhibit. 

 
10.0 Final Plans, Specifications, Bid Tab and Costs 

I&L will begin preparing final plans, specifications and bid documents upon receipt of permits, easements 
and approval to proceed from the CITY. 
10.1 Final Design 

I&L will coordinate and prepare final design including channel and basin restoration planting plan, 
Storm Water Pollution Prevention Plan, traffic control, striping and signage, and structural as 
needed for final design.   

10.2 Final Plans  
Final plans will be produced in AutoCAD to illustrate the design and for use as a base for the final 
cost opinion. 

10.3 Specifications  
The Project Standard Construction Specifications will be the CITY’s approved specifications and may 
include, but are not limited to CITY, County, State and Federal design specifications. Special 
provisions will be prepared for all items not specifically covered in the project standard 
specifications.   

10.4 Bid Tab 
I&L will develop final quantities based on the final design. The final quantities will be in the final bid 
tab format using the bid tab item descriptions and units. 

10.5 Cost Opinion  
I&L will prepare the final opinion of construction costs based on the bid tab final quantities and unit 
cost information appropriate for this region.  

10.6 Quality Control Check  
A Senior Design Engineer will review the design plans, calculations and cost opinion to check for 
practicality and that I&L’s design protocols were followed in developing and documenting the 
design.  

10.7 Final Plans Review Meeting  
I&L will schedule and attend a meeting with the CITY to review the final plans, specifications, 
construction documents, and cost opinion as follows: 
10.7.1 Meeting Coordination  

I&L will coordinate meeting date, time and location with the CITY. I&L will prepare a 
meeting agenda and material and submit to CITY for review, comments and use during the 
meeting 

10.7.2 Meeting Summary 
I&L will prepare meeting summary notes in PDF format and submit them to the CITY via 
email. I&L will incorporate any comments received from the CITY into the meeting notes.  

 
11.0 Approved Documents  

Upon approval of the Final Submittal documents, I&L will prepare and submit the approved documents. 
The submittal will include: 

• Plans – One (1) bound set on 22”X34” bond 
• Specifications – One (1) bound set of project specifications on 8½”X11” bond 
• Bid Tab – One (1) bid tab on 8½”X11” bond 
• Cost Opinion – One (1) cost opinion on 8½“x11” bond 
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• Electronic Bid Documents – Submit electronic copy of Plans, Specifications and Construction 
Documents in PDF format for use in electronic plan rooms and project bidding. Submittal shall 
be via email, DVD or other media as requested by CITY. 

• Electronic Files – I&L will prepare one (1) CD or DVD containing all of the approved documents 
in their original electronic format (MS Word, MS Excel, MS PowerPoint, AutoCAD, Microstation, 
HEC‐RAS, others) and in PDF format.  

 
12.0 Bidding Services 

12.1 Pre‐Bid Meeting  
I&L will attend a pre‐bid meeting to review the plans and answer questions. 

12.2 Requests for Information  
I&L will respond to written requests for information during the bidding process and make the 
resulting information available to the other potential bidders via email notifications. 

12.3 Addendum   
I&L will prepare contract addendum in a timely fashion during the bidding period and make the 
addendum available to the other potential bidders via email notification. 

12.4 Bid Tab Review and Recommendation  
I&L will review the responses and prepare a table in MS Excel summarizing the bid tabs from 
respondents. Review shall include checking references from respondents to verify each respondent 
possesses the required construction experience. I&L shall prepare a memorandum summarizing the 
review findings and recommending a respondent to the County. The memorandum will be in PDF 
format and will contain the bid tabs. 
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Sticky Note
I&L should provide meeting agenda, materials, and minutes for the pre-bid meeting.
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Sticky Note
Do they mean to say City rather than County?


