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● City Issues RFQ 
● City / CID Selection Committee 
conduct interviews, select 
Developer and Manager 
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Development Structure 
Agreement: 

● City and Developer 
Obligations and Duties  

● Organizational and 
Ownership Framework 

● Redevelopment process 
● Seek any incentives and 
grants (federal, state & local) 

● Develop initial Project 
Budget 

● Prepare 353 Redevelopment 
Plan 

● Memorandum of Understanding 
with Downtown CID 

● Development Structure Agreement 
with Developer and Manager 

● Commence work with Manager and 
Developer 

MOU with Downtown CID: 
● Process and schedule 
● Establish City and CID roles 
and responsibilities  

● CID participation in process 
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  ● Work with Manager to program for 

use of public spaces 
● Gather input from interested 
stakeholders to develop 
programming for public spaces 

● Work with Developer and Manager 
to establish preliminary design of 
entire Project 
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t  ● Create initial budget from 
preliminary design of project 

● Prepare any Incentives and the 
Public Financing Package 

We are here 
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● Approve Redevelopment Plan 
● Approve any Incentives and Public 
Financing Package 

● Pursuant any selected State 
incentives 

● Execute Implementation 
Agreements 

● Create Redevelopment 
Corporation 

Implementation Agreements: 
● Cooperative Agreement between 
City and CID  

● Construction Agreement 
between City and Developer 

● Redevelopment Agreement 
between City and Corporation 

● Management Agreement 
between Corp. and Manager 

● Leases between City and Private 
Tenants 

● Developer Close on Private 
Financing  

● City Issue Bonds 
● Demolition & Construction  
● Tenant Finish for Private Users 

● Grand Opening 
● Corporation oversees operations  
● Manager operates public 
components, liaison to private users 

Redevelopment Corporation: 
● City, CID and Developer will 
collaborate on formation  

● Primary mechanism to guide long‐
term operations and management  

● City majority control 
● Maximum flexibility for 
ownership and taxation structures 

● Final design of entire Project within 
scope of approved budget and 
available funding Fi
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