BILL NO. 21-44

AN ORDINANCE APPROVING CHANGE ORDER NO. 1 TO THE CONTRACT WITH MEGAKC
CORPORATION FOR THE JEFFERSON STREET IMPROVEMENTS PROJECT, AN
INCREASE OF 128 CALENDAR DAYS TO REACH SUBSTANTIAL COMPLETION FOR A
REVISED SUBSTANTIAL COMPLETION DATE OF MAY 25, 2021.

WHEREAS, the City of Lee’s Summit, Missouri (“City”) has previously entered into a
contract with MegaKC Corporation for the Jefferson Street Improvements project, being
undertaken by the City’s Public Works Department; and,

WHEREAS, a delayed Notice to Proceed pushed the end of the project into the winter,
requiring more time to be added to the contract; and,

WHEREAS, ongoing utility conflicts and Change Order items affected anticipated
construction production rates; and,

WHEREAS, Change Order Items affected anticipated construction production rates; and,

WHEREAS, abnormal weather conditions resulted in additional time being added to the
contract.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LEE'S SUMMIT,
MISSOURI, as follows:

SECTION 1. That the Change Order No. 1 to the contract with MegaKC Corporation for the
Jefferson Street Improvements project, an increase of 128 calendar days to reach substantial
completion for a revised substantial completion date of May 25, 2021, a true and accurate copy
attached hereto as Change Order No. 1 and incorporated by reference as if fully set forth herein,
be and the same is hereby approved. The City Manager is hereby authorized to execute the
same by and on behalf of the City of Lee’s Summit, Missouri.

SECTION 2. That this Ordinance shall be in full force and effect from and after the date of
its passage and adoption, and approval by the Mayor.

PASSED by the City Council of the City of Lee’s Summit, Missouri, this day of
, 2021.

ATTEST: Mayor William A. Baird

City Clerk Trisha Fowler Arcuri
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APPROVED by the Mayor of said city this

ATTEST:

City Clerk Trisha Fowler Arcuri

APPROVED AS TO FORM:

City Attorney Brian W. Head

day of

, 2021.

Mayor William A. Baird
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