

CCO Form: AC05
Approved: 7/94 (MLH)
Revised: 01/15 (MWH)
Modified:

Project No. AIR 116-109A

**MISSOURI HIGHWAYS AND TRANSPORTATION COMMISSION
SECOND SUPPLEMENTAL AGREEMENT TO AIRPORT AID AGREEMENT**

THIS SECOND SUPPLEMENTAL AGREEMENT is entered into by the Missouri Highways and Transportation Commission (hereinafter, "Commission") and the City of Lee's Summit (hereinafter, "Sponsor").

WITNESSETH:

WHEREAS, the parties entered into an Airport Aid Agreement executed by Sponsor on May 23, 2011, and executed by the Commission on June 3, 2011 (hereinafter, "Original Agreement") under which the Commission granted the sum of Twelve Thousand Five Hundred Eighty Three Dollars (\$12,583), which is equal to fifty percent of the match required for Sponsor's State Block Grant for Project No. 11-109A-1, to the Sponsor to assist in Engineering Design to Widen and Extend Runway 18/36; and

WHEREAS, the parties entered into a Supplemental Airport Aid Agreement executed by the parties on February 11, 2015 (hereinafter, "Supplemental Agreement") under which the Commission extended the Project Time Period from April 30, 2012 to December 31, 2015, to allow for completion of the work; and

WHEREAS, the Commission previously approved funds for this project; and

WHEREAS, the level of funding originally approved is not sufficient to cover costs associated with this project; and

WHEREAS, the Commission has sufficient funds to increase the grant amount for this project; and

WHEREAS, the parties now desire to enter into this Second Supplemental Agreement.

NOW, THEREFORE, in consideration of the mutual covenants, promises and representations in this Agreement, the parties agree as follows:

(1) ADDITIONAL GRANT: The Commission hereby grants to the Sponsor an additional sum of Two Thousand Six Hundred Fifty-Six Dollars (\$2,656) for this project, which is equal to fifty percent (50%) of the additional match required for the Sponsor's State Block Grant for Project No. 11-109A-1.

(2) PROJECT TIME PERIOD: Based upon the revised project schedule, the project time period of Decemeber 31, 2015, will be extended to December 31, 2016, to allow for completion of the work. Paragraph (1) of the Supplemental Agreement is hereby amended accordingly.

(3) ORIGINAL AGREEMENT: Except as otherwise modified, amended, or supplemented by this Second Supplemental Agreement, the Original Agreement and previous Supplemental Agreement between the parties shall remain in full force and effect and the unaltered terms of the Original Agreement and the previous Supplemental Agreement shall extend and apply to this Second Supplemental Agreement.

IN WITNESS WHEREOF, the parties have entered into and accepted this Agreement on the last date written below.

Executed by the Sponsor this ____ day of _____, 20____.

Executed by the Commission this ____ day of _____, 20____.

MISSOURI HIGHWAYS AND
TRANSPORTATION COMMISSION

CITY OF LEE'S SUMMIT

Title _____

By _____
Title _____

Attest:

By _____
Title _____

Approved as to Form:

Title _____

Ordinance No. _____
(if applicable)