

BILL NO. 19-281

AN ORDINANCE APPROVING CHANGE ORDER No. 2 TO THE CONTRACT WITH TASCO, LLC FOR THE STREAMBANK STABILIZATION PROJECTS: NE BRISTOL DRIVE & NE DOUGLAS STREET, AN INCREASE OF \$10,950.00 FOR A REVISED CONTRACT PRICE OF \$383,520.00.

WHEREAS, the City of Lee's Summit, Missouri ("City") has previously entered into a contract with TASCO, LLC for the Streambank Stabilization Projects: NE Bristol Drive & NE Douglas Street, being undertaken by the City's Public Works Department; and,

WHEREAS, Additional sod was required to properly restore and protect the streambank from future erosion.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LEE'S SUMMIT, MISSOURI, as follows:

SECTION 1. That the Change Order No. 2 to the contract with TASCO, LLC for the Streambank Stabilization Projects: NE Bristol Drive & NE Douglas Street, an increase of \$10,950.00 for a revised contract price of \$383,520.00., a true and accurate copy attached hereto as "Exhibit A Change Order No. 2" and incorporated by reference as if fully set forth herein, be and the same is hereby approved. The City Manager is hereby authorized to execute the same by and on behalf of the City of Lee's Summit, Missouri.

SECTION 2. That this Ordinance shall be in full force and effect from and after the date of its passage and adoption, and approval by the Mayor.

PASSED by the City Council of the City of Lee's Summit, Missouri, this ____ day of _____, 2019.

ATTEST:

Mayor *William A. Baird*

City Clerk *Trisha Fowler Arcuri*

BILL NO. 19-281

APPROVED by the Mayor of said city this _____ day of _____, 2019.

ATTEST:

Mayor *William A. Baird*

City Clerk *Trisha Fowler Arcuri*

APPROVED AS TO FORM:

Chief Council of Infrastructure and Planning
Nancy K. Yendes