

**BILL NO. 20-76**

---

AN ORDINANCE APPROVING CHANGE ORDER #4 TO THE CONTRACT WITH SECOND SIGHT SYSTEMS, L.L.C. FOR THE SCADA SYSTEM IMPROVEMENTS PROJECT, AN INCREASE OF \$5,997.17 FOR A REVISED CONTRACT PRICE OF \$448,507.30.

WHEREAS, the City of Lee's Summit, Missouri ("City") has previously entered into a contract with Second Sight Systems, L.L.C. for the SCADA System Improvements project, being undertaken by the City's Water Utilities Department; and,

WHEREAS, a fourth change order to the contract with Second Sight Systems, L.L.C. is necessary; and,

WHEREAS, Network testing has demonstrated that utilizing cellular systems at Anderson, Station 6 and 5A & 5B will produce greater overall network reliability.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LEE'S SUMMIT, MISSOURI, as follows:

SECTION 1. That the Change Order No. 4 to the contract between the City of Lee's Summit, Missouri and Second Sight Systems, L.L.C. for the SCADA System Improvements project, bid no. 2017-042-1-3C, for an increase in price of \$5,997.17 for a revised contract price of \$448,507.30, a true and accurate copy attached hereto as Change Order No. 4 and incorporated by reference as if fully set forth herein, be and the same is hereby approved. The City Manager is hereby authorized to execute the same by and on behalf of the City of Lee's Summit, Missouri.

SECTION 2. That this Ordinance shall be in full force and effect from and after the date of its passage and adoption, and approval by the Mayor.

PASSED by the City Council of the City of Lee's Summit, Missouri, this \_\_\_\_ day of \_\_\_\_\_, 2020.

ATTEST:

\_\_\_\_\_  
Mayor *William A. Baird*

\_\_\_\_\_  
City Clerk *Trisha Fowler Arcuri*

APPROVED by the Mayor of said city this \_\_\_\_\_ day of \_\_\_\_\_, 2020.

ATTEST:

\_\_\_\_\_  
Mayor *William A. Baird*

\_\_\_\_\_  
City Clerk *Trisha Fowler Arcuri*

APPROVED AS TO FORM:

\_\_\_\_\_  
City Attorney *Brian W. Head*